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SUMMARY OF CONSTRUCTION PROJECTS

BAXTER COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Structure & ApproachesE. Pigeon Creek Str. & Apprs. (S) 0.45201 $2,730,1331 Completed Sep. 2016 Jan. 2018 0.45 $2,730,133009814

Safety ImprovementsDistricts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 0.1362

Addt'l Rte.-Sec.: Various

$62,20411 Completed Apr. 2018 Jul. 2019 4.66 $2,229,809012297

Safety ImprovementsStatewide UTBWC Impvts. (2020) (S) 0.39

Addt'l Rte.-Sec.: Various

$112,682Sub. Completed Nov. 2020 Jul. 2022 31.98 $9,240,000012361

Passing LanesMountain Home – Salem (Passing Lanes) (S) 6.8462

Addt'l Rte.-Sec.: Fulton 62-12

$5 - $10 M11 Programmed 27.43 $20 - $30 M012390

-   Bridge RehabilitationDistricts 4, 8 & 9 Bridge Preservation (2022) (S)

Addt'l Rte.-Sec.: Various

$954,966Under Construction Jun. 2022 Late 2023 -   $8,575,000012408*

SealingDistrict 5 Sealing Program (2020) (S) 1.49263

Addt'l Rte.-Sec.: Various

$23,4573 Completed Jun. 2022 86.76 $1,365,738050434*

-   BuildingsBaxter County Area Headquarters (Mt. Home) (S) New $748,735Completed Apr. 2013 Jun. 2014 -   $748,735090206*

Structure & ApproachesNorth Fork River Str. & Apprs. (Norfork) (S) 0.445 $4,545,00018 Completed Sep. 2012 Nov. 2014 0.44 $4,545,000090281

Major WideningHwy. 62 – Hwy. 5 (Mountain Home) (S) 1.33201 $4,474,5770 Completed Jan. 2015 Sep. 2016 1.33 $4,474,577090319

-   EnhancementDavid's Trail Extension (Baxter Co.) (S) $85,000Completed May. 2015 May. 2016 -   $85,000090386*

-   Safety ImprovementsHwy. 201/Arkansas Ave. Signal (Mountain Home) (S) 201 $299,6401 Completed Nov. 2014 Aug. 2015 -   $299,640090403

ResurfacingHwy. 62B – Hwy. 5 (Mtn. Home) (Overlay) (S) 2.7762 $1,094,53410 Completed Feb. 2014 Jul. 2014 2.77 $1,094,534090410

Safety ImprovementsDistrict 9 Pvmt. Friction Impvts. (S) 0.525

Addt'l Rte.-Sec.: Benton 72-3, 102-2, 279-1; Boone 7-20

$124,30318 Completed Apr. 2015 Sep. 2016 3.42 $817,532090429

-   EnhancementHwy. 5 Sidewalk Impvts. (Norfork) (TAP-15) (S) $103,932Completed May. 2017 Jun. 2020 -   $103,932090456*

-   EnhancementDavid's Trail Extension (RTP) (S) $250,000Under Construction Jun. 2020 -   $250,000090469*

ResurfacingHwy. 126 – Hwy. 62 East (Mountain Home) (S) 7.9562

Addt'l Rte.-Sec.: Baxter 62-11B

$1,503,29010 Completed Jan. 2017 Sep. 2017 7.95 $1,503,290090478

SealingDistrict 9 Sealing Program (2017) (S) 6.68101

Addt'l Rte.-Sec.: Various

$167,6981 Completed Mar. 2019 42.98 $1,079,002090499*

Resurfacing

Safety Improvements

Izard Co. Line – Mountain Home (Safety Impvts.) (Sel. Secs.) (S) 19.245

Addt'l Rte.-Sec.: Baxter 5-19

$10,354,78818 Sub. Completed Apr. 2020 Feb. 2023 19.24 $10,354,788090517

ResurfacingHwy. 5 – Hwy. 62B (S) 2.7962 $1,677,30511 Completed May. 2020 Jan. 2021 2.79 $1,677,305090530

ResurfacingHwys. 5 & 178 (Sel. Secs.) (S) 16.605

Addt'l Rte.-Sec.: Baxter 178-2

$3,976,32919 Completed Jan. 2021 Aug. 2021 16.60 $3,976,329090538
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-   EnhancementASU – Mtn. Home Walking & Biking Trail (RTP-18) (S) $174,052Completed May. 2021 Dec. 2022 -   $174,052090567*

-   EnhancementMtn. Home McCabe Park Trails (RTP-18) (S) $103,750Completed Apr. 2020 Nov. 2021 -   $103,750090568*

ResurfacingHwy. 62 – Hwy. 126 (Gassville) (S) 0.62345 $137,2191 Completed Jan. 2020 Apr. 2020 0.62 $137,219090575

-   EnhancementMtn. Home McCabe Park Trails Ph. 2 (RTP-19) (S) 62 < $1 M10 Programmed -   < $1 M090585*

SealingDistrict 9 Sealing Program (2020) (S) 8.80201

Addt'l Rte.-Sec.: Various

$164,2600 Completed Jun. 2022 62.61 $1,168,672090588*

ResurfacingBull Shoals Lake – E. of Lakeview (S) 4.87178 $1 - $3 M2 Scheduled 2025 4.87 $1 - $3 M090591

-   EnhancementCotter Big Spring Park Trail Rehab. (RTP-21) (S) $118,440Completed Nov. 2022 Aug. 2023 -   $118,440090645*

Structure & ApproachesHicks Creek Str. & Apprs. (Mountain Home) (S) 0.115 $1 - $3 M18 Scheduled Nov. 2024 0.11 $1 - $3 M090647

-   EnhancementGassville Lancaster Park Trail Impvts. (RTP-21) (S) < $1 MProgrammed -   < $1 M090657*

-   EnhancementASUMH Multi-Use Trail Impvts. (TAP-22) (S) < $1 MProgrammed -   < $1 M090677*

ResurfacingSearcy Co. Line – Stone Co. Line (S) 7.4314 $1 - $3 M5 Scheduled 2026 7.43 $1 - $3 M090688

ResurfacingHwys. 62B & 178 Impvts. (Mountain Home) (S) 6.4862

Addt'l Rte.-Sec.: Baxter 178-4

$3 - $5 M11B Scheduled 2025 6.48 $3 - $5 M090694

ResurfacingMissouri State Line – Hwy. 62 (S) 11.11101 $1 - $3 M1 Scheduled 2026 11.11 $1 - $3 M090696

ResurfacingMountain Home – Missouri State Line (S) 12.53201 $3 - $5 M1 Scheduled 2026 12.53 $3 - $5 M090697

ResurfacingFlippin – Mountain Home (Sel. Sec.) (S) 4.7262

Addt'l Rte.-Sec.: Marion 62-9

$2,677,80110 Completed Apr. 2021 Jan. 2022 10.45 $5,928,606A90004

ResurfacingDistrict 9 Resurfacing Program (2021) (S) 25.00341

Addt'l Rte.-Sec.: Various

$287,3900 Completed Jun. 2022 94.20 $1,082,884A90009*

ResurfacingDistrict 9 Resurfacing Program (2023) (S) 3.35345

Addt'l Rte.-Sec.: Various

< $1 M0 Programmed 60.93 $1 - $3 MA90019*

ResurfacingMountain Home – Fulton Co. Line (S) 11.4562 $5,335,13411 Under Construction Apr. 2023 Nov. 2023 11.45 $5,335,134A90021

ResurfacingDistrict 9 Resurfacing Program (2024) (S) 17.24126

Addt'l Rte.-Sec.: Various

< $1 M0 Programmed 61.89 $1 - $3 MA90023*

ResurfacingHwy. 62B Impvts. (Cotter) (S) 1.9862

Addt'l Rte.-Sec.: Marion 62-9B

< $1 M10B Scheduled Feb. 2024 2.63 $1 - $3 MA90030

ResurfacingDistrict 9 Resurfacing Program (2025) (S) 25.54125

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 58.66 $1 - $3 MA90031*

ResurfacingMt. Home Overlay (Sel. Secs.) (S) 1.81CS $309,610Completed Jul. 2013 Nov. 2013 1.81 $309,610C03001*

ResurfacingSalesville Overlay & Surfacing (S) 1.85CS $295,829Sub. Completed Jan. 2022 May. 2022 1.85 $295,829C03003*
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Minor WideningGassville School St. Widening (S) 0.49CS $808,870Completed Aug. 2017 May. 2019 0.49 $808,870C03004*

ResurfacingBig Flat&salesville Ovrly & Surf(sel.secs)(s) 2.41CS $378,778Completed Apr. 2017 Oct. 2017 2.41 $378,778C03005*

ResurfacingBriarcliff & Cotter Overlay (Sel Secs) (S) 3.72CS $497,655Completed Jun. 2018 Nov. 2018 3.72 $497,655C03006*

ResurfacingMountain Home Overlay (Sel. Secs.) (S) 1.58CS $203,381Completed May. 2018 Sep. 2018 1.58 $203,381C03007*

ResurfacingLakeview & Norfork Overlay & Surfacing (S) 1.86CS $285,721Completed Apr. 2020 Sep. 2020 1.86 $285,721C03009*

ResurfacingBriarcliff & Mountain Home Overlay (S) 2.87CS $552,725Sub. Completed Apr. 2023 Jul. 2023 2.87 $552,725C03010*

ResurfacingCotter & Yellville Overlay (Sel. Secs.) (S) 1.11CS

Addt'l Rte.-Sec.: Marion CS

$315,646Completed Apr. 2014 Jul. 2014 2.01 $315,646C76008*

ResurfacingCotter, Gassville, & Yellville Overlay (S) 4.20CS

Addt'l Rte.-Sec.: Marion CS

$601,692Sub. Completed Feb. 2022 Aug. 2022 6.30 $940,741C76068*

ResurfacingHwy. 341 Southeast-Stone Co. Line(phase I)(s) 1.65CR $967,423Completed Dec. 2014 Apr. 2016 1.65 $967,423FA0313*

ResurfacingHwy. 341 Southeast (Surfacing) (S) 1.65CR $469,508Completed Jun. 2016 Nov. 2016 1.65 $469,508FA0315*

-   MiscellaneousFisherman St(white Rver Norfork Accss)overlay $21,190Completed Jul. 2014 Jul. 2014 -   $21,190GF0975*

-   MiscellaneousBuzzard Roost Accss(norfork Lake)ramp Modific $15,426Completed Sep. 2016 Dec. 2016 -   $15,426GF0976*

ResurfacingBaxter County Reseal No. 10 (S) 4.35CR $143,013Completed Apr. 2014 Jul. 2014 4.35 $143,013SA0355*

ResurfacingBaxter County Reseal No. 11 (S) 7.17CR $245,556Completed Jun. 2015 Oct. 2015 7.17 $245,556SA0356*

ResurfacingBaxter County Reseal No. 12 (S) 6.46CR $155,455Completed Jun. 2016 Sep. 2016 6.46 $155,455SA0357*

ResurfacingHwy. 201 - East (Overlay) (S) 4.20CR $434,741Completed Jul. 2017 Mar. 2018 4.20 $434,741SA0358*

ResurfacingBaxter County Reseal No.13 (S) 7.76CR $200,208Completed Jul. 2019 Sep. 2019 7.76 $200,208SA0359*

ResurfacingHwy.126-West(overlay)(s) 2.60CR $271,864Completed Jul. 2019 Dec. 2019 2.60 $271,864SA0360*

Safety ImprovementsCo. Rd. 91 Pavement Markings (S) 7.71CR $24,017Completed May. 2021 Aug. 2021 7.71 $24,017SA0361*

ResurfacingCo. Rd. 806 Surfacing (S) 2.70CR $350,170Completed Sep. 2021 May. 2022 2.70 $350,170SA0362*

ResurfacingBaxter County Reseal No. 14 (S) 14.29CR $517,051Completed May. 2021 Aug. 2021 14.29 $517,051SA0363*

ResurfacingHwy. 201 - West (Overlay) (S) 2.69CR $372,043Sub. Completed May. 2022 Oct. 2022 2.69 $372,043SA0364*

ResurfacingCotter City Limits - Co. Rd. 705 (Overlay) (S 3.01CR $460,347Under Construction May. 2023 Nov. 2023 3.01 $460,347SA0365*

$67,888,538244.02Totals For All Projects In Baxter County
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