
Program Management BentonNovember 29, 2023



SUMMARY OF CONSTRUCTION PROJECTS

BENTON COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   Right of WaySpringdale Northern Bypass P.E. 612

Addt'l Rte.-Sec.: Washington 612-1/3

-     2 Programmed -   -     001966*

ReconstructionSiloam Springs-Illinois River (S) 3.0016 $3 - $5 M1 Programmed 3.00 $3 - $5 M009612

ReconstructionMissouri State Line – Washington County Line 24.8159

Addt'l Rte.-Sec.: Benton 59-2

$20 - $30 M1 Programmed 24.81 $20 - $30 M009904

New LocationRandall Wobbe Lane – Hwy. 264 (Springdale) (S) 1.37New

Addt'l Rte.-Sec.: Washington New

$7,309,087Completed Nov. 2017 Jun. 2019 1.92 $10,243,392012007

-   MiscellaneousNorthwest Arkansas Regional ITS Architecture (S) New

Addt'l Rte.-Sec.: Washington New

$144,096Completed Jan. 2008 Oct. 2015 -   $288,193012059*

-   PE OnlyFayetteville – Bentonville P.E. 49

Addt'l Rte.-Sec.: Washington 49-28

-     29 Programmed -   -     012070*

-   PE OnlyEastern North – South Corridor (Fayetteville-Rogers) P.E. $303,337Completed Feb. 2017 -   $606,674012126*

-   Roadside AppurtenancesNWA Razorback Regional Greenway (F) $2,244,130Completed Aug. 2016 -   $4,488,260012142*

-   New LocationEastern North – South Corridor (Phase II) (S) New

Addt'l Rte.-Sec.: Washington 265-0

$100,383Completed Nov. 2016 -   $200,766012153*

-   EnhancementMeadow Ave. – Lake Springdale

(Razorback Regional Greenway Trail) (F)

$2,272,435Completed Feb. 2014 Apr. 2015 -   $4,544,869012174*

-   StudyCave Springs Area Karst Resource Conservation Study (S) $625,841Completed Mar. 2013 Aug. 2021 -   $625,841012192*

Safety ImprovementsAlma – Bella Vista Bypass (Signing) (S) 17.3449

Addt'l Rte.-Sec.: Crawford 49-27; Washington 49-28

$2,412,26429 Completed Oct. 2018 Jun. 2019 71.75 $9,981,545012215

StudyHwy. 412 – Hwy. 264 (Hwy. 71B Study) (S) 3.0271

Addt'l Rte.-Sec.: Washington 71-17B

-     18B Programmed 6.06 -     012264*

-   PE Only

Right of Way

Hwy. 112 Corridor Impvts. P.E. 112

Addt'l Rte.-Sec.: Washington 112-1

-     2 Programmed -   -     012270*

ResurfacingHwy. 412 – Hwy. 264 (S) 0.94265

Addt'l Rte.-Sec.: Washington 265-2

$416,0133 Completed Aug. 2017 Dec. 2017 3.99 $1,765,843012285

Safety ImprovementsDistricts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 2.7412

Addt'l Rte.-Sec.: Various

$1,438,7532 Completed Feb. 2018 May. 2019 9.71 $5,095,739012295

Major WideningHwy. 412 – Springdale Bypass (S) 1.20112

Addt'l Rte.-Sec.: Washington 112-1

$15 - $20 M2 Scheduled Jun. 2025 4.38 $50 - $75 M012305

Program Management BentonNovember 29, 2023

* Job not shown on county map.



SUMMARY OF CONSTRUCTION PROJECTS

BENTON COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

New LocationHwy. 412 – Hwy. 112 (Springdale Bypass) (F) 2.42New

Addt'l Rte.-Sec.: Washington New

$63,223,320Under Construction Nov. 2023 6.92 $180,787,345012326

Safety ImprovementsStatewide UTBWC Impvts. (2020) (S) 6.48

Addt'l Rte.-Sec.: Various

$1,872,269Sub. Completed Nov. 2020 Jul. 2022 31.98 $9,240,000012361

New LocationHwy. 265 – Hwy. 412 (Springdale Bypass) (S) 2.53New

Addt'l Rte.-Sec.: Washington New

$75 - $100 MProgrammed 6.63 $200 - $250 M012366

Bridge RehabilitationDistricts 8 & 9 Bridge Preservation (2021) (S) 0.03102

Addt'l Rte.-Sec.: Conway 95-1; Marion 14-3

$467,2531 Sub. Completed Jun. 2021 Dec. 2022 0.18 $2,803,517012377*

-   MiscellaneousStatewide Underwater Br. Inspection (Phase XIII) (S) 12

Addt'l Rte.-Sec.: Various

-     3 Programmed -   -     012387*

-   Bridge RehabilitationDistricts 4, 8 & 9 Bridge Preservation (2022) (S) 412

Addt'l Rte.-Sec.: Various

$1,132,1751 Under Construction Jun. 2022 Late 2023 -   $8,575,000012408*

-   MiscellaneousI-49 Noise Barrier Walls (S) 49

Addt'l Rte.-Sec.: Washington 49-28

$1 - $3 M29 Scheduled 2024 -   $5 - $10 M012413*

-   Safety ImprovementsDistricts 4, 8 & 9 Centerline Rumble Stripe Impvts. (S)

Addt'l Rte.-Sec.: Various

$36,192Sub. Completed May. 2022 Sep. 2023 -   $1,990,253012427*

Major WideningAvoca – North Garfield (S) 6.1162 $23,078,2412 Completed Oct. 2013 Oct. 2015 6.11 $23,078,241090065

New LocationNorthwest Arkansas National Airport Access (F) 3.98New $100 - $125 MScheduled Jan. 2024 3.98 $100 - $125 M090069

Major WideningNorth Garfield – Gateway (S) 4.1462 $15 - $20 M2 Programmed 4.14 $15 - $20 M090096

-   Safety ImprovementsHwy. 279/Stringer Lane Inters. Impvts. (Bella Vista) (S) 279 < $1 M1 Programmed -   < $1 M090156

Major WideningHwy. 102B – Greenhouse Rd. (Centerton) (S) 1.73102 $10,524,1923 Completed Jul. 2012 Mar. 2014 1.73 $10,524,192090174

-   EnhancementMcClure Park Trail (S) $27,970Completed Apr. 2007 Jul. 2014 -   $27,970090184*

-   StudyAvoca – Gateway NEPA Study (S) 62 $929,5722 Completed Mar. 2018 -   $929,572090204*

-   PE OnlyHwy. 62/102 Intchng. & 8th Street Impvts. (Bentonville) P.E. 49

Addt'l Rte.-Sec.: Benton CS

-     29 Programmed -   -     090218*

PE OnlyBella Vista Bypass P.E. 14.60New $3 - $5 MProgrammed 14.60 $3 - $5 M090224*

-   Bridge RehabilitationWar Eagle Bridge Rehab. (Benton Co.) (S) CR $693,366Completed May. 2010 Aug. 2016 -   $693,366090228*

New LocationEast Monroe Ave. Extension (Sel. Secs.) (Lowell) (S) 0.32New $1,154Completed Oct. 2016 0.32 $1,154090232*

Major WideningHwy. 279 South – Hwy. 102B (Centerton) (S) 1.14102 $10 - $15 M2 Scheduled Apr. 2024 1.14 $10 - $15 M090238

Major WideningWashington St. – East (Hwy. 412) (Siloam Springs) (F) 3.21412 $20 - $30 M1 Programmed 3.21 $20 - $30 M090250

Major WideningHwy. 71B – Shell Rd. (Hwy. 12) (Bentonville) (S) 2.1612 $9,239,8182 Completed Sep. 2014 Apr. 2017 2.16 $9,239,818090251
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ReconstructionCherry St. – Mt. Olive St. (Kenwood St.) (Siloam Springs) (S) 0.38CS $1,438,034Completed Dec. 2013 Dec. 2014 0.38 $1,438,034090269

Structure & ApproachesIllinois River Str. & Apprs. (S) 0.5716 $6,689,5171 Completed Oct. 2015 Aug. 2017 0.57 $6,689,517090282

Major WideningHwy. 71B – Hwy. 265 (Springdale) (S) 1.37264 $10,008,8131 Completed Sep. 2014 May. 2016 1.37 $10,008,813090284

-   Structure & ApproachesI-49/West Magnolia St. Overpass (Rogers) (S) 49 $2,190,00029 Under Construction Jul. 2018 -   $2,190,000090291

New LocationHwy. 72 South – Hwy. 72 North (Bella Vista Bypass) (F) 3.03New $20,358,323Completed Feb. 2011 Apr. 2014 3.03 $20,358,323090292

New LocationHwy. 72 North – Co. Rd. 34 (B. V. Bypass) (F) 2.38New $14,580,185Completed May. 2012 Jun. 2015 2.38 $14,580,185090293

Major WideningNew Hope Rd. – Hwy. 62/102 Widening (Rogers) (S) 2.1549 $10,739,80329 Completed Sep. 2014 Sep. 2015 2.15 $10,739,803090305

-   EnhancementPea Ridge Sidewalks (ATEP-11) (S) $105,324Completed Apr. 2013 Dec. 2013 -   $105,324090324*

Major WideningWagon Wheel Rd. – Hwy. 264 (Widening) (S) 2.5649 $16,126,16329 Completed Oct. 2013 Oct. 2014 2.56 $16,126,163090331

Major WideningDixieland Rd. – 8th St. (Rogers) (S) 1.2071 $20 - $30 M18B Scheduled Feb. 2024 1.20 $20 - $30 M090338

-   RR CrossingHwy. 264 R.R. Signals & Surf. (Springdale) (S) $662,626Completed Oct. 2014 Jul. 2017 -   $662,626090341*

Structure & ApproachesOsage Creek Str. & Apprs. (S) 0.44264 $4,000,5843 Completed Oct. 2015 Oct. 2016 0.44 $4,000,584090347

-   MiscellaneousBike Bentonville SRTS E (2011) $10,947Completed May. 2012 Nov. 2018 -   $10,947090356*

-   EnhancementLake Springdale – Silent Grove Rd.

(Razorback Regional Greenway Trail) (F)

$1,802,765Completed Aug. 2013 Jul. 2015 -   $1,802,765090361*

-   EnhancementSilent Grove Rd. – Goad Springs Rd.

(Razorback Regional Greenway Trail) (F)

$718,694Completed Jun. 2013 Apr. 2014 -   $718,694090362*

-   EnhancementGoad Springs Rd. – Garrett Rd.

(Razorback Regional Greenway Trail) (F)

$1,940,480Completed Apr. 2014 Jul. 2015 -   $1,940,480090363*

-   EnhancementPleasant Grove Rd. – Manors Subdivision

(Razorback Regional Greenway Trail) (F)

$1,094,598Completed Jul. 2013 Jun. 2014 -   $1,094,598090365*

New LocationHwy. 264 – Pleasant Grove Rd. (S) 1.10New $16,158,503Completed Dec. 2015 Feb. 2019 1.10 $16,158,503090373

Interchange Improvements

Major Widening

Hwy. 62/102 Intchng. Impvts. & 8th Street Widening (Bentonville) (S) 0.5149

Addt'l Rte.-Sec.: Benton CS

$28,808,49729 Completed Nov. 2016 May. 2019 0.51 $28,808,497090376

Major WideningSW "I" – SE "J" (8th Street Widening) (Bentonville) (S) 0.68CS $27,802,588Under Construction Dec. 2021 0.68 $27,802,588090377*

-   RR CrossingCo. Rd. 6/Davidson Rd. R.R. Signal (N. of Siloam Springs) (S) CR $208,236Completed Apr. 2013 Jan. 2015 -   $208,236090378*

-   Right of WayPea Ridge National Military Park Mitigation (S) 62 $4,205,3022 Sub. Completed Nov. 2020 Jul. 2022 -   $4,205,302090384*

-   Structure & ApproachesIllinois Rv. Str. & Apprs. (Fisher Ford Rd.) (Benton Co.) (S) CR $1,059,260Completed Nov. 2013 Nov. 2014 -   $1,059,260090385*

-   EnhancementMcKissick Park Trail (Centerton) (S) $33,753Completed Oct. 2016 Dec. 2018 -   $33,753090387*

-   New LocationW. Pleasant Grove Rd. – North (28th Place) (Rogers) (S) CS $3 - $5 MScheduled 2023 -   $3 - $5 M090392*

-   New LocationPauline Whitaker Parkway – Bellview Rd. (28th Place) (Rogers) (S) CS $9,742,865Under Construction Oct. 2021 -   $9,742,865090393*

Program Management BentonNovember 29, 2023

* Job not shown on county map.



SUMMARY OF CONSTRUCTION PROJECTS

BENTON COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   EnhancementRogers Mercy Hospital Trailhead (Ph. II) (S) $203,383Completed Feb. 2014 Dec. 2014 -   $203,383090396*

-   MiscellaneousDecatur SRTS P (2012) $3,000Completed Jun. 2016 -   $3,000090397*

Structure & ApproachesLittle Osage Creek Str. & Apprs. (S) 0.53264 $3,193,5943 Completed Jan. 2019 Feb. 2021 0.53 $3,193,594090402

Structure & ApproachesHwy. 43 KCS Railroad Overpass (Siloam Springs) (S) 0.47CS $12,759,761Completed Nov. 2016 Jul. 2018 0.47 $12,759,761090406

ResurfacingPleasant Grove Rd. – Walnut St. (Rogers) (Overlay) (S) 3.5071 $956,64218B Completed Apr. 2014 Jun. 2014 3.50 $956,642090411

-   EnhancementLake Springdale Trailhead (Springdale) (S) $487,343Completed Oct. 2014 Jul. 2021 -   $487,343090415*

-   EnhancementWalton Blvd. Multi-Use Trail (Bentonville) (S) $791,247Completed Nov. 2014 Nov. 2016 -   $791,247090416*

New LocationSouth Dixieland Rd. Extension (Lowell) (S) 0.70New $4,534,282Completed Apr. 2019 Dec. 2020 0.70 $4,534,282090417*

-   RR CrossingHwy. 59B RR Signal Upgrade (Gentry) (S) 59 $311,4981B Completed Sep. 2014 Jul. 2017 -   $311,498090418*

-   RR CrossingFlickinger St. RR Signal (Sulphur Springs) (S) $181,029Completed Sep. 2014 Feb. 2018 -   $181,029090419*

-   Safety ImprovementsHwy. 71B/12th St./Tiger Blvd. Inters. Impvts. (Bentonville) (S) 71 $1,426,95119B Under Construction Sep. 2021 -   $1,426,951090421

-   RR CrossingTahlequah St. RR Signal Upgrade (Siloam Springs) (S) $371,670Completed Feb. 2016 Nov. 2017 -   $371,670090428*

Safety ImprovementsDistrict 9 Pvmt. Friction Impvts. (S) 2.7472

Addt'l Rte.-Sec.: Baxter 5-18; Benton 102-2, 279-1; Boone 7-20

$654,9823 Completed Apr. 2015 Sep. 2016 3.42 $817,532090429

Structure & ApproachesLittle Sugar Creek Str. & Apprs. (Little Flock) (S) 0.3594 $4,394,2392 Under Construction Jan. 2023 Mid 2025 0.35 $4,394,239090431

-   RR CrossingHwy. 12 RR Signals Upgrade (Rogers) (S) $1,075,900Under Construction Jun. 2018 -   $1,075,900090432*

-   Safety ImprovementsHwy. 264/Bellview St./Spring Creek Rd. Inters. Impvts. (Lowell) (S) 264 $1 - $3 M2 Scheduled Nov. 2024 -   $1 - $3 M090433

Structure & ApproachesWolf Creek & Decatur Branch Strs. & Apprs. (S) 0.1559 $2,785,2301 Sub. Completed Sep. 2020 Apr. 2023 0.15 $2,785,230090434

Major WideningMercy Way Corridor Improvements (Bella Vista) (S) 0.30CS $5,625,230Under Construction Oct. 2021 0.30 $5,625,230090436

-   StudyHwys. 62/94 & Hwys. 62/94/12 Inters. Safety Study (Rogers) (S) 62 $48,3892 Completed Nov. 2018 -   $48,389090440*

ResurfacingSulphur Springs – Spavinaw Creek (Overlay) (S) 6.4059 $909,8741 Completed Feb. 2016 Apr. 2016 6.40 $909,874090441

ResurfacingSpringtown – Hwy. 279 (Overlay) (S) 8.3212 $1,323,9852 Completed Feb. 2016 May. 2016 8.32 $1,323,985090443

Safety ImprovementsHwy. 12/Hwy. 43 Inters. Safety Impvts. (S) 0.3612

Addt'l Rte.-Sec.: Benton 43-0

$1,418,2641 Completed Nov. 2019 Mar. 2021 0.36 $1,418,264090445

RR CrossingDixieland Rd. A&M RR Crossing & Ped. Impvts. (Rogers) (S) 0.10 $491,767Completed Oct. 2015 Oct. 2018 0.10 $491,767090447*

-   MiscellaneousDistrict 9 Bridge Painting (S) 102

Addt'l Rte.-Sec.: Various

$160,0621 Completed Jan. 2016 Jul. 2016 -   $1,600,637090450*

-   EnhancementCommunity Center Fitness Trail (Bentonville) (RTP-15) (S) $129,548Completed Jul. 2017 Apr. 2019 -   $129,548090453*

-   EnhancementWar Eagle Bridge Rehab. (Benton Co.) (TAP-15) (S) $1,322,458Completed Mar. 2017 Oct. 2017 -   $1,322,458090457*

-   EnhancementDartmoor Rd. Ped. Crossing (Bella Vista) (TAP-15) (S) $96,539Completed Jul. 2017 Dec. 2018 -   $96,539090458*

-   EnhancementHwy. 102 & Stadium Ave. Sidewalks (Decatur) (TAP-15) (S) $176,519Completed Jun. 2017 Feb. 2020 -   $176,519090461*
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-   EnhancementCity Lake Wildlife Trail (Siloam Springs) (TAP-15) (S) $97,874Completed Nov. 2017 Sep. 2018 -   $97,874090462*

Safety ImprovementsHwy. 102B/Seba Rd. Signal & Ped. Impvts. (Centerton) (S) 0.18102 $1,045,5512B Completed Sep. 2018 Mar. 2021 0.18 $1,045,551090471

Structure & ApproachesLittle Sugar & Tanyard Creeks Strs. & Apprs. (Bella Vista) (S) 0.39340 $9,283,6791 Under Construction Aug. 2020 Mid 2024 0.39 $9,283,679090472

-   Safety ImprovementsHwy. 102/SW "I" St. Inters. Impvts. (Bentonville) (S) 102 $1,133,6423 Completed Dec. 2018 Apr. 2021 -   $1,133,642090473

ResurfacingWashington St. – East (Siloam Springs) (S) 3.15412

Addt'l Rte.-Sec.: Benton CR

$1,395,7811 Completed Apr. 2017 Sep. 2017 3.15 $1,395,781090475

-   EnhancementBentonville Razorback Greenway Impvts. (TAP-16) (S) $1 - $3 MProgrammed -   $1 - $3 M090476*

-   EnhancementBentonville McCollum Rd. Sidepath (TAP-16) (S) $256,581Under Construction Feb. 2020 -   $256,581090479*

ResurfacingHwy. 71B – North of Hwy. 62 (Rogers) (S) 2.1894 $723,2662 Completed Jan. 2017 May. 2017 2.18 $723,266090481

ResurfacingHwy. 264 – North (Siloam Springs) (S) 2.4643 $392,5080 Completed Jan. 2017 Jul. 2017 2.46 $392,508090483

-   MiscellaneousCenterton SRTS (TAP-16) (S) < $1 MProgrammed -   < $1 M090485*

-   EnhancementGravette Trails (TAP-16) (S) $655,797Completed Jun. 2018 Jun. 2020 -   $655,797090486*

Bridge RehabilitationBeaver Lake Bridge Deck Rehab. (S) 0.2912 $1,105,9623 Completed Apr. 2018 Nov. 2018 0.29 $1,105,962090488

ResurfacingHwys. 94 & 264 (Sel. Secs.) (S) 4.9694

Addt'l Rte.-Sec.: Benton 264-2

$907,1271 Completed Jul. 2017 Oct. 2017 4.96 $907,127090492

EnhancementLowell Greenway Connector Trail (TAP-16) (S) 0.87 $2,389,144Under Construction Sep. 2020 0.87 $2,389,144090494*

SealingDistrict 9 Sealing Program (2017) (S) 11.9094

Addt'l Rte.-Sec.: Various

$298,7481 Completed Mar. 2019 42.98 $1,079,002090499*

StudyHwy. 102B – Hwy. 94 North (Hwys. 102 & 62 Study) (S) 9.4462

Addt'l Rte.-Sec.: Benton 102-3

$392,2402 Completed Sep. 2020 9.44 $392,240090500*

-   EnhancementGravette Trails Ph. 2 (TAP-18) (S) $1,152,551Under Construction Aug. 2022 -   $1,152,551090504*

-   RR CrossingLake Francis Dr. RR Signal Upgrade (Siloam Springs) (S) $429,364Completed Sep. 2017 Jan. 2022 -   $429,364090505*

Structure & ApproachesIllinois River Str. & Apprs. (Hwy. 59) (S) 0.5059 $10 - $15 M2 Scheduled Feb. 2025 0.50 $10 - $15 M090506

-   Bridge RehabilitationDistrict 9 Bridge Painting (2019) (S) 12

Addt'l Rte.-Sec.: Boone 65-2; Marion 14-3

$287,6283 Completed Jun. 2019 Sep. 2020 -   $862,880090507

New LocationHwy. 71 – Co. Rd. 34 (Add'l Lns.) (B.V. Bypass) (S) 8.75New $27,505,531Completed Nov. 2017 Sep. 2021 8.75 $27,505,531090508

Safety ImprovementsHwys. 12, 16, 62 & 127 Safety Impvts. (Sel. Secs.) (S) 23.5812

Addt'l Rte.-Sec.: Benton 16-1, 62-2, 127-4

$2,625,5063 Completed Apr. 2018 Jul. 2018 23.58 $2,625,506090509

-   EnhancementRiordan Rd. Trailhead (Bella Vista) (S) New < $1 MProgrammed -   < $1 M090510*

-   RR CrossingMcClure Ave. RR Signals (Lowell) (S) < $1 MProgrammed -   < $1 M090511*

PE OnlySpringdale Bypass – Hwy. 12 P.E. 7.93112 $100 - $125 M2 Programmed 7.93 $100 - $125 M090512*
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Major WideningSpringdale Bypass – W. Wallis Rd. (S) 3.52112 $50 - $75 M2 Scheduled Nov. 2025 3.52 $50 - $75 M090513

Major WideningW. Wallis Rd. – Pleasant Grove Rd. (S) 0.84112 $15 - $20 M2 Scheduled Feb. 2025 0.84 $15 - $20 M090514

-   EnhancementSiloam Springs Main St. Trail Impvts. (S) CS $147,500Completed Jun. 2019 Jan. 2020 -   $147,500090522*

-   Structure & ApproachesWagon Wheel Rd. Bridge Repl. (Benton Co.) (S) CR $3,721,582Under Construction Mar. 2023 -   $3,721,582090524*

Structure & ApproachesDawn Hill East Rd. Bridge Repl. (Gentry) (S) 0.09CS $1,294,475Completed Jan. 2020 Aug. 2020 0.09 $1,294,475090525*

ResurfacingHwy. 72 – Hwy. 71 (Bentonville) (S) 2.8249 $1,863,34929 Completed Feb. 2020 Jun. 2020 2.82 $1,863,349090526

ResurfacingGarfield – Carroll Co. Line (S) 9.4162 $1,975,0992 Completed May. 2020 Sep. 2020 9.41 $1,975,099090528

ResurfacingHwy. 612 – Osage Creek (S) 4.09112 $1 - $3 M2 Scheduled 2025 4.09 $1 - $3 M090544

Passing LanesSulphur Springs – Decatur (Passing Lane) (S) 1.1859 $1 - $3 M1 Scheduled Sep. 2024 1.18 $1 - $3 M090558

ResurfacingHwy. 12 – I-49 (Bentonville) (S) 5.6071 $3,351,89119B Completed May. 2019 Dec. 2019 5.60 $3,351,891090561*

EnhancementRogers Hwy. 94 Sidewalks (TAP-18) (S) 1.36 $952,001Under Construction Feb. 2023 1.36 $952,001090564*

EnhancementSiloam Springs N. Hico St. Ped. Impvts. (TAP-18) (S) 0.28 $619,031Completed Apr. 2021 Oct. 2022 0.28 $619,031090565*

EnhancementDecatur Veteran's Park Trail Impvts. (RTP-18) (S) 0.78 $323,238Completed Oct. 2020 Jul. 2023 0.78 $323,238090570*

-   EnhancementGentry Flint Creek Bridge & Trail Impvts. (RTP-18) (S) $113,091Completed Jun. 2020 Dec. 2020 -   $113,091090571*

Bridge RehabilitationDistrict 9 Bridge Deck Rehab. (2019) (S) 0.0271

Addt'l Rte.-Sec.: Various

$179,61819 Completed Sep. 2019 Dec. 2020 0.48 $4,310,821090574

-   Roadside AppurtenancesArkansas Welcome Center (I-49) (S) New $5 - $10 MProgrammed -   $5 - $10 M090580*

EnhancementGentry S. Smith Ave. Sidewalks (TAP-19) (S) 0.0812 $123,0981 Under Construction Aug. 2023 0.08 $123,098090583*

EnhancementRogers Ped. Impvts. (TAP-19) (S) 0.5312 $1,202,5411 Under Construction Feb. 2023 0.53 $1,202,541090584*

ResurfacingMissouri State Line – Gentry (Sel. Secs.) (S) 16.0459 $4,370,6461 Completed May. 2020 Oct. 2020 16.04 $4,370,646090587

SealingDistrict 9 Sealing Program (2020) (S) 6.2043

Addt'l Rte.-Sec.: Various

$115,7290 Completed Jun. 2022 62.61 $1,168,672090588*

-   EnhancementGravette Trails Ph. 3 (TAP-21) (S) < $1 MProgrammed -   < $1 M090594*

ResurfacingAvoca – Garfield (S) 6.3962 $1 - $3 M2 Scheduled 2025 6.39 $1 - $3 M090596

ResurfacingHwy. 94 – Guthrie Rd. (Pea Ridge) (S) 1.7372

Addt'l Rte.-Sec.: Benton 94-3

$1 - $3 M3 Scheduled 2025 1.73 $1 - $3 M090599

-   Safety ImprovementsHwys. 71B/264 Inters. Impvts. (Lowell) (S) 71

Addt'l Rte.-Sec.: Benton 264-2

< $1 M18B Programmed -   < $1 M090601

-   ResurfacingHwy. 16 – Bruce Rutherford Dr. (E. Kenwood St.) (Siloam Springs) (S) CS < $1 MProgrammed -   < $1 M090606*

-   Safety ImprovementsHwys. 12/279 Inters. Impvts. (Bentonville) (S) 12

Addt'l Rte.-Sec.: Benton 279-0

< $1 M2 Programmed -   < $1 M090613
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New LocationI-49 – Hwy. 265 (Springdale Bypass) (S) 3.31New $200 - $250 MScheduled Jan. 2025 3.31 $200 - $250 M090621

EnhancementSpringdale Spring Creek Trail (S) 0.43New $312,500Completed Apr. 2021 Nov. 2021 0.43 $312,500090622*

EnhancementMcKissic Creek Trail (Centerton) (S) 0.24 $379,836Completed May. 2021 Jun. 2023 0.24 $379,836090624*

-   EnhancementLake Francis Dr. & Washington St. Sidewalks (Siloam Springs) (S) < $1 MProgrammed -   < $1 M090626*

Safety ImprovementsGreenhouse Rd. Safety Impvts. (Bentonville) (S) 1.49CS $1 - $3 MProgrammed 1.49 $1 - $3 M090628*

-   EnhancementBentonville Razorback Greenway Impvts. Ph. 2 (TAP-20) (S) $1,540,411Under Construction Aug. 2022 -   $1,540,411090630*

-   EnhancementRogers Hudson Rd. Ped. Impvts. (TAP-20) (S) < $1 MProgrammed -   < $1 M090631*

Major WideningPleasant Grove Rd. – Hwy. 12 (S) 3.16112 $30 - $40 M2 Scheduled Sep. 2025 3.16 $30 - $40 M090636

Passing LanesDecatur – Gentry (Passing Lane) (S) 1.2059 $3 - $5 M1 Scheduled Jan. 2025 1.20 $3 - $5 M090638

Structure & ApproachesLittle Flint Creek Str. & Apprs. (S) 0.1912 $1 - $3 M1 Scheduled Jan. 2026 0.19 $1 - $3 M090641

Safety ImprovementsHwy. 102 Impvts. (Bentonville) (S) 1.12102 $15 - $20 M3 Scheduled May. 2026 1.12 $15 - $20 M090646

PE OnlyHwy. 72 Impvts. (Bentonville & Pea Ridge) P.E. 7.1672 $5 - $10 M3 Programmed 7.16 $5 - $10 M090648*

-   Safety ImprovementsHwys. 12/59 Signal & Inters. Impvts. (Gentry) (S) 12

Addt'l Rte.-Sec.: Benton 12-2, 59-1

$1 - $3 M1 Scheduled Nov. 2024 -   $1 - $3 M090651

-   MiscellaneousHealing Springs Stream Mitigation Property Acquisition (S) < $1 MProgrammed -   < $1 M090656*

-   RR CrossingHwy. 62 Railroad Signals Upgrade (Rogers) (S) 62 < $1 M2 Programmed -   < $1 M090661*

-   RR CrossingHwy. 94 Railroad Signals Upgrade (Rogers) (S) 94 < $1 M1 Programmed -   < $1 M090662*

-   RR Crossing"Y" City Rd. Railroad Signals Upgrade (Decatur) (S) CS < $1 MProgrammed -   < $1 M090663*

Structure & ApproachesFlint Creek Str. & Apprs. (S) 0.6043 $5 - $10 M0 Scheduled Jan. 2026 0.60 $5 - $10 M090664

-   Structure & ApproachesHwy. 59 Str. & Apprs. (Siloam Springs) (S) 59 $3 - $5 M2 Scheduled Aug. 2026 -   $3 - $5 M090665

-   Structure & ApproachesHwy. 62 Str. & Apprs. (Gateway) (S) 62 < $1 M2 Programmed -   < $1 M090666

-   Structure & ApproachesHwy. 72 Str. & Apprs. (Pea Ridge) (S) 72 < $1 M3 Scheduled Sep. 2025 -   < $1 M090667

-   Safety ImprovementsHwys. 94/265 Inters. Impvts. (Rogers) (S) 94

Addt'l Rte.-Sec.: Benton 265-3

< $1 M1 Programmed -   < $1 M090674

-   Safety ImprovementsHwy. 265/W. Pleasant Grove Rd. Inters. Impvts. (Rogers) (S) 265 < $1 M3 Programmed -   < $1 M090675

-   Interchange ImprovementsI-49/NE J St. Intchng. (Bentonville) (S) 49 $20 - $30 M29 Programmed -   $20 - $30 M090676

-   EnhancementCave Springs W. Wallis Rd. & Sands Rd. Sidewalks (S) < $1 MProgrammed -   < $1 M090678*

-   EnhancementDecatur Sidewalk Impvts. (TAP-22) (S) < $1 MProgrammed -   < $1 M090679*

-   EnhancementLowell Concord & Honeysuckle St. Sidewalks (TAP-22) (S) < $1 MProgrammed -   < $1 M090680*

-   EnhancementPea Ridge McCulloch St. Sidewalk Extension (TAP-22) (S) < $1 MProgrammed -   < $1 M090681*

-   EnhancementSiloam Springs Progress Ave. Shared-Use Path (TAP-22) (S) < $1 MProgrammed -   < $1 M090682*
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ResurfacingSW Artillery Rd. – SW Wheatgrass Blvd. (Bentonville) (S) 4.2412 $1 - $3 M2 Scheduled 2026 4.24 $1 - $3 M090686

ResurfacingGentry – Siloam Springs (S) 6.8359

Addt'l Rte.-Sec.: Benton 59-1B

$3 - $5 M1 Scheduled 2025 6.83 $3 - $5 M090691

ResurfacingHwy. 279 – Hwy. 94 (Bella Vista) (S) 9.20340 $3 - $5 M1 Scheduled 2026 9.20 $3 - $5 M090698

-   Safety ImprovementsHwy. 72/Plentywood Rd. Inters. Impvts. (S) 72 < $1 M3 Scheduled Nov. 2025 -   < $1 M090702

-   RR CrossingElm St. RR Crossing Impvts. (Benton Co.) (S) CS < $1 MProgrammed -   < $1 M090704*

-   EnhancementMcKissic Trail (Ph. 2) (Centerton) (S) < $1 MProgrammed -   < $1 M090706*

-   Safety ImprovementsLowell Traffic Signal Impvts. (S) 71

Addt'l Rte.-Sec.: Benton 264-2, CS

< $1 M18B Programmed -   < $1 M090707

-   New LocationMonroe Ave. Extension (Lowell) (S) CS < $1 MProgrammed -   < $1 M090709*

-   RR CrossingHwy. 127 RR Crossing Impvts. (Garfield) (S) 127 < $1 M4 Programmed -   < $1 M090714*

ResurfacingHwy. 71 – Hwy. 72 (Sel. Secs.) (Benton Co.) (S) 8.7149 -     29 Programmed 8.71 -     090723*

ResurfacingHwy. 59 – Hwy. 549 (Gravette) (S) 4.9972 $1,252,2922 Completed Feb. 2021 Aug. 2021 4.99 $1,252,292A90006

ResurfacingHwy. 102 – Missouri State Line (S) 12.5072

Addt'l Rte.-Sec.: Benton 279-1

$2,357,9592 Completed Jan. 2021 Jun. 2021 12.50 $2,357,959A90007

ResurfacingDistrict 9 Resurfacing Program (2021) (S) 6.0043

Addt'l Rte.-Sec.: Various

$68,9740 Completed Jun. 2022 94.20 $1,082,884A90009*

ResurfacingSiloam Springs – Washington Co. Line (S) 8.35412 $6,334,8931 Sub. Completed Apr. 2022 Sep. 2022 8.35 $6,334,893A90014

ResurfacingGravette – Pea Ridge (Sel. Secs.) (S) 13.0472

Addt'l Rte.-Sec.: Benton 72-3

$7,687,9862 Sub. Completed Apr. 2022 Oct. 2022 13.04 $7,687,986A90015

ResurfacingDistrict 9 Resurfacing Program (2023) (S) 8.46264

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 60.93 $1 - $3 MA90019*

ResurfacingI-49 – Avoca (S) 8.0062 $9,098,8412 Under Construction Aug. 2023 Mid 2024 8.00 $9,098,841A90020

ResurfacingWashington Co. Line – Hwy. 94 (S) 8.5671 $9,386,45018B Sub. Completed Nov. 2022 Jun. 2023 8.56 $9,386,450A90022

ResurfacingHwys. 16 & 59 (Sel. Secs.) (S) 12.9216

Addt'l Rte.-Sec.: Benton 59-2

$5 - $10 M1 Scheduled Apr. 2024 12.92 $5 - $10 MA90024

ResurfacingDistrict 9 Resurfacing Program (2025) (S) 8.46264

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 58.66 $1 - $3 MA90031*

Interchange ImprovementsWagon Wheel Rd. Intchng. Impvts. (S) 0.2049 $1,164,97329 Completed Jun. 2014 Feb. 2015 0.20 $1,164,973BB0901

Interchange ImprovementsHwy. 264 Intchng. Impvts. (S) 0.6649

Addt'l Rte.-Sec.: Benton CS

$6,500,92229 Completed Dec. 2014 Jul. 2016 0.66 $6,500,922BB0902
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Interchange ImprovementsHwy. 71B Intchng. Impvts. (S) 1.0449 $26,897,56329 Sub. Completed Jul. 2018 Nov. 2022 1.04 $26,897,563BB0903

Structure & ApproachesOsage Creek Str. & Apprs. (S) 0.27CR $1,161,894Completed Sep. 2013 Nov. 2014 0.27 $1,161,894BR0404*

Structure & ApproachesWildcat Creek Str. & Apprs. (S) 0.14CR $1,575,269Completed May. 2017 Jun. 2018 0.14 $1,575,269BR0405*

Structure & ApproachesOsage Creek Str. & Apprs. No. 2 (S) 0.10CR $2,333,297Sub. Completed Aug. 2020 May. 2022 0.10 $2,333,297BR0406*

ResurfacingCave Sprgs & Sulphur Sprgs Olay(sel. Sec.)(s) 2.58CS $299,975Completed Apr. 2014 Jun. 2014 2.58 $299,975C04001*

ResurfacingBethel Hgts Cntrtn & Grvte Olay (Sel Sec) (S) 6.15CS $638,039Completed Jun. 2014 Nov. 2014 6.15 $638,039C04002*

ResurfacingGarfield & Gateway Surfacing (Sel. Secs.) (S) 2.19CS $535,244Completed Apr. 2015 Sep. 2015 2.19 $535,244C04003*

ResurfacingLowell Overlay (Sel. Secs.) (S) 2.14CS $291,626Completed Jun. 2015 Oct. 2015 2.14 $291,626C04004*

ResurfacingAvoca & Pea Ridge Overlay (Sel. Secs.) (S) 1.48CS $238,426Completed Apr. 2017 Sep. 2017 1.48 $238,426C04005*

ResurfacingBentonville Overlay (Sel. Secs.) (S) 1.16CS $240,923Completed Apr. 2017 Sep. 2017 1.16 $240,923C04006*

ResurfacingDecatur & Springtown Overlay (Sel. Secs.) (S) 2.66CS $554,848Completed Aug. 2016 Dec. 2016 2.66 $554,848C04007*

ResurfacingRogers Dixieland Rd. Overlay (Sel. Sec.) (S) 1.02CS $259,111Completed May. 2016 Aug. 2016 1.02 $259,111C04008*

ResurfacingSiloam Spgs Mt Olive St. Olay (Sel. Sec.)(s) 0.98CS $215,158Completed Aug. 2016 Oct. 2016 0.98 $215,158C04009*

ResurfacingBellavist Cedar Crest Dr.surfacng(sel.sec)(s) 0.78CS $241,978Completed Apr. 2017 Oct. 2017 0.78 $241,978C04010*

ResurfacingLittle Flock Rustic Dr Ovrly & Sur(selsec)(s) 1.63CS $246,183Completed Jul. 2017 Nov. 2017 1.63 $246,183C04011*

ResurfacingCave Springs Overlay (Sel. Secs.) (S) 1.91CS $296,600Completed May. 2019 Oct. 2019 1.91 $296,600C04012*

ResurfacingCenterton & Gravette Overlay & Surf. (S) 4.96CS $564,215Completed Feb. 2019 Sep. 2019 4.96 $564,215C04013*

ResurfacingGateway & Sulphur Springs Overlay & Surf.(s) 2.96CS $507,813Completed Feb. 2019 Jul. 2019 2.96 $507,813C04014*

ResurfacingGarfield Drainage Improv. (S) 0.25CS < $1 MProgrammed 0.25 < $1 MC04015*

ResurfacingHighfill Holland Ave. Overlay (S) 1.52CS $281,465Completed Jul. 2019 Dec. 2019 1.52 $281,465C04016*

ResurfacingGentry Overlay & Surfacing (Sel. Secs) (S) 2.51CS $446,069Completed Jul. 2019 Jan. 2020 2.51 $446,069C04017*

ResurfacingPea Ridge Overlay (S) 1.77CS $599,901Sub. Completed May. 2022 Nov. 2022 1.77 $599,901C04018*

ResurfacingLittle Flock Little Flock Dr. Overlay (S) 2.48CS $496,438Sub. Completed Mar. 2023 Jun. 2023 2.48 $496,438C04019*

ResurfacingCave Springs Surfacing (S) 1.67CS < $1 MProgrammed 1.67 < $1 MC04020*

ResurfacingGarfield Overlay & Surfacing (S) 2.25CS $571,651Sub. Completed Jan. 2023 Sep. 2023 2.25 $571,651C04021*

ResurfacingCenterton Surfacing (S) 1.38CS < $1 MProgrammed 1.38 < $1 MC04023*

ResurfacingDecatur, Gentry & Gravette Overlay (S) 5.87CS $1 - $3 MProgrammed 5.87 $1 - $3 MC04027*

ResurfacingBethel Heights & Lincoln Overlay (S) 1.72CS

Addt'l Rte.-Sec.: Washington CS

$393,453Completed Feb. 2020 Jun. 2020 4.72 $786,905C76022*

ResurfacingElm Spgs Gentry&highfill Surf.(sel. Secs.)(s) 4.84CS

Addt'l Rte.-Sec.: Washington CS

$793,123Completed Jun. 2015 Nov. 2015 6.09 $997,322C76024*
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ResurfacingSpringdale Overlay & Rehab. (Sel.  Secs.) (S) 0.42CS

Addt'l Rte.-Sec.: Washington CS

$104,987Completed May. 2016 Sep. 2016 0.84 $524,936C76037*

ResurfacingElm Springs Overlay & Surfacing(sel.secs.)(s) 0.74CS

Addt'l Rte.-Sec.: Washington CS

$160,774Completed Jul. 2019 Oct. 2019 1.12 $243,333C76058*

ResurfacingPrairie Grove & Siloam Springs Overlay (S) 1.30CS

Addt'l Rte.-Sec.: Washington CS

$251,498Completed May. 2021 Aug. 2021 3.20 $619,071C76061*

ResurfacingSpringdale Overlay (S) 0.99CS

Addt'l Rte.-Sec.: Washington CS

$159,954Completed Apr. 2021 Jul. 2021 1.99 $319,907C76063*

Major WideningHwy. 264 – New Hope Rd. (Widening) (S) 5.2649 $39,641,14729 Completed Jun. 2016 Jul. 2017 5.26 $39,641,147CA0901

Major WideningHwy. 62/102 – Hwy. 72 Widening & Intchng. Impvts. (S) 3.4349 $28,329,00329 Completed Jun. 2016 Dec. 2017 3.43 $28,329,003CA0902

Interchange ImprovementsHwy. 71 Interchange (B. V. Bypass) (F) 2.87New $66,593,069Completed Jul. 2019 Dec. 2021 2.87 $66,593,069CA0903

New LocationHwy. 71B – Hwy. 72 South (Bella Vista Bypass) (S) 6.37New $52,605,673Completed Feb. 2014 May. 2017 6.37 $52,605,673CA0904

New LocationCo. Rd. 34 – Missouri State Line (B. V. Bypass) (F) 2.56New $35,516,447Completed Jul. 2019 Oct. 2020 2.56 $35,516,447CA0905

New LocationHwy. 112 – I-49 (S) 4.49612 $100,620,3812 Completed Dec. 2014 Apr. 2018 4.49 $100,620,381CA0907

Major WideningHwy. 412 – Wagon Wheel Rd. (Widening) (S) 1.0149

Addt'l Rte.-Sec.: Washington 49-28

$5,845,32229 Completed Sep. 2015 Sep. 2016 3.38 $21,649,341CA1101

ResurfacingHwy. 72 - Co. Rd. 39 (Surfacing) (S) 1.78CR $418,304Completed Mar. 2015 Jun. 2015 1.78 $418,304SA0439*

ResurfacingHwy. 16 - Hwy. 412 (Base & Surfacing) (S) 3.59CR $586,410Completed Jun. 2015 Sep. 2015 3.59 $586,410SA0440*

ResurfacingElm Springs City Limits-Hwy 264(BS & Surf)(s) 2.20CR $572,595Completed Aug. 2016 Dec. 2016 2.20 $572,595SA0441*

ResurfacingCo. Rd. 40 - Hwy.72 (Overlay) (S) 3.10CR $389,309Completed May. 2017 Sep. 2017 3.10 $389,309SA0442*

ResurfacingHwy. 279 - Hwy. 59 (Reseal) (S) 6.80CR $194,258Completed Jun. 2018 Aug. 2018 6.80 $194,258SA0443*

ResurfacingHwy. 59 - Co. Rd. 516 (Overlay) (S) 2.63CR $341,793Completed Jul. 2018 Sep. 2018 2.63 $341,793SA0444*

ResurfacingHwy. 59 - Hwy. 102 (Overlay) (S) 4.76CR $664,426Completed Apr. 2021 Jul. 2021 4.76 $664,426SA0445*

ResurfacingCo. Rds. 64 & 68 (Reseal) (S) 10.83CR $487,713Sub. Completed Apr. 2022 Jun. 2022 10.83 $487,713SA0446*

ResurfacingBenton Rd. – Hwy. 59 (Overlay) (S) 4.16CR $871,939Sub. Completed Jun. 2023 Oct. 2023 4.16 $871,939SA0447*

$1,417,595,802444.13Totals For All Projects In Benton County
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