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SUMMARY OF CONSTRUCTION PROJECTS

BOONE COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyHarrison - Missouri State Line P.E. 65 $3,635,8531 Completed Nov. 2017 -   $3,635,853  9936 *

-   Roadside AppurtenancesHarrison Tourist Information Center Relocatio 65 -     0 Programmed -   -       9955 *

-   PE OnlySpringdale – Harrison P.E. 412

Addt'l Rte.-Sec.: Carroll 412-5; Madison 412-3/4; Washington CR

-     6 Programmed -   -     001699*

Safety ImprovementsDistricts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 1.067

Addt'l Rte.-Sec.: Various

$555,86820 Completed Feb. 2018 May. 2019 9.71 $5,095,739012295

Bridge RehabilitationDistricts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 0.1262

Addt'l Rte.-Sec.: Various

$439,1406 Completed May. 2020 Aug. 2021 1.68 $6,147,965012351*

Safety ImprovementsStatewide UTBWC Impvts. (2020) (S) 0.177

Addt'l Rte.-Sec.: Various

$49,11920 Sub. Completed Nov. 2020 Jul. 2022 31.98 $9,240,000012361

-   Bridge RehabilitationDistricts 4, 8 & 9 Bridge Preservation (2022) (S)

Addt'l Rte.-Sec.: Various

$275,661Under Construction Jun. 2022 Late 2023 -   $8,575,000012408*

Bridge RehabilitationDistricts 5, 9 & 10 Bridge Preservation (2023) (S) 0.6565

Addt'l Rte.-Sec.: Various

$970,2091 Under Construction Apr. 2023 Nov. 2023 2.37 $3,537,528012444*

-   PE OnlyPope Co. Line – Harrison (Passing Lanes) P.E. 7

Addt'l Rte.-Sec.: Newton 7-17/18

-     19 Programmed -   -     090157*

Major WideningHwy. 62 Improvements (Alpena) (S) 1.0062

Addt'l Rte.-Sec.: Carroll 62-5

$5 - $10 M6 Programmed 2.37 $15 - $20 M090231

Passing LanesBuffalo River – Harrison (Passing Lanes) (S) 2.107

Addt'l Rte.-Sec.: Newton 7-18

$3 - $5 M19 Programmed 2.80 $5 - $10 M090249

-   EnhancementHarrison Main St. & Ridge St. Sidewalks (ATEP-11) (S) $81,141Completed Feb. 2013 Dec. 2014 -   $81,141090326*

-   Safety ImprovementsMain St. Signals Rehab. (Ph. I) (Harrison) (S) 7

Addt'l Rte.-Sec.: Boone 65-1B, CS

$458,85220 Completed Jun. 2013 Mar. 2014 -   $458,852090339

-   Safety ImprovementsMain St./Rush Ave. Signal Rehab. (Harrison) (S) $289,971Completed Oct. 2015 May. 2016 -   $289,971090340*

Safety ImprovementsMo. St. Line – Hwy. 62 (Cable Median Barrier) (S) 15.1565 $2,446,8531 Completed Sep. 2014 Oct. 2015 15.15 $2,446,853090379

-   EnhancementDry Jordan Creek Trail (Harrison) (S) $60,000Completed Aug. 2014 Oct. 2016 -   $60,000090388*

MiscellaneousHarrison SRTS I (2012) 0.76 $539,978Under Construction Jun. 2022 0.76 $539,978090398*

-   MiscellaneousNWARC&D SRTS E (2012) $18,627Completed Nov. 2016 -   $18,627090399*

ResurfacingDry Branch (Bellefonte) – South & East (Overlay) (S) 2.4262

Addt'l Rte.-Sec.: Boone 65-2

$857,6927 Completed Feb. 2014 Jun. 2014 2.42 $857,692090409

-   Safety ImprovementsMain St./Bower Ave. Signal Rehab. (Harrison) (S) CS $189,982Completed May. 2016 Feb. 2017 -   $189,982090426*
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-   Roadside AppurtenancesArkansas Welcome Center Reconst. (Harrison) (S) 65 $2,709,4391 Completed Feb. 2016 Sep. 2018 -   $2,709,439090427*

Safety ImprovementsDistrict 9 Pvmt. Friction Impvts. (S) 0.167

Addt'l Rte.-Sec.: Baxter 5-18; Benton 72-3, 102-2, 279-1

$38,24720 Completed Apr. 2015 Sep. 2016 3.42 $817,532090429

-   Safety ImprovementsMain St./Spruce St. Signal Upgrade (Harrison) (S) CS $212,026Completed Sep. 2018 May. 2019 -   $212,026090437*

Safety ImprovementsHwy. 65/Hwy. 43/Rock Springs Rd. Signal Upgrade & Inters. Impvts.

(Harrison) (S)

0.3443

Addt'l Rte.-Sec.: Boone 65-1, CS

$2,149,6953 Sub. Completed Nov. 2020 Jun. 2023 0.34 $2,149,695090438

-   MiscellaneousDistrict 9 Bridge Painting (S) 14

Addt'l Rte.-Sec.: Various

$320,1271 Completed Jan. 2016 Jul. 2016 -   $1,600,637090450*

ResurfacingHwy. 65 – Omaha (S) 3.7014 $671,0091 Completed Feb. 2017 Nov. 2017 3.70 $671,009090482

-   PE OnlyHwy. 65 Bypass (Harrison) P.E. New $50 - $75 MProgrammed -   $50 - $75 M090489*

Safety ImprovementsHwy. 65 Inters. Impvts. & Signal Coordination (Harrison) (S) 0.1465

Addt'l Rte.-Sec.: Boone CS

$1 - $3 M1 Scheduled Jun. 2024 0.14 $1 - $3 M090490

-   Bridge RehabilitationDistrict 9 Bridge Painting (2019) (S) 65

Addt'l Rte.-Sec.: Benton 12-3; Marion 14-3

$287,6262 Completed Jun. 2019 Sep. 2020 -   $862,880090507

-   Safety ImprovementsHwy. 65 & Hwy. 62 Signal (Boone Co.) (S) 62

Addt'l Rte.-Sec.: Boone 65-2

$383,9467 Completed Sep. 2019 May. 2020 -   $383,946090519

ResurfacingHwy. 62 – South (S) 3.0065 $1,921,1741 Completed May. 2020 Sep. 2020 3.00 $1,921,174090532

Structure & ApproachesCrooked Creek Str. & Apprs. (Harrison) (S) 0.1765 $9,775,0001B Under Construction Sep. 2023 Mid 2026 0.17 $9,775,000090550

Structure & ApproachesWest Fork Crooked Creek Str. & Apprs. (S) 0.447 $4,674,77119 Under Construction Nov. 2022 Late 2024 0.44 $4,674,771090555

Bridge RehabilitationDistrict 9 Bridge Deck Rehab. (2019) (S) 0.0865

Addt'l Rte.-Sec.: Various

$718,4702 Completed Sep. 2019 Dec. 2020 0.48 $4,310,821090574

Safety ImprovementsIndustrial Park Rd. – Hwy. 7 (Harrison) (S) 1.9865 $10 - $15 M1 Scheduled Sep. 2025 1.98 $10 - $15 M090578

Passing LanesBellefonte – Marion Co. Line (Passing Lanes) (S) 2.3462 $10 - $15 M7 Scheduled Apr. 2024 2.34 $10 - $15 M090581

ResurfacingHarrison – Lead Hill (S) 15.407 $5 - $10 M20 Scheduled Apr. 2024 15.40 $5 - $10 M090602

ResurfacingMissouri State Line – Hwy. 62 (S) 14.0165 $10 - $15 M1 Scheduled 2025 14.01 $10 - $15 M090603

-   EnhancementHarrison Creekside Trail Ph. 1 (TAP-21) (S) < $1 MProgrammed -   < $1 M090605*

ResurfacingS. of Hwy. 206 – Hwy. 123 (S) 0.8365

Addt'l Rte.-Sec.: Newton 65-3

< $1 M2 Scheduled 2025 2.60 $1 - $3 M090609

Major WideningHwy. 206 – Hwy. 123 (Widening) (S) 1.3665

Addt'l Rte.-Sec.: Newton 65-3

$5 - $10 M2 Programmed 2.96 $15 - $20 M090637
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ResurfacingHwys. 392 & 397 Impvts. (Boone Co.) (S) 10.23392

Addt'l Rte.-Sec.: Boone 397-0

$1 - $3 M1 Scheduled 2025 10.23 $1 - $3 M090699

ResurfacingAlpena – Hwy. 65 (S) 8.2762

Addt'l Rte.-Sec.: Boone 62-6X/6Y, 65-1Y; Carroll 62-5

$3,420,1436 Completed Apr. 2021 Sep. 2021 9.55 $3,949,500A90005

ResurfacingHwy. 62 – Dry Jordan Creek (Sel. Secs.) (S) 2.7565 $2,678,0171 Completed Jun. 2021 Nov. 2021 2.75 $2,678,017A90010

ResurfacingHwy. 65 – Hwy. 7 (Harrison) (S) 1.7943 $1,063,6023 Sub. Completed Jun. 2022 Oct. 2022 1.79 $1,063,602A90012

ResurfacingHwys. 65 & 392 Impvts. (Sel. Secs.) (Harrison) (S) 4.0865

Addt'l Rte.-Sec.: Boone 392-1

$2,148,1912 Sub. Completed Apr. 2022 Sep. 2022 4.08 $2,148,191A90016

ResurfacingDistrict 9 Resurfacing Program (2022) (S) 4.6014

Addt'l Rte.-Sec.: Carroll 187-0; Marion 125-0

$311,0401 Completed Jan. 2022 May. 2023 19.80 $1,338,825A90017*

ResurfacingDistrict 9 Resurfacing Program (2023) (S) 11.1514

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 60.93 $1 - $3 MA90019*

ResurfacingDistrict 9 Resurfacing Program (2024) (S) 10.2014

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 61.89 $1 - $3 MA90023*

ResurfacingHwy. 65B – Maxie Camp Rd. (S) 4.2665 $1 - $3 M2 Scheduled Apr. 2024 4.26 $1 - $3 MA90025

ResurfacingDistrict 9 Resurfacing Program (2025) (S) 5.6014

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 58.66 $1 - $3 MA90031*

ResurfacingHarrison & Valley Spgs Overlay (Sel Secs) (S) 2.69CS $441,848Completed Jun. 2014 Sep. 2014 2.69 $441,848C05002*

ResurfacingBergman Main St. Widening and Overlay (S) 0.55CS $215,390Completed Jul. 2018 Apr. 2019 0.55 $215,390C05003*

ResurfacingAlpena Overlay (Sel. Secs.) (S) 1.66CS $183,439Completed May. 2016 Oct. 2016 1.66 $183,439C05004*

ResurfacingOmaha & So Lead Hill Overlay (Sel. Secs.) (S) 3.40CS $440,753Completed Apr. 2017 Sep. 2017 3.40 $440,753C05005*

ResurfacingBellefonte Overlay (Sel. Secs.) (S) 1.67CS $234,937Completed Apr. 2017 Aug. 2017 1.67 $234,937C05006*

ResurfacingDiamond City Surfacing (Sel. Secs.) (S) 0.77CS $291,494Completed Feb. 2018 Apr. 2018 0.77 $291,494C05007*

ResurfacingValley Springs Overlay (Sel. Secs.) (S) 1.93CS $227,966Completed Feb. 2019 May. 2019 1.93 $227,966C05008*

ResurfacingBergman Overlay (S) 1.68CS $347,086Sub. Completed Mar. 2023 Jul. 2023 1.68 $347,086C05009*

ResurfacingLead Hill & Summit Olay & Rehab.(sel Sec)(s) 1.23CS

Addt'l Rte.-Sec.: Marion CS

$201,491Completed Mar. 2016 Jun. 2016 2.56 $419,364C76027*

Major Widening

Structure & Approaches

Maxie Camp Rd. – Hwy. 206 (Widening) (S) 4.3765 $22,942,3162 Completed Aug. 2017 Jun. 2020 4.37 $22,942,316CA0906

-   PE OnlyMaxie Camp Rd. – Hwy. 123 (Widening) P.E. 65

Addt'l Rte.-Sec.: Newton 65-3

-     2 Programmed -   -     CA0908*
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ResurfacingBoone County Surfacing No. 7 (Sel. Secs.) (S) 2.47CR $443,136Completed Jun. 2014 Oct. 2014 2.47 $443,136SA0554*

ResurfacingHwy. 65-North Reseal (S) 1.28CR $100,772Completed Jun. 2015 Sep. 2015 1.28 $100,772SA0555*

ResurfacingCo. Rd. 404-Co. Rd. 93 (Overlay) (S) 0.70CR $98,058Completed Jul. 2015 Oct. 2015 0.70 $98,058SA0556*

ResurfacingBoone County Surfacing No. 8 (Sel. Secs.) (S) 0.50CR $84,861Completed Aug. 2016 Nov. 2016 0.50 $84,861SA0557*

ResurfacingBoone County Surfacing No. 9 (Sel. Secs.) (S) 3.25CR $404,205Completed Jul. 2017 Nov. 2017 3.25 $404,205SA0558*

Base & SurfacingBoone Co. Base & Surf. (S) 1.47CR $361,954Completed Apr. 2020 Oct. 2020 1.47 $361,954SA0559*

ResurfacingCo. Rd. 182 Surfacing (S) 0.47CR $66,893Completed Apr. 2020 Jul. 2021 0.47 $66,893SA0560*

ResurfacingCo. Rd. 212 Overlay (S) 2.90CR $872,624Sub. Completed Apr. 2022 Jul. 2022 2.90 $872,624SA0561*

ResurfacingBoone County Overlay No. 5 (S) 4.17CR $617,733Under Construction Aug. 2023 Late 2023 4.17 $617,733SA0562*

$119,561,425136.06Totals For All Projects In Boone County
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