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CRAIGHEAD COUNTY
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Project Totals

CostLength (Mi)
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Safety ImprovementsHwy. 167 – Hwy. 226 (Sel. Secs.) (Cable Median Barrier) (S) 1.1967

Addt'l Rte.-Sec.: Jackson 67-14/15; White 67-13

$243,03115 Completed Sep. 2014 Jun. 2016 36.67 $7,489,024012195

Safety ImprovementsJonesboro – I-55 (Sel. Secs.) (Cable Median Barrier) (S) 8.0463

Addt'l Rte.-Sec.: Crittenden 63-10; Poinsett 63-8/9

$1,586,2857 Completed Sep. 2014 Apr. 2016 31.63 $6,240,571012196

Safety ImprovementsDistricts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 0.2063

Addt'l Rte.-Sec.: Various

$95,7006 Completed Apr. 2018 Jul. 2019 4.66 $2,229,809012297

ResurfacingHwys. 18, 63 & 167 (Sel. Secs.) (S) 8.9118

Addt'l Rte.-Sec.: Dallas 167-7; Grant 167-11; Jefferson 63-13

$1,123,8514 Completed Jan. 2021 Oct. 2021 31.86 $4,364,810012359

Safety ImprovementsStatewide UTBWC Impvts. (2020) (S) 0.22555

Addt'l Rte.-Sec.: Various

$63,5650 Sub. Completed Nov. 2020 Jul. 2022 31.98 $9,240,000012361

Bridge RehabilitationDistricts 5 & 10 Bridge Preservation (2021) (S) 0.06135

Addt'l Rte.-Sec.: Various

$1,387,5183 Sub. Completed May. 2021 Aug. 2022 0.38 $8,787,616012378*

-   Bridge RehabilitationDistricts 1, 5, 6 & 10 Bridge Preservation (2022) (S) 49

Addt'l Rte.-Sec.: Various

$25,0014 Sub. Completed May. 2022 Oct. 2023 -   $7,187,312012406*

-   Safety ImprovementsDistricts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) $135,421Under Construction May. 2022 Late 2023 -   $2,804,845012424*

Bridge RehabilitationDistricts 5, 9 & 10 Bridge Preservation (2023) (S) 0.0549

Addt'l Rte.-Sec.: Various

$74,6313 Under Construction Apr. 2023 Nov. 2023 2.37 $3,537,528012444*

-   PE OnlyHoxie – Jonesboro (PE) 63

Addt'l Rte.-Sec.: Greene 63-5; Lawrence 63-4

-     6 Programmed -   -     100278*

Major WideningSt. Francis River – North of Black Oak (S) 5.9418 $20,147,4624 Completed Jan. 2011 Apr. 2014 5.94 $20,147,462100308

-   MiscellaneousLost Creek & Big Creek Ditch Brs. Scour 63 < $1 M6 Programmed -   < $1 M100330*

Base & SurfacingHwy. 226 – Hwy. 230 (Bs. & Surf.) (F) 5.34New

Addt'l Rte.-Sec.: Lawrence New

$10,061,140Completed May. 2012 Oct. 2014 6.34 $11,945,249100402

-   PE OnlyHwy. 226 – Hwy. 63 (Con. P.E.) (F) New

Addt'l Rte.-Sec.: Lawrence New

$1,380,659Completed Mar. 2015 -   $2,761,318100406*

-   PE OnlyHwy. 67 – Hwy. 49 P.E. 226 -     2 Programmed -   -     100412*

-   PE OnlyCaraway Rd. Safety Enhancement (Jonesboro) P.E. New -     Programmed -   -     100521*

Major WideningNorth of Black Oak – Monette Bypass (S) 1.1118 $5,509,4904 Completed Jan. 2013 Mar. 2015 1.11 $5,509,490100567

-   StudyJonesboro Transportation & Drainage Planning (S) $750,455Completed Dec. 2014 Dec. 2014 -   $750,455100614*

-   StudySt. Francis River – Hwy. 181 NEPA Study (S) 18

Addt'l Rte.-Sec.: Mississippi 18-5

$459,9174 Completed Oct. 2016 Oct. 2016 -   $919,833100618*
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Grading & StructuresCash Bypass (Gr. & Strs.) (S) 0.89New $2,895,815Completed Jan. 2013 May. 2014 0.89 $2,895,815100643

-   PE OnlyMonette Bypass P.E. 18 $04 Completed Jan. 2016 -   $0100651*

Major WideningMonette Bypass – Manila (S) 1.5618

Addt'l Rte.-Sec.: Mississippi 18-5

$3,920,9554 Completed Jun. 2013 Jul. 2017 6.91 $17,047,630100653

Major Widening

New Location

I-555 – Hwy. 49 (Dr. Martin Luther King Jr. Dr. Extension)

(Jonesboro) (S)

4.5018

Addt'l Rte.-Sec.: Craighead New

$61,110,4714S Under Construction Nov. 2022 Mid 2026 4.50 $61,110,471100657

Major WideningCash Bypass – East (S) 1.85226 $8,316,4102 Completed Nov. 2012 Aug. 2016 1.85 $8,316,410100667

-   EnhancementTurtle Creek Greenway (Phase III) (S) $87,771Completed Dec. 2008 Jul. 2014 -   $87,771100669*

-   PE OnlyHwy. 63 Intchng. Impvts. (Jonesboro) P.E. 555

Addt'l Rte.-Sec.: Craighead 63-6

$128,4773 Completed Oct. 2016 -   $128,477100672*

Base & SurfacingCash Bypass (Bs. & Surf.) (S) 1.59New $4,774,931Completed Jun. 2014 Dec. 2015 1.59 $4,774,931100676

Grading & StructuresHwy. 226 – Hwy. 49 (Gr. & Strs.) (F) 1.77New $12,829,208Completed Dec. 2011 Aug. 2014 1.77 $12,829,208100677

Base & SurfacingHwy. 226 – Hwy. 49 (Bs. & Surf.) (S) 1.82New $5,384,979Completed Dec. 2013 Aug. 2016 1.82 $5,384,979100678

Major WideningHwy. 49 Connection – West (S) 3.14226 $40,177,2742 Completed Sep. 2012 Aug. 2016 3.14 $40,177,274100679

-   MiscellaneousJonesboro SRTS I (2008) $152,707Completed Oct. 2009 Jul. 2014 -   $152,707100681*

-   EnhancementTurtle Creek Greenway (Sec. V) (Jonesboro) (S) $79,527Completed Oct. 2010 Jul. 2014 -   $79,527100706*

-   EnhancementCrowley's Ridge Parkway: Jonesboro Multi-Use Trail (S) $1,172,867Completed Nov. 2013 Dec. 2015 -   $1,172,867100728*

-   MiscellaneousJonesboro SRTS I (2010) $75,915Completed Jan. 2012 Nov. 2014 -   $75,915100734*

-   MiscellaneousBrookland SRTS I (2010) $95,367Completed Dec. 2012 Aug. 2014 -   $95,367100735*

-   EnhancementASU Driver St. Sidewalks (ATEP-11) (S) $489,381Completed Apr. 2013 Dec. 2014 -   $489,381100751*

-   EnhancementBrookland Bernis St. & Stevens St. Sidewalks (ATEP-11) (S) $75,371Completed Feb. 2015 Nov. 2018 -   $75,371100752*

-   EnhancementJonesboro Phillips Dr. Streetscaping (ATEP-11) (S) $377,888Completed Jun. 2012 Jul. 2017 -   $377,888100753*

-   EnhancementTurtle Creek Greenway (Sec. VI) (Jonesboro) (S) $99,564Completed May. 2012 Sep. 2014 -   $99,564100757*

-   MiscellaneousJonesboro SRTS I (2011) $184,854Completed Aug. 2012 Apr. 2016 -   $184,854100772*

-   Safety ImprovementsHwy. 49/Clinton School Rd./Whitley Rd. Signal (Jonesboro) (S) 49

Addt'l Rte.-Sec.: Craighead CS

$208,5383 Completed Oct. 2013 Sep. 2014 -   $208,538100784

ReconstructionHwy. 49 – East (Race St.) (Jonesboro) (S) 0.85CS $3 - $5 MProgrammed 0.85 $3 - $5 M100785*

-   StudySouthwest Jonesboro Origin and Destination Study $59,300Completed Oct. 2016 -   $59,300100787*

Safety ImprovementsHwy. 351/Aggie Rd. Inters. Impvts. (Jonesboro) (S) 0.15351 $1,433,5281 Completed Jul. 2015 May. 2017 0.15 $1,433,528100790
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-   Safety ImprovementsHwy. 49/Valley View Dr./Darr Hill Rd. Signal (Jonesboro) (S) 49

Addt'l Rte.-Sec.: Craighead CS

$207,3064 Completed Sep. 2014 May. 2015 -   $207,306100800

-   MiscellaneousLake City SRTS P (2012) $3,000Completed Oct. 2016 Oct. 2016 -   $3,000100805*

ResurfacingWest of Hwy. 349 – Hwy. 49 (Overlay) (S) 3.37226

Addt'l Rte.-Sec.: Craighead 226-3/3S

$422,5102 Completed Sep. 2013 Dec. 2013 3.37 $422,510100806

New LocationParker Road Extension (Jonesboro) (S) 0.73New $1,470,947Completed Jan. 2016 Oct. 2016 0.73 $1,470,947100807

ResurfacingE. Matthews Ave. – Hwy. 18 (Jonesboro) (Overlay) (S) 0.9649 $602,4463 Completed Feb. 2014 Jul. 2014 0.96 $602,446100810

ResurfacingHwy. 18 – Hwy. 63 (Jonesboro) (Overlay) (S) 1.1018 $221,6814S Completed Feb. 2014 Jun. 2014 1.10 $221,681100812

Safety ImprovementsHwy. 226 – Hwy. 412 (Cable Median Barrier) (S) 6.30New

Addt'l Rte.-Sec.: Lawrence 67-17, New

$851,541Completed Feb. 2016 Sep. 2016 19.23 $2,599,228100819

-   RR CrossingHwy. 158 RR Signal Upgrade (Southwest of Jonesboro) (S) 158 $257,1930 Completed Oct. 2014 Jun. 2016 -   $257,193100820*

-   EnhancementCrowley's Ridge Parkway: Craighead Forest Park Trail (Jonesboro) (S) $791,371Completed Sep. 2015 Mar. 2021 -   $791,371100821*

-   RR CrossingHenson Rd. RR Sig. Upgrade & Traffic Sig. (Jonesboro) (S) 91

Addt'l Rte.-Sec.: Craighead CS

$708,1321 Completed Jan. 2018 Dec. 2018 -   $708,132100822*

Structure & ApproachesBNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S) 0.4318 $25,182,8894 Completed Oct. 2018 Apr. 2022 0.43 $25,182,889100824

-   EnhancementUniversity Loop Extension (Jonesboro) (S) $1,070,852Completed Jun. 2016 Mar. 2019 -   $1,070,852100825*

Structure & ApproachesDitch at L.M. 0.25 Str. & Apprs. (S) 0.02163 $836,9815 Completed Feb. 2019 May. 2020 0.02 $836,981100833

Safety ImprovementsHwy. 18/Caraway Rd. Inters. Impvts. (Jonesboro) (S) 0.2818 $3,128,0164 Completed Jan. 2020 Mar. 2021 0.28 $3,128,016100835

Major WideningHwy. 351 South – Hwy. 91 (Jonesboro) (S) 1.2649 $10 - $15 M3 Programmed 1.26 $10 - $15 M100836

Safety ImprovementsI-555/Hwy. 49 Intchng. Impvts. (Red Wolf Blvd.) (Jonesboro) (S) 0.83555

Addt'l Rte.-Sec.: Craighead 49-3

$3,121,3093 Completed Aug. 2020 Nov. 2021 0.83 $3,121,309100837

ResurfacingOld Bridger Rd. – Paragould Dr. (Jonesboro) (Overlay) (S) 1.0049 $285,5963 Completed Mar. 2016 Aug. 2016 1.00 $285,596100845

-   RR CrossingUPRR & BNSF Railroad Crossing Safety Impvts. (Jonesboro) (S) $96,489Completed Jan. 2017 Apr. 2021 -   $96,489100850*

-   EnhancementGreenway Ped. Bridge (Jonesboro) (RTP-15) (S) $99,995Completed Apr. 2018 Dec. 2018 -   $99,995100852*

-   EnhancementCollege St. Sidewalks (Bono) (TAP-15) (S) $400,785Completed Apr. 2018 Jul. 2021 -   $400,785100854*

-   EnhancementN. Oak St. Sidewalks (Brookland) (TAP-15) (S) $80,903Completed Apr. 2018 Dec. 2019 -   $80,903100855*

-   EnhancementCraighead Forest Park Trail (Ph. 2) (Jonesboro) (TAP-15) (S) $333,069Completed Jul. 2016 Nov. 2018 -   $333,069100856*

-   EnhancementRace St. Sidewalks and RR Ped. Crossing (Jonesboro) (TAP-15) (S) $65,888Completed Aug. 2017 May. 2018 -   $65,888100857*

-   RR CrossingCR 357 RR Signals & Surf. (S. of Bono) (S) CR $376,704Completed Jun. 2016 Dec. 2018 -   $376,704100861*

Safety ImprovementsHwy. 18/Main St./Highland Dr. Inters. Impvts. (Jonesboro) (S) 0.1218 $1,534,7704 Completed Aug. 2020 May. 2022 0.12 $1,534,770100872
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Major Widening

Safety Improvements

Hwy. 351 North & South Inters. Impvts. (Jonesboro) (S) 1.5049

Addt'l Rte.-Sec.: Craighead 351-1/2

$10 - $15 M3 Scheduled Jun. 2024 1.50 $10 - $15 M100875

Safety ImprovementsHwy. 49/Parker Rd. Inters. Impvts. (Jonesboro) (S) 0.2749 $3 - $5 M4 Scheduled Jun. 2024 0.27 $3 - $5 M100879

-   Right of WayHwy. 67/Hwy. 226 Intchng. Impvts. (S) 67

Addt'l Rte.-Sec.: Craighead 226-2

$1,830,64315 Under Construction Jun. 2021 -   $1,830,643100880*

Major WideningParker Rd. – South (Hwy. 1B) (Jonesboro) (S) 0.411 $1 - $3 M17B Scheduled Apr. 2024 0.41 $1 - $3 M100881

-   Safety ImprovementsHwy. 49/Hwy. 91 Inters. Impvts. (Jonesboro) (S) 49 $5 - $10 M3 Programmed -   $5 - $10 M100882

-   RR CrossingNeil Dr. RR Signals Upgrade (Jonesboro) (S) $440,905Completed Apr. 2017 Dec. 2018 -   $440,905100883*

ResurfacingWatt St. – Ingels Rd. (Jonesboro) (S) 2.5363

Addt'l Rte.-Sec.: Craighead 463-1

$643,4207B Completed Jan. 2018 Sep. 2018 2.53 $643,420100884

ResurfacingI-555 – Hwy. 49 (Jonesboro) (S) 3.2218

Addt'l Rte.-Sec.: Craighead 49-4

$1,138,0104 Completed Jan. 2017 Aug. 2017 3.22 $1,138,010100889

ResurfacingHwy. 63B – Hwy. 18S (Jonesboro) (S) 1.3818 $539,7844 Completed Apr. 2017 Dec. 2017 1.38 $539,784100890

ResurfacingHwy. 1 – Hwy. 18 (Jonesboro) (S) 4.021 $737,12517B Completed May. 2017 Apr. 2018 4.02 $737,125100895

ResurfacingBNSF Railroad – Hwy. 49 (Airport Rd.) (Jonesboro) (S) 2.31351 $236,5991 Completed Apr. 2019 Oct. 2019 2.31 $236,599100899

-   Roadside AppurtenancesJonesboro Motorized ATV Park Trail Enhancement (RTP-16) (S) $92,000Completed Jun. 2017 Dec. 2017 -   $92,000100903*

ResurfacingHwy. 226S – Hwy. 91 (S) 4.45349 $776,0711 Completed May. 2018 Jan. 2019 4.45 $776,071100909

ResurfacingHwy. 91 – North (Jonesboro) (S) 5.10141 $881,4021 Completed May. 2017 May. 2018 5.10 $881,402100914

-   EnhancementJonesboro Craighead Forest Park Trail Ph. 3 (RTP-16) (S) $420,412Completed Aug. 2018 Oct. 2020 -   $420,412100919*

ResurfacingHwy. 69 – South (Sel. Secs.) (S) 2.1349

Addt'l Rte.-Sec.: Greene 49-2

$990,3783 Completed Feb. 2019 Sep. 2019 2.75 $1,278,657100930

EnhancementBrookland Hwy. 49B Sidewalks (TAP-16) (S) 0.33 $200,052Completed Dec. 2021 Aug. 2022 0.33 $200,052100935*

-   EnhancementJonesboro Rains St. Sidewalks (TAP-16) (S) $78,750Completed Nov. 2017 Nov. 2018 -   $78,750100936*

-   EnhancementJonesboro Thorn St. Sidewalks (TAP-16) (S) $57,500Completed Nov. 2017 Mar. 2020 -   $57,500100937*

ResurfacingJonesboro City Limits – Hwy. 63 (Jonesboro) (S) 3.60226 $575,6213 Completed Jul. 2017 Nov. 2017 3.60 $575,621100938

ResurfacingBay – Poinsett Co. Line (S) 1.96463 $424,4541 Completed Feb. 2020 May. 2020 1.96 $424,454100939

Structure & ApproachesHwy. 351 RR Overpass (Airport Rd.) (Jonesboro) (S) 0.59351 $18,690,6541 Under Construction Sep. 2022 Late 2024 0.59 $18,690,654100942

ResurfacingHwys. 18 & 139 (Sel. Secs.) (Monette) (S) 2.2818

Addt'l Rte.-Sec.: Craighead 139-1

$491,8564 Completed May. 2017 Sep. 2017 2.28 $491,856100943

ResurfacingParagould Dr. – Hwy. 91 (Jonesboro) (S) 1.5049 $540,5763 Completed Apr. 2017 Jan. 2018 1.50 $540,576100946
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-   EnhancementASU Loop Trail Ph. 2 (TAP-18) (S) $801,223Completed Jun. 2021 Aug. 2022 -   $801,223100949*

Safety ImprovementsHwy. 158/Hwy. 163 Inters. Safety Impvts. (S) 0.40158

Addt'l Rte.-Sec.: Craighead 163-5

$1,587,0455 Completed Feb. 2020 Dec. 2021 0.40 $1,587,045100950

ResurfacingPoinsett Co. Line – Hwy. 63B (S) 8.90555 $6,318,4403 Completed Feb. 2018 Jan. 2019 8.90 $6,318,440100958

ReconstructionHwy. 63B – Hwy. 18 (S) 4.72555 $33,837,3753 Sub. Completed Nov. 2019 Dec. 2021 4.72 $33,837,375100959

-   MiscellaneousI-555/Hwy. 1B Emergency Bridge Painting (Jonesboro) (S) 1 $237,70417B Completed Aug. 2017 Nov. 2017 -   $237,704100963*

-   EnhancementJonesboro Motorized ATV Park Trailhead (RTP-16) (S) New $46,926Completed Nov. 2017 Jul. 2018 -   $46,926100964*

-   RR CrossingCo. Rd. 398 RR Signals (NW of Bono) (S) $263,333Completed Jan. 2018 Jun. 2019 -   $263,333100969*

EnhancementJonesboro Downtown – ASU Connection Ph. 1 (TAP) (S) 1.14 $2,122,403Under Construction Jul. 2023 1.14 $2,122,403100971*

SealingDistrict 10 Sealing Program (2018) (S) 15.7491

Addt'l Rte.-Sec.: Various

$217,2702 Completed Jul. 2020 80.48 $1,110,923100973*

Major WideningCaraway Rd. – I-555 (Jonesboro) (S) 2.771 $15 - $20 M17 Scheduled Apr. 2025 2.77 $15 - $20 M100979

Structure & ApproachesBig Bay Ditch Nos. 1 & 3 Strs. & Apprs. (S) 0.20230 $3 - $5 M10 Scheduled Jan. 2024 0.20 $3 - $5 M100984

Structure & ApproachesHwys. 135 & 139 Strs. & Apprs. (Caraway) (S) 0.06135

Addt'l Rte.-Sec.: Craighead 139-0

$3,268,9012 Under Construction Mar. 2023 Early 2024 0.06 $3,268,901100985

ResurfacingHwys. 49 & 49B (Sel. Secs.) (Brookland) (S) 6.9249

Addt'l Rte.-Sec.: Craighead 49-3B

$2,583,3043 Completed Feb. 2021 Aug. 2021 6.92 $2,583,304100987

Structure & ApproachesCache River Str. & Apprs. (S. of Egypt) (S) 0.4091 $5 - $10 M2 Scheduled Apr. 2025 0.40 $5 - $10 M100995

-   EnhancementASU Loop Trail Ph. 3 (TAP-19) (S) < $1 MProgrammed -   < $1 M101014*

ResurfacingHwy. 18 – I-555 (Jonesboro) (S) 0.8049 $485,7753 Completed May. 2020 Dec. 2020 0.80 $485,775101019

ReconstructionHwy. 49 – Hwy. 91 (Jonesboro) (S) 4.68555 $38,133,9503 Under Construction Sep. 2021 Late 2023 4.68 $38,133,950101035

ResurfacingLawrence Co. Line – S. of Bono (S) 7.0063

Addt'l Rte.-Sec.: Greene 63-5

$1,915,3086 Completed May. 2020 Sep. 2020 7.27 $1,989,184101036

ResurfacingHwy. 349 – Hwy. 49 (Jonesboro) (S) 8.1491 $1,477,0852 Completed Jan. 2021 Sep. 2021 8.14 $1,477,085101039

Structure & ApproachesHwy. 230 Strs. & Apprs. (S) 0.86230

Addt'l Rte.-Sec.: Lawrence 230-5/6

$9,428,0537 Under Construction Nov. 2022 Mid 2026 2.49 $34,971,501101054

-   Safety ImprovementsHwy. 91 Ped. Impvts. (Jonesboro) (S) 91 $19,4512 Completed Jun. 2019 Oct. 2019 -   $19,451101055*

-   EnhancementCollege St. Sidewalks Ph. 2 (Bono) (TAP-16) (S) $298,281Completed Sep. 2019 Aug. 2021 -   $298,281101058*

-   EnhancementBono College St. Sidewalks Ph. 3 (TAP) (S) < $1 MProgrammed -   < $1 M101059*

-   EnhancementJonesboro University Heights Link Trail (TAP-19) (S) 49 < $1 M3 Programmed -   < $1 M101060*
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Safety ImprovementsHwy. 18/Quality Way Signal (Jonesboro) (S) 0.0718

Addt'l Rte.-Sec.: Craighead CS

$645,7974 Sub. Completed Feb. 2022 Mar. 2023 0.07 $645,797101062

SealingDistrict 10 Sealing Program (2020) (S) 6.9418

Addt'l Rte.-Sec.: Various

$132,8833 Completed Jun. 2022 67.84 $1,298,960101064*

Major WideningWest of Co. Rd. 132 – Jonesboro (S) 2.1091 $10 - $15 M2 Scheduled Sep. 2026 2.10 $10 - $15 M101066

New LocationHwy. 351 Connector (Aggie Rd.) (Jonesboro) (S) 0.96New $5 - $10 MScheduled Nov. 2025 0.96 $5 - $10 M101073*

ResurfacingHwy. 463 – Hwy. 163 (S) 5.45158 $1 - $3 M5 Scheduled 2025 5.45 $1 - $3 M101078

-   EnhancementAGFC Forrest Wood Crowley's Ridge Nature Center Trail Impvts.

(TAP-21) (S)

< $1 MProgrammed -   < $1 M101088*

-   Structure & ApproachesHwy. 18 Str. & Apprs. (Craighead Co.) (S) 18 $1 - $3 M3 Scheduled Aug. 2025 -   $1 - $3 M101091

-   Structure & ApproachesHwy. 230 Strs. & Apprs. (Craighead Co.) (S) 230 $5 - $10 M10 Programmed -   $5 - $10 M101093

-   Structure & ApproachesHwy. 886 Str. & Apprs. (Jonesboro) (S) 886 < $1 M2 Scheduled Apr. 2025 -   < $1 M101099

-   StudySouth & West Jonesboro Future Routes Study (S) -     Programmed -   -     101112*

StudyI-555/Hwy. 63 Corridor Study (Jonesboro) (S) 14.1163 -     6 Programmed 14.11 -     101113*

Structure & ApproachesHwy. 135 Strs. & Apprs. (S) 0.12135

Addt'l Rte.-Sec.: Poinsett 135-1

$1 - $3 M2 Scheduled Nov. 2023 3.31 $30 - $40 M101124

Structure & ApproachesWhiteman Creek Str. & Apprs. (S) 0.43158 $3 - $5 M5 Scheduled Jul. 2024 0.43 $3 - $5 M101126

Major WideningPleasant View Dr. – Peachtree Ave. (Jonesboro) (S) 0.36351 $3 - $5 M2 Scheduled Nov. 2024 0.36 $3 - $5 M101135

-   EnhancementASU Campus Loop Trail Ph. 4 (TAP-22) (S) < $1 MProgrammed -   < $1 M101142*

-   EnhancementBrookland Hwy. 49B Sidewalk Ph. 2 (TAP-22) (S) 49 < $1 M3B Programmed -   < $1 M101143*

-   EnhancementCraighead Co. Crowley's Ridge Gravel Trail (TAP-22) (S) < $1 MProgrammed -   < $1 M101144*

-   EnhancementJonesboro Craighead Forest Park Rehab. (RTP-22) (S) < $1 MProgrammed -   < $1 M101148*

ResurfacingHwy. 49 – East (Sel. Secs.) (Jonesboro) (S) 3.8918 < $1 M4 Scheduled 2025 3.89 < $1 M101153

ResurfacingPoinsett Co. Line – Hwy. 158 (S) 4.00135 $1 - $3 M2 Scheduled 2026 4.00 $1 - $3 M101166

ResurfacingCo. Rd. 764 – Hwy. 412 (S) 4.15141

Addt'l Rte.-Sec.: Greene 141-2

$1 - $3 M1 Scheduled 2026 12.42 $3 - $5 M101168

-   MiscellaneousDistrict Ten Bridge Painting (S) 555

Addt'l Rte.-Sec.: Mississippi 55-12, 18-7, 312-1, CR; Poinsett 14-14

$1 - $3 M3 Programmed -   $1 - $3 M101171*

-   Safety ImprovementsHwy. 226 Cable Median Barrier Impvts. (S) 226 $5 - $10 M2 Programmed -   $5 - $10 M101174

ResurfacingI-555 – Hwy. 226 (Jonesboro) (S) 6.0149 $1,752,9814 Completed Apr. 2020 Sep. 2020 6.01 $1,752,981A00001
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ResurfacingDistrict 10 Resurfacing Program (2021) (S) 13.15135

Addt'l Rte.-Sec.: Various

$184,9962 Completed Jun. 2022 79.68 $1,120,950A00007*

ResurfacingHwy. 18 – Greene Co. Line (S) 10.53135 $1,875,3873 Sub. Completed Jan. 2022 Oct. 2022 10.53 $1,875,387A00012

ResurfacingPoinsett Co. Line – Caraway Rd. (S) 4.521 $1,077,10117 Sub. Completed Apr. 2022 Oct. 2022 4.52 $1,077,101A00020

ResurfacingDistrict 10 Resurfacing Program (2022) (S) 1.65163

Addt'l Rte.-Sec.: Various

$178,9125 Completed Jan. 2022 May. 2023 12.47 $1,352,144A00026*

-   Structure & ApproachesHwy. 91 Str. & Apprs. (Craighead Co.) (S) 91 $78,2542 Completed Dec. 2021 Feb. 2022 -   $78,254A00027*

-   Structure & ApproachesDitch at L.M. 4.297 Str. & Apprs. (Craighead Co.) (S) 91 $184,8832 Completed Feb. 2022 May. 2022 -   $184,883A00028*

ResurfacingDistrict 10 Resurfacing Program (2023) (S) 10.37135

Addt'l Rte.-Sec.: Various

< $1 M2 Programmed 55.15 $1 - $3 MA00030*

-   Structure & ApproachesHwy. 226 Str. & Apprs. (Craighead Co.) (S) 226 $436,6593 Completed Aug. 2022 Sep. 2022 -   $436,659A00032*

ResurfacingS. of Bono – Hwy. 91 (S) 2.16555

Addt'l Rte.-Sec.: Craighead 63-6

$1,615,5353 Under Construction Jan. 2023 Mid 2024 2.16 $1,615,535A00038

ResurfacingParagould Dr. – Hwy. 18 (Sel. Secs.) (Jonesboro) (S) 3.4049 $3,812,5713 Sub. Completed Jan. 2023 Oct. 2023 3.40 $3,812,571A00042

ResurfacingI-555 – Hwy. 18 (Jonesboro) (S) 0.88351 $324,1960 Sub. Completed Jan. 2023 Apr. 2023 0.88 $324,196A00047

ResurfacingDistrict 10 Resurfacing Program (2024) (S) 4.86158

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 42.11 $1 - $3 MA00051*

-   Structure & ApproachesHigginbottom Creek Str. & Apprs. (S) 1 < $1 M17 Programmed -   < $1 MA00053*

ResurfacingHwy. 226 Spur – North (Jonesboro) (S) 0.96226 $262,4983 Under Construction Nov. 2023 0.96 $262,498A00057

ResurfacingMonette – Missouri State Line (S) 6.92139 $1 - $3 M1 Scheduled Feb. 2024 6.92 $1 - $3 MA00058

ResurfacingCo. Rd. 150 – W. of Co. Rd. 132 (S) 4.6791 $1 - $3 M2 Scheduled Apr. 2024 4.67 $1 - $3 MA00059

ResurfacingJonesboro – Greene Co. Line (S) 6.90351 $1,831,1152 Under Construction Nov. 2023 6.90 $1,831,115A00060

ResurfacingHwy. 226 – Hwy. 14 (Sel. Secs.) (S) 5.7549

Addt'l Rte.-Sec.: Poinsett 49-5

$1 - $3 M4 Scheduled Feb. 2024 14.31 $5 - $10 MA00061

ResurfacingDistrict 10 Resurfacing Program (2025)

(S)

District 10 Resurfacing Program (2025) (S)

PM:

4.3469

Addt'l Rte.-Sec.: Various

< $1 M8 Programmed 40.71 $1 - $3 MA00067*

Structure & ApproachesBurlington Northern Santa Fe Railway(bono)(s) 0.36CR $3,810,414Completed Sep. 2016 Jun. 2018 0.36 $3,810,414BR1610*

ResurfacingBay & Lake City Overlay (Sel. Secs.) (S) 2.15CS $254,551Completed Sep. 2013 Dec. 2013 2.15 $254,551C16001*

ResurfacingBono & Brookland Overlay (Sel. Secs.) (S) 3.40CS $461,823Completed Jul. 2014 Oct. 2014 3.40 $461,823C16002*

Program Management CraigheadNovember 29, 2023

* Job not shown on county map.
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ResurfacingCaraway Kentucky St. Overlay (S) 0.21CS $108,510Completed Jul. 2014 Jan. 2015 0.21 $108,510C16003*

ResurfacingJonesboro Caraway Rd. Overlay (Sel. Sec.) (S) 0.79CS $307,823Completed Jun. 2015 Oct. 2015 0.79 $307,823C16004*

ResurfacingCash Overlay (Sel. Secs.) (S) 1.73CS $169,928Completed Jul. 2017 Nov. 2017 1.73 $169,928C16005*

ResurfacingBrookland & Caraway Overlay & Surf(selsecs)(s 3.17CS $167,142Completed Jun. 2018 Nov. 2018 3.17 $167,142C16006*

ResurfacingBay & Lake City Ovly & Surf. (Sel. Secs.) (S) 3.60CS $436,733Completed May. 2018 Aug. 2018 3.60 $436,733C16007*

ResurfacingJonesboro C W Post Rd. Overlay 2.23CS $399,308Completed Jun. 2019 Oct. 2019 2.23 $399,308C16008*

ResurfacingBrookland Eason St. & School St. Overlay (S) 1.59CS $236,348Completed Jun. 2020 Oct. 2020 1.59 $236,348C16009*

ResurfacingBlack Oak Overlay & Surfacing (S) 0.82CS $179,559Completed May. 2021 Oct. 2021 0.82 $179,559C16010*

ResurfacingBay, Caraway & Lake City Overlay & Surf. (S) 5.98CS $1,156,794Sub. Completed Jan. 2023 Aug. 2023 5.98 $1,156,794C16011*

ResurfacingBono Main St. Overlay (S) 1.51CS $343,789Under Construction Mar. 2023 Nov. 2023 1.51 $343,789C16012*

ResurfacingJonesboro Browns Ln. & Race St. Overlay (S) 1.20CS $557,349Sub. Completed Jan. 2023 Apr. 2023 1.20 $557,349C16014*

ResurfacingLeachville, Manila& Monette Olay(sel Secs)(s) 1.58CS

Addt'l Rte.-Sec.: Mississippi CS

$197,734Completed Jul. 2014 Jan. 2015 4.07 $507,010C76010*

ResurfacingBlack Oak, Lepanto & Tyronza (Sel. Secs.) (S) 0.96CS

Addt'l Rte.-Sec.: Poinsett CS

$155,396Completed Jul. 2017 Nov. 2017 3.76 $608,633C76039*

ResurfacingBono, Leachville & Monette Overlay & Surf. 3.48CS

Addt'l Rte.-Sec.: Mississippi CS

$382,727Completed Apr. 2019 Jul. 2019 5.09 $765,454C76050*

ResurfacingAlicia & Egypt Overlay & Surfacing (S) 1.11CS

Addt'l Rte.-Sec.: Lawrence CS

$176,027Completed Feb. 2020 Apr. 2020 2.22 $352,055C76059*

New LocationMonette Bypass (S) 3.1718 $13,963,3714 Completed Dec. 2015 May. 2018 3.17 $13,963,371CA1001

ResurfacingCraighead Co. Surfacing No. 29(SEL. Secs.)(s) 2.03CR $245,829Completed Jul. 2014 Oct. 2014 2.03 $245,829SA1659*

ResurfacingHwy. 349 - Jonesboro Citylimits (Overlay) (S) 1.96CR $182,487Completed Mar. 2016 Jun. 2016 1.96 $182,487SA1660*

ResurfacingCo. Rd. 471 - Co. Rd. 62 (Resurfacing) (S) 2.19CR $241,040Completed Aug. 2017 Jan. 2018 2.19 $241,040SA1661*

ResurfacingCo. Rd. 37 - Hwy. 463 (Surfacing) (S) 2.27CR $280,995Completed Jul. 2018 Apr. 2019 2.27 $280,995SA1662*

SealingCraighead Co. Sealing (S) 13.19CR $358,858Completed Feb. 2020 Oct. 2020 13.19 $358,858SA1663*

ResurfacingCraighead Co. Sealing No. 2 (S) 17.25CR -     Programmed 17.25 -     SA1664*

ResurfacingCo. Rds. 65 & 250 Overlay (S) 2.21CR $343,519Sub. Completed Jan. 2022 Aug. 2022 2.21 $343,519SA1665*

ResurfacingCraighead Co. Sealing No. 3 (S) 20.15CR < $1 MProgrammed 20.15 < $1 MSA1666*

$490,279,728322.64Totals For All Projects In Craighead County

Program Management CraigheadNovember 29, 2023

* Job not shown on county map.


