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SUMMARY OF CONSTRUCTION PROJECTS

CRITTENDEN COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyNorth Terminal – Tennessee Line P.E. 40

Addt'l Rte.-Sec.: Various

$269,42152 Completed Jun. 2015 -   $1,885,947001726*

-   PE OnlyTennessee Line – Missouri Line P.E. 55

Addt'l Rte.-Sec.: Mississippi 55-12

$184,61511 Completed Aug. 2021 -   $369,231001728*

ReconstructionBeck's Bayou – Hwy. 50 8.12147

Addt'l Rte.-Sec.: Crittenden 147-1

$5 - $10 M0 Programmed 8.12 $5 - $10 M011966

Safety ImprovementsJonesboro – I-55 (Sel. Secs.) (Cable Median Barrier) (S) 3.4663

Addt'l Rte.-Sec.: Craighead 63-7; Poinsett 63-8/9

$682,65510 Completed Sep. 2014 Apr. 2016 31.63 $6,240,571012196

Safety ImprovementsDistricts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 1.50555

Addt'l Rte.-Sec.: Various

$717,7491 Completed Apr. 2018 Jul. 2019 4.66 $2,229,809012297

ResurfacingI-55 – Hwy. 149 (S) 4.42555

Addt'l Rte.-Sec.: Poinsett 555-2

$3,829,8001 Completed Nov. 2019 Apr. 2021 12.73 $11,030,170012340

-   Safety ImprovementsOverhead Sign Strs. & Signs Replacement (2020) (S) 55

Addt'l Rte.-Sec.: Pulaski 30-23, 430-21, 630-21, 67-10

$262,87411 Sub. Completed Jun. 2020 Feb. 2022 -   $2,891,612012343*

Bridge RehabilitationDistricts 1 & 10 Bridge Preservation (2020) (S) 0.6540

Addt'l Rte.-Sec.: Various

$1,114,84952 Completed Apr. 2020 Jul. 2021 1.39 $2,384,060012349*

-   Bridge RehabilitationDistricts 1, 5, 6 & 10 Bridge Preservation (2022) (S)

Addt'l Rte.-Sec.: Various

$318,707Sub. Completed May. 2022 Oct. 2023 -   $7,187,312012406*

-   MiscellaneousCentral AR – West Memphis ITS Impvts. Ph. 1 (S) 40

Addt'l Rte.-Sec.: Various

$8,415,13552 Under Construction Sep. 2023 Late 2025 -   $54,698,390012410*

-   Safety ImprovementsDistricts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) $229,752Under Construction May. 2022 Late 2023 -   $2,804,845012424*

-   MiscellaneousCentral AR – West Memphis ITS Impvts. Ph. 2 (S) 70

Addt'l Rte.-Sec.: Various

< $1 M14 Scheduled 2024 -   $5 - $10 M012440*

Bridge RehabilitationHydrodemolition Bridge Preservation (2023) (S) 0.0777

Addt'l Rte.-Sec.: Various

$756,4435 Under Construction Mar. 2023 Late 2024 1.23 $13,291,784012442*

Bridge RehabilitationDistricts 1 & 2 Bridge Preservation (2023) (S) 2.1255

Addt'l Rte.-Sec.: Various

$3,393,82711 Under Construction Apr. 2023 Nov. 2023 5.00 $8,004,308012443*

Major WideningSouth 7th St. Improvements (West Memphis) (S) 0.35CS $1 - $3 MProgrammed 0.35 $1 - $3 M110225*

-   Interchange ImprovementsI-40/Hwy. 118 Interchange Impvts. (Ph. II) (F) 40 $10 - $15 M52 Programmed -   $10 - $15 M110462

-   Bridge RehabilitationI-40 Miss. Rv. Br. Seismic Retrofit (Phase VII) (S) 40 $24,942,74252 Completed Sep. 2010 Nov. 2021 -   $24,942,742110473

-   Structure & ApproachesBNSF Railroad Overpass (Marion) (S) CS $10 - $15 MScheduled 2024 -   $10 - $15 M110509
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-   StudyMiss. River Crossing NEPA Study (Crittenden Co.) (S) $215,096Completed Sep. 2018 -   $215,096110532*

-   Bridge RehabilitationI-40 Miss. Rv. Br. Seismic Retrofit (Phase VIII) (F) 40 $21,879,46252 Completed Feb. 2012 Apr. 2015 -   $21,879,462110542

Minor WideningHwy. 131 – North (S) 2.02147 $2,966,3851 Completed Feb. 2016 Apr. 2017 2.02 $2,966,385110557

-   EnhancementWest Memphis Gateway Landscaping (ATEP-11) (S) $378,500Completed Apr. 2013 Dec. 2013 -   $378,500110558*

Structure & ApproachesDeer Bayou Str. & Apprs. (S) 0.2342 $475,4835 Completed Apr. 2018 Sep. 2018 0.23 $475,483110567

Structure & ApproachesDitch at L.M. 2.30 Str. & Apprs. (S) 0.03149 $1,986,4814 Completed Feb. 2016 Jun. 2019 0.03 $1,986,481110571

ReconstructionIngram Blvd. – East (Southland Dr.) (West Memphis) (S) 0.92CS $2,409,143Completed Oct. 2013 Sep. 2014 0.92 $2,409,143110583

-   MiscellaneousI-40 Mississippi River Bridge Inspection (F) 40 $524,1080 Completed Nov. 2016 -   $524,108110589*

ResurfacingEarle – East (Overlay) (S) 2.2064 < $1 M17 Programmed 2.20 < $1 M110598

-   EnhancementWest Memphis Tilden Rodgers Park Ped. Trail Reconst. (S) $59,610Completed May. 2014 Aug. 2014 -   $59,610110599*

ResurfacingJericho – Gammon Rd. (Overlay) (S) 2.9377 $827,6925 Completed Feb. 2014 Aug. 2014 2.93 $827,692110601

-   Roadside AppurtenancesLehi Weigh Station Repairs (S) -     Programmed -   -     110603*

-   New LocationIngram Blvd. – West (Southland Dr.) (West Memphis) (S) CS $2,643,675Completed Feb. 2016 Oct. 2017 -   $2,643,675110610

-   RR CrossingGammon Rd. RR Signal Upgrade (Marion) (S) $421,969Completed Jun. 2015 Jun. 2018 -   $421,969110611*

-   Bridge RehabilitationI-40 Mississippi River Bridge Repair (2014) (S) 40 $3,873,15152 Completed Feb. 2015 Oct. 2021 -   $3,873,151110612

Major WideningI-55 – Hwy. 77 (Marion) (S) 0.4364 $1 - $3 M17 Scheduled Feb. 2025 0.43 $1 - $3 M110614

-   RR CrossingE. Clarkedale Rd. RR Signals Upgrade (Clarkedale) (S) $150,386Completed May. 2017 Nov. 2018 -   $150,386110618*

ResurfacingHwy. 61 – Hwy. 42 (Overlay) (S) 1.9077 $559,2135 Completed Mar. 2016 Oct. 2016 1.90 $559,213110628

-   Roadside AppurtenancesLehi Weigh Station WIM Upgrade (S) 40 $152,84452 Completed Jan. 2016 Jul. 2017 -   $152,844110631*

-   Roadside AppurtenancesMarion Weigh Station WIM Upgrade (S) 55 $163,16711 Completed Jul. 2017 -   $163,167110632*

-   Roadside AppurtenancesRiverside Weigh Station WIM Upgrade (S) 40 -     52 Programmed -   -     110633*

-   Roadside AppurtenancesBridgeport Weigh Station WIM Upgrade (S) 55 -     11 Programmed -   -     110634*

-   BuildingsAHP Dist. 5 Multi-Purpose Facility (West Memphis) (S) 191 $1,542,0351 Completed Dec. 2016 Dec. 2017 -   $1,542,035110635*

-   EnhancementEco-Park Trail (Crittenden County) (RTP-15) (S) < $1 MProgrammed -   < $1 M110637*

-   EnhancementDelta Regional River Park Trail (West Memphis) (S) $2,211,960Completed Aug. 2016 Jun. 2022 -   $2,211,960110638*

-   Roadside AppurtenancesMainline Weigh-In-Motion Installantion (Crittenden Co.) (S) -     Programmed -   -     110649*

ReconstructionHwy. 70 – Southland Dr. (West Memphis) (S) 0.7938 $11,347,36110 Completed Dec. 2018 Dec. 2019 0.79 $11,347,361110650

Interchange Improvements

Safety Improvements

I-40/I-55/Hwy. 77 Intchng. Impvts. (West Memphis) (F) 0.7540

Addt'l Rte.-Sec.: Crittenden 55-11, 77-5

$40 - $50 M52 Scheduled 2025 0.75 $40 - $50 M110651

Safety ImprovementsHwy. 118/W. Service Rd./I-40 EB Ramps Signal & Inters. Impvts.

(West Memphis) (S)

0.11118 $1,119,9994 Completed May. 2019 Jun. 2021 0.11 $1,119,999110653
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ResurfacingSt. Francis Co. Line – Hwy. 77 (S) 12.2070 $5,555,82620 Completed Jan. 2019 Sep. 2020 12.20 $5,555,826110655

ResurfacingI-40 – North (Hwy. 77) (S) 2.1077 $1,042,5955 Completed Jul. 2017 Nov. 2017 2.10 $1,042,595110661

-   Bridge RehabilitationHino Blvd. Bridge Rehab. (West Memphis) (S) CS $801,777Completed Jan. 2018 Oct. 2019 -   $801,777110673*

New LocationSouth Loop Extension (West Memphis) (S) 2.31New $3 - $5 MScheduled 2024 2.31 $3 - $5 M110676

-   Miscellaneous

Roadside Appurtenances

Bridgeport & Riverside AHP Inspection Facilities (S) 40

Addt'l Rte.-Sec.: Crittenden 55-11

$1,619,45352 Completed Jan. 2018 Feb. 2019 -   $1,619,453110677*

-   Bridge RehabilitationI-40 Mississippi River Bridge Repair (2017) (S) 40 $118,00052 Under Construction Aug. 2017 -   $118,000110680*

-   RR CrossingE. James Mill Rd. RR Signals (Marion) (S) $152,210Completed Jan. 2018 Oct. 2021 -   $152,210110683*

SealingDistrict 1 Sealing Program (2018) (S) 18.2250

Addt'l Rte.-Sec.: Various

$262,0114 Completed Dec. 2019 89.38 $1,284,899110685*

Structure & ApproachesDitch No. 9 & Chatman Branch Strs. & Apprs. (S) 0.2150

Addt'l Rte.-Sec.: Crittenden 118-3

$2,683,1374 Under Construction Aug. 2023 Mid 2025 0.21 $2,683,137110709

ResurfacingHwy. 131 – Mississippi River (S) 2.5940 $3 - $5 M52 Scheduled 2025 2.59 $3 - $5 M110711

Major WideningHwy. 70 – Hwy. 77 (West Memphis) (S) 2.24191 $5 - $10 M1 Scheduled Sep. 2024 2.24 $5 - $10 M110720

MiscellaneousI-40 Mississippi River Bridge Inspection (2019) (S) 1.7940 < $1 M52 Programmed 1.79 < $1 M110721*

-   EnhancementEarle Hwys. 64 & 64B Ped. Impvts. (TAP-18) (S) < $1 MProgrammed -   < $1 M110722*

-   EnhancementMarion Streetscape (TAP-19) (S) 64 < $1 M17 Programmed -   < $1 M110730*

-   EnhancementWest Memphis Ten Mile Bayou Trail (TAP-19) (S) < $1 MProgrammed -   < $1 M110731*

-   Bridge RehabilitationI-55 Mississippi River Bridge Preservation (S) 55 $6,043,29911 Under Construction Mar. 2022 -   $6,043,299110737*

Major WideningShearerville – West Memphis (S) 12.0940 $125 - $150 M52 Programmed 12.09 $125 - $150 M110738

-   EnhancementWalkable West Memphis (TAP-21) (S) < $1 MProgrammed -   < $1 M110742*

-   Structure & ApproachesFish Bayou Str. & Apprs. (S) 147 $1 - $3 M1 Scheduled Apr. 2025 -   $1 - $3 M110748

-   EnhancementBig River Trail Extension (West Memphis) (S) $1 - $3 MProgrammed -   $1 - $3 M110765*

-   EnhancementMarion Sultana Disaster Museum Plaza (TAP-22) (S) < $1 MProgrammed -   < $1 M110767*

ResurfacingCrawfordsville – Clarkedale (S) 11.3950

Addt'l Rte.-Sec.: Crittenden 64-17C

$3 - $5 M4 Scheduled 2026 11.39 $3 - $5 M110788

EnhancementWest Memphis Delta Regional River Park Trail (S) 2.17 $436,221Completed Aug. 2020 Dec. 2020 2.17 $436,221110797*

ResurfacingLake David – Mississippi Co. Line (S) 4.7955 $1,338,65911 Completed Feb. 2021 Aug. 2021 4.79 $1,338,659110799*

-   Roadside AppurtenancesI-40 Truck Parking Expansion Project (Ph. I) (West Memphis) (S) 40 $6,120,03952 Sub. Completed Jan. 2022 Aug. 2023 -   $6,120,039110800*

Major WideningCross Co. Line – Co. Rd. 375 (Widening) (S) 8.0064 $30 - $40 M17 Scheduled Apr. 2025 8.00 $30 - $40 M110803
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-   MiscellaneousI-40 Mississippi River Bridge Paint Removal & Priming 40 $052 Under Construction Jun. 2021 -   $0110810*

-   Bridge RehabilitationI-40 Mississippi River Bridge Repairs (S) 40 $052 Under Construction Jul. 2021 -   $0110811

ResurfacingMississippi River – Hwy. 191 (S) 6.1340

Addt'l Rte.-Sec.: Crittenden 55-11

$13,890,19152 Under Construction Sep. 2022 Nov. 2023 6.13 $13,890,191110813

-   Structure & ApproachesTen Mile Bayou Str. & Apprs. (Rich Rd.) (West Memphis) (S) CS < $1 MScheduled 2024 -   < $1 M110815*

-   Roadside AppurtenancesI-40 Truck Parking Expansion Project (Ph. II) (West Memphis) (S) 40 $1 - $3 M52 Programmed -   $1 - $3 M110816*

ResurfacingBruin Rd. – Hwy. 147 (S) 8.81131 $3 - $5 M2 Scheduled 2025 8.81 $3 - $5 M110817

ResurfacingI-40 – Hwy. 147 (S) 7.25218 < $1 M1 Scheduled 2026 7.25 < $1 M110819

ResurfacingHwy. 77 – Hwy. 38 (I-40 Frontage Roads) (West Memphis) (S) 5.9240

Addt'l Rte.-Sec.: Crittenden 55-11

$2,873,67852 Sub. Completed Apr. 2020 Jul. 2021 5.92 $2,873,678A10002

ResurfacingI-40 – I-555 (S) 15.1655 $16,455,40411 Sub. Completed Apr. 2021 Aug. 2022 15.16 $16,455,404A10005

ResurfacingDistrict 1 Resurfacing Program (2021) (S) 14.71147

Addt'l Rte.-Sec.: Various

$234,2431 Completed Jun. 2022 85.83 $1,366,771A10009*

ResurfacingHwys. 70 & 77 Impvts. (Marion & West Memphis) (S) 7.6470

Addt'l Rte.-Sec.: Crittenden 77-5

$6,778,77420 Under Construction Mar. 2023 Nov. 2023 7.64 $6,778,774A10013

ResurfacingLansing – I-55 (S) 11.1364 $7,154,47517 Under Construction Mar. 2023 Nov. 2023 11.13 $7,154,475A10023

ResurfacingHughes – Hwy. 70 (S) 9.5679

Addt'l Rte.-Sec.: St. Francis 79-17

$3,947,52918 Sub. Completed Jan. 2023 Sep. 2023 15.94 $6,581,966A10024

ResurfacingHwy. 64 – Hwy. 70 (S) 4.29118 $4,647,6164 Under Construction Nov. 2023 4.29 $4,647,616A10025

ResurfacingDistrict 1 Resurfacing Program (2024) (S) 9.1842

Addt'l Rte.-Sec.: Monroe 33-4; Phillips 318-2; Woodruff 17-5, 33-7, 260-2

< $1 M5 Programmed 36.42 $1 - $3 MA10026*

ResurfacingI-555 – Hwy. 64 (S) 12.7477 $3 - $5 M5 Scheduled Feb. 2024 12.74 $3 - $5 MA10027

ResurfacingHwy. 50 – Hwy. 70 (S) 10.11147 $1 - $3 M1 Scheduled Feb. 2024 10.11 $1 - $3 MA10028

ResurfacingDistrict 1 Resurfacing Program (2025) (S) 9.1842

Addt'l Rte.-Sec.: Various

< $1 M5 Programmed 33.62 $1 - $3 MA10042*

ResurfacingShearerville – Hwy. 77 (S) 12.8040 $38,530,76252 Completed Jul. 2015 Jun. 2018 12.80 $38,530,762BB0107

ReconstructionHwy. 77 – I-55 (F) 2.6040 $32,123,72652 Completed Dec. 2013 Sep. 2015 2.60 $32,123,726BB0108

ResurfacingJericho – Lake David (S) 7.9655 $4,951,66411 Completed Apr. 2014 Jul. 2014 7.96 $4,951,664BB0110

ResurfacingMarion & Sunset St Improvements (Sel Sec)(s) 3.02CS $416,794Completed Jan. 2014 Apr. 2014 3.02 $416,794C18001*

ResurfacingJericho & Jennette St. Impvts.(sel. Secs.)(s) 2.07CS $484,454Completed Feb. 2014 Aug. 2014 2.07 $484,454C18002*

ResurfacingAnthonyville & Hrsshoe Lake Olay (Sel Sec)(s) 3.16CS $381,742Completed Jun. 2014 Sep. 2014 3.16 $381,742C18003*
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ResurfacingCrawfordsville Overlay (Sel. Secs.) (S) 1.64CS $220,319Completed Jul. 2014 Dec. 2014 1.64 $220,319C18004*

ResurfacingEdmondson Overlay (Sel. Secs.) (S) 1.44CS $194,058Completed Sep. 2015 Nov. 2015 1.44 $194,058C18005*

ResurfacingGilmore & Turrell Overlay (Sel. Secs.) (S) 3.51CS $432,246Completed May. 2016 Oct. 2016 3.51 $432,246C18006*

ResurfacingClarkedale Clarkedale Rd(overlay)(sel.sec)(s) 2.10CS $275,548Completed Jul. 2017 Oct. 2017 2.10 $275,548C18007*

ResurfacingJennette Surfacing (Sel. Secs.) (S) 0.95CS $486,945Completed Jan. 2018 Jul. 2018 0.95 $486,945C18008*

ResurfacingWest Memphis Overlay (Sel. Secs.) (S) 0.23CS $452,930Completed Jun. 2019 Jul. 2020 0.23 $452,930C18009*

ResurfacingCrawfordsville & Edmondson Overlay Selsecs(s) 2.15CS $314,896Completed May. 2019 Aug. 2019 2.15 $314,896C18010*

ResurfacingAnthonyville Overlay & Surf. (Sel. Secs.) (S) 0.47CS $165,248Completed Jan. 2020 Apr. 2020 0.47 $165,248C18011*

ResurfacingMarion Overlay (S) 1.20CS $329,692Completed Apr. 2020 Oct. 2020 1.20 $329,692C18012*

ResurfacingJennette Overlay & Surfacing (S) 1.35CS $283,561Completed Jun. 2020 Oct. 2020 1.35 $283,561C18013*

ResurfacingGilmore Overlay & Surfacing (S) 0.90CS $214,826Completed Feb. 2021 Jun. 2021 0.90 $214,826C18014*

ResurfacingTurrell Overlay (S) 1.95CS $299,768Completed Apr. 2021 Sep. 2021 1.95 $299,768C18015*

ResurfacingWest Memphis Mlk Jr. Dr. Overlay (S) 0.60CS $497,330Sub. Completed Jan. 2023 Sep. 2023 0.60 $497,330C18017*

ResurfacingCrawfordsville Delta Point Overlay (S) 0.60CS < $1 MProgrammed 0.60 < $1 MC18018*

ResurfacingEarle, Parkin & Wynne St Impvts(sel Sec)(s) 1.80CS

Addt'l Rte.-Sec.: Cross CS

$306,645Completed Sep. 2013 Dec. 2013 3.85 $613,291C76004*

ResurfacingEarle & Wynne Overlay (Sel. Secs.) (S) 2.10CS

Addt'l Rte.-Sec.: Cross CS

$291,419Completed Jun. 2018 Nov. 2018 4.23 $557,230C76043*

Major WideningCo. Rd. 375 – Hwy. 147 (Widening) (S) 5.5864 $23,303,70517 Completed Aug. 2016 Jun. 2018 5.58 $23,303,705CA0101

-   PE OnlyCross Co. Line – Hwy. 147 (Widening) P.E. 64 -     17 Programmed -   -     CA0102*

ResurfacingHwy. 70 - South Overlay (Sel. Secs.) (S) 1.45CR $270,309Completed Apr. 2014 Jul. 2014 1.45 $270,309SA1836*

ResurfacingHwy. 50 - East Overlay (Sel. Secs.) (S) 2.44CR $340,384Completed Apr. 2015 Jul. 2015 2.44 $340,384SA1837*

ResurfacingCrittenden Co. Overlay No. 2 (Sel. Secs.) (S) 3.54CR $566,955Completed May. 2016 Sep. 2016 3.54 $566,955SA1838*

ResurfacingCrittenden Co. Overlay No.3 (Sel. Secs.) (S) 2.21CR $440,216Completed Jul. 2017 Nov. 2017 2.21 $440,216SA1839*

ResurfacingCounty Road 6 Overlay (Sel. Sec.) (S) 1.10CR $173,891Completed Jul. 2018 Nov. 2018 1.10 $173,891SA1840*

ResurfacingCo. Rd. 19 - Eas (Overlay) (S) 0.90CR $277,445Completed Sep. 2019 Dec. 2019 0.90 $277,445SA1841*

ResurfacingCrittenden Co. Overlay No. 2 (S) 2.50CR $747,586Sub. Completed May. 2022 Sep. 2022 2.50 $747,586SA1842*

$412,927,933275.72Totals For All Projects In Crittenden County
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