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SUMMARY OF CONSTRUCTION PROJECTS

DREW COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   StudyI-69 Connector Extension Study (F) 530

Addt'l Rte.-Sec.: Ashley 530-10; Bradley 530-11; Union 530-12

$573,1209 Completed Aug. 2006 May. 2014 -   $1,135,620012062*

Safety ImprovementsStatewide UTBWC Impvts. (2020) (S) 0.41278

Addt'l Rte.-Sec.: Various

$118,46115 Sub. Completed Nov. 2020 Jul. 2022 31.98 $9,240,000012361

Bridge RehabilitationDistricts 1, 2 & 6 Bridge Preservation (2021) (S) 0.0483

Addt'l Rte.-Sec.: Lincoln 114-2; Phillips 20-1, 44-3; Saline 35-1

$831,7711 Sub. Completed May. 2021 Aug. 2022 0.20 $4,158,856012375*

-   Bridge RehabilitationDistricts 2, 3 & 7 Bridge Preservation (2022) (S) 138

Addt'l Rte.-Sec.: Various

$62,9893 Under Construction Apr. 2022 Nov. 2023 -   $5,195,000012407*

-   Safety ImprovementsDistricts 2 & 6 Centerline Rumble Stripe Impvts. (S) $343,973Under Construction Apr. 2022 Late 2023 -   $2,946,406012425*

New LocationHwy. 425 – Hwy. 83 Connection (Monticello) (S) 1.20New $1 - $3 MProgrammed 1.20 $1 - $3 M020311

Grading & StructuresHwys. 11/425 Connector – Hwy. 35 (Gr. & Strs.) (F) 6.32New

Addt'l Rte.-Sec.: Lincoln New

$15 - $20 MProgrammed 10.45 $20 - $30 M020357

Base & SurfacingHwys. 11/425 Connector – Hwy. 35 (Bs. & Surf.) (F) 6.58New

Addt'l Rte.-Sec.: Lincoln New

$20 - $30 MProgrammed 11.07 $30 - $40 M020358

-   PE OnlyHwys. 11/425 Connector – Hwy. 278 P.E. New

Addt'l Rte.-Sec.: Lincoln New

$0Completed Apr. 2016 -   $6,734,428020365*

Grading & StructuresHwys. 11/425 Connector – Hwy. 35 (Add'l. Lanes) (Gr. & Strs.) (F) 6.50New

Addt'l Rte.-Sec.: Lincoln New

$30 - $40 MProgrammed 10.50 $50 - $75 M020398

Base & SurfacingHwys. 11/425 Connector – Hwy. 35 (Add'l. Lanes) (Bs. & Surf.) (F) 6.50New

Addt'l Rte.-Sec.: Lincoln New

$20 - $30 MProgrammed 10.50 $30 - $40 M020458

Grading & StructuresHwy. 35 – Hwy. 278 (Add'l. Lanes) (Gr. & Strs.) (F) 4.50New $20 - $30 MProgrammed 4.50 $20 - $30 M020459

Base & SurfacingHwy. 35 – Hwy. 278 (Add'l. Lanes) (Bs. & Surf.) (F) 4.50New $10 - $15 MProgrammed 4.50 $10 - $15 M020460

-   PE OnlyMonticello Bypass P.E. New $50 - $75 MProgrammed -   $50 - $75 M020462*

Grading & StructuresHwy. 278 West – Hwy. 425 (Gr. & MDS) (Monticello Bypass) (S) 13.39New $20 - $30 MProgrammed 13.39 $20 - $30 M020470

Grading & StructuresHwy. 425 – Hwy. 278 East (Gr. & Strs.) (Monticello Bypass) (F) 8.53New $13,159,489Completed Sep. 2011 Oct. 2017 8.53 $13,159,489020471

New LocationHwy. 83 Spur – Hwy. 278 Connector (Monticello) (F) 1.68New $30,114,151Under Construction Jan. 2023 Early 2026 1.68 $30,114,151020475

-   Roadside AppurtenancesSoutheast Arkansas Intermodal Facility (Ph. II) (Wilmar) (S) < $1 MProgrammed -   < $1 M020480*

Grading & StructuresHwy. 278 West – Hwy. 425 (Add'l Lanes) (Gr. & Strs.) (F) 11.30New -     Programmed 11.30 -     020482

Base & SurfacingHwy. 278 West – Hwy. 425 (Add'l Lanes) (Bs. & Surf.) (F) 11.30New -     Programmed 11.30 -     020483

Base & SurfacingHwy. 425 – Hwy. 278 East (Bs. & Surf.) (Monticello Bypass) (S) 8.63New $16,197,356Completed Aug. 2017 Oct. 2018 8.63 $16,197,356020484

Grading & StructuresHwy. 425 – Hwy. 278 East (Add'l Lanes) (Gr. & Strs.) (F) 8.60New -     Programmed 8.60 -     020485
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Base & SurfacingHwy. 425 – Hwy. 278 East (Add'l Lanes) (Bs. & Surf.) (F) 8.60New -     Programmed 8.60 -     020486

-   Roadside AppurtenancesSoutheast Arkansas Intermodal Facility (Ph. III) (Wilmar) (S) $622,151Under Construction Aug. 2011 -   $622,151020518*

-   Roadside AppurtenancesSoutheast Arkansas Intermodal Facility (Ph. IV) (Wilmar) (S) $560,411Under Construction Jul. 2013 -   $560,411020519*

-   RR CrossingHwy. 35 R.R. Surfacing (Monticello) (S) 35 $80,6740 Completed Mar. 2013 Apr. 2014 -   $80,674020552*

-   MiscellaneousMonticello School District SRTS I (2012) -     Programmed -   -     020560*

ResurfacingHwy. 425 (Monticello) (Sel. Sec.) (Overlay) (S) 4.63425

Addt'l Rte.-Sec.: Drew 425-4

$1,521,3833 Completed Apr. 2014 Aug. 2014 4.63 $1,521,383020564

Structure & ApproachesAbles Creek Str. & Apprs. (S) 0.34138 $3,204,1703 Completed Dec. 2018 Oct. 2020 0.34 $3,204,170020587

Structure & ApproachesBayou Bartholomew Str. & Apprs. (S) 0.46277 $4,604,2471 Under Construction Jun. 2020 Early 2024 0.46 $4,604,247020589

ResurfacingDrew Co. Line – North & South (Mill & Inlay) (S) 2.40165

Addt'l Rte.-Sec.: Ashley 165-1

$467,1112 Completed Jun. 2016 Oct. 2016 9.34 $1,817,843020592

Base & SurfacingHwy. 278 West – Hwy. 425 (Major Strs. & Surf.)

(Monticello Bypass) (F)

13.39New $15 - $20 MProgrammed 13.39 $15 - $20 M020611

Bridge Rehabilitation

Resurfacing

South of Drew Co. Line – Hwy. 35 (Sel. Secs.) (S) 0.13165

Addt'l Rte.-Sec.: Chicot 165-3

$30,6272 Completed Feb. 2018 Nov. 2018 5.76 $1,357,033020618

ResurfacingMonticello – McGehee (Sel. Secs.) (S) 20.22278

Addt'l Rte.-Sec.: Desha 278-16

$3,788,79715 Completed Jan. 2018 Jul. 2018 24.91 $4,667,602020620

ResurfacingHwy. 138 – Hwy. 278 (S) 4.27293 $1,355,7604 Completed May. 2018 Oct. 2018 4.27 $1,355,760020621

ResurfacingHwy. 172 – Old Warren Rd. (Monticello) (S) 4.03425 $2,208,7083 Completed Jan. 2017 Jul. 2017 4.03 $2,208,708020635

ResurfacingWest of Drew Co. Line – Hwy. 65 (S) 0.7135

Addt'l Rte.-Sec.: Chicot 35-9

$205,5548 Completed Apr. 2017 Oct. 2017 5.33 $1,543,104020637

ResurfacingMonticello – Star City (Sel. Secs.) (S) 5.18425

Addt'l Rte.-Sec.: Lincoln 425-5

$1,718,8124 Completed Feb. 2020 Sep. 2020 9.38 $3,112,442020648

ResurfacingCo. Rd. 28 – South (S) 2.15425 $685,5403 Completed Feb. 2020 Oct. 2020 2.15 $685,540020653

-   MiscellaneousLake Monticello Trail (TAP-16) (S) < $1 MProgrammed -   < $1 M020669*

SealingDistrict 2 Sealing Program (2017) (S) 6.55277

Addt'l Rte.-Sec.: Various

$91,8881 Completed Mar. 2019 74.08 $1,039,242020677*

New LocationHwy. 278 – Hwy. 293 (S) 8.25New $61,897,828Under Construction Aug. 2022 Late 2027 8.25 $61,897,828020678

-   EnhancementMonticello Hwys. 278 & 425 Sidewalks (TAP-19) (S) 278

Addt'l Rte.-Sec.: Drew 425-3/4

< $1 M14 Programmed -   < $1 M020719*
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-   Safety ImprovementsHwy. 138 RR Signals (Winchester) (S) 138 $350,0003 Completed May. 2021 Mar. 2023 -   $350,000020726*

SealingDistrict 2 Sealing Program (2020) (S) 11.90144

Addt'l Rte.-Sec.: Various

$152,6941 Completed Jun. 2022 81.83 $1,050,000020727*

New LocationHwy. 293 – Hwy. 65 (S) 6.74New

Addt'l Rte.-Sec.: Desha New

$40 - $50 MScheduled May. 2025 8.56 $50 - $75 M020732

ResurfacingBradley Co. Line – Wilmar (S) 4.80278 $5 - $10 M14 Scheduled 2025 4.80 $5 - $10 M020741

-   EnhancementLake Monticello Trail Ph. 2 (RTP-22) (S) < $1 MProgrammed -   < $1 M020744*

ResurfacingHwys. 65, 82 & 165 Impvts. (S) 2.70165

Addt'l Rte.-Sec.: Chicot 65-20/21, 82-11

< $1 M2 Scheduled 2026 13.53 $5 - $10 M020750

ResurfacingJerome – McMillan Corner (S) 0.99144

Addt'l Rte.-Sec.: Chicot 144-2

$411,1461 Completed May. 2021 Oct. 2021 9.27 $3,849,823020763

-   EnhancementMonticello County Library Sidewalks (TAP-20) (S) < $1 MProgrammed -   < $1 M020765*

EnhancementLake Monticello Trail Ph. 1 (Monticello) (RTP-20) (S) 3.30 $244,900Under Construction Jun. 2022 3.30 $244,900020767*

Structure & ApproachesHwy. 83 Strs. & Apprs. (S) 0.2583 $1 - $3 M2 Scheduled Aug. 2025 0.25 $1 - $3 M020775

-   Safety ImprovementsHwy. 65 Cable Median Barrier Impvts. (S) CR

Addt'l Rte.-Sec.: Chicot CR; Desha 65-19, CR

$1 - $3 MProgrammed -   $15 - $20 M020781

ResurfacingHwys. 82 & 425 Impvts. (S) 2.30425

Addt'l Rte.-Sec.: Ashley 82-8, 425-2

< $1 M3 Scheduled 2025 15.73 $5 - $10 M020787

Base StabilizationHwys. 82, 270 & 278 Slide Repairs (S) 2.19278

Addt'l Rte.-Sec.: Ashley 82-9; Jefferson 270-11

$1,731,0241S Under Construction Apr. 2023 Mid 2024 2.31 $1,825,874020791

ResurfacingS. of Hwy. 172 – Monticello (S) 5.77425 < $1 M3 Scheduled 2026 5.77 < $1 M020797

ResurfacingS. of Drew Co. Line – Star City (Sel. Secs.) (S) 1.02425

Addt'l Rte.-Sec.: Lincoln 425-5

< $1 M4 Scheduled 2026 6.12 $1 - $3 M020799

ResurfacingHwy. 35 – Hwy. 278 (S) 4.50530 $1 - $3 M9 Scheduled 2026 4.50 $1 - $3 M020801

ResurfacingWilmar – Monticello (S) 9.32278

Addt'l Rte.-Sec.: Drew 278-15/15X

$4,541,16714 Completed Apr. 2020 Oct. 2020 9.32 $4,541,167A20002

ResurfacingWinchester – Chicot Co. Line (Sel. Secs.) (S) 6.2465

Addt'l Rte.-Sec.: Desha 65-18/19

$5,846,90919 Under Construction Mar. 2023 Nov. 2023 12.97 $12,152,950A20004

ResurfacingHwy. 278 – Hwy. 65 (S) 6.09277

Addt'l Rte.-Sec.: Desha 277-1

$1,658,3611 Completed Feb. 2021 Sep. 2021 6.22 $1,693,761A20007

ResurfacingMonticello – Hwy. 65 (S) 23.20138 $12,890,0283 Under Construction Jun. 2022 Nov. 2023 23.20 $12,890,028A20013
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ResurfacingHwy. 65 – Hwy. 1 (S) 0.82138

Addt'l Rte.-Sec.: Desha 138-4

$384,1733 Sub. Completed Jan. 2022 Jun. 2022 13.60 $6,371,659A20014

ResurfacingDistrict 2 Resurfacing Program (2022) (S) 5.18293

Addt'l Rte.-Sec.: Various

$144,9903 Completed Jan. 2022 May. 2023 47.54 $1,330,662A20015*

ResurfacingDistrict 2 Resurfacing Program (2023) (S) 12.18172

Addt'l Rte.-Sec.: Various

< $1 M3 Programmed 71.70 $1 - $3 MA20017*

ResurfacingHwy. 83 Resurfacing (Sel. Secs.) (Monticello) (S) 6.4383

Addt'l Rte.-Sec.: Drew 83-1S/2/2X

$1 - $3 M1 Scheduled Jan. 2025 6.43 $1 - $3 MA20023

ResurfacingAshley Co. Line – Monticello (Sel. Secs.) (S) 11.99425

Addt'l Rte.-Sec.: Drew 425-4

$5 - $10 M3 Scheduled Apr. 2024 11.99 $5 - $10 MA20027

ResurfacingBig Creek – Hwy. 425 (Sel. Secs.) (S) 11.1335

Addt'l Rte.-Sec.: Cleveland 35-5/6

$3 - $5 M7 Scheduled Apr. 2024 17.58 $5 - $10 MAX0005

ResurfacingWilamr Street Improvements (Sel. Secs.) (S) 1.53CS $255,339Completed Apr. 2014 Jul. 2014 1.53 $255,339C22001*

ResurfacingWilmar Overlay (Sel. Secs.) (S) 2.14CS $237,401Completed Jun. 2018 Aug. 2018 2.14 $237,401C22002*

ResurfacingWinchester Overlay (Sel. Secs.) (S) 0.81CS $176,606Completed Jan. 2020 May. 2020 0.81 $176,606C22003*

ResurfacingMonticello Overlay (S) 1.36CS $246,436Completed May. 2020 Nov. 2020 1.36 $246,436C22004*

ResurfacingMonticello & Star City Overlay (Sel Secs) (S) 1.45CS

Addt'l Rte.-Sec.: Lincoln CS

$201,768Completed Jan. 2014 Mar. 2014 3.25 $448,372C76006*

ResurfacingArkansas City, Dermott & Tillar Overlay (S) 1.16CS

Addt'l Rte.-Sec.: Chicot CS; Desha CS

$178,708Completed Feb. 2019 May. 2019 4.54 $700,966C76044*

ResurfacingTillar & Reed Overlay & Surfacing (S) 0.94CS

Addt'l Rte.-Sec.: Desha CS

$235,659Sub. Completed Mar. 2023 Jun. 2023 1.69 $614,218C76076*

-   PE OnlyPine Bluff – Mississippi Line P.E. 65

Addt'l Rte.-Sec.: Various

-     18 Programmed -   -     R20089*

-   PE OnlyLa. Line – Pine Bluff P.E. 425

Addt'l Rte.-Sec.: Various

-     3 Programmed -   -     R20107*

ResurfacingDrew County Overlay (Sel. Secs.) (S) 8.36CR $1,126,760Completed Jun. 2014 Oct. 2014 8.36 $1,126,760SA2245*

ResurfacingDrew County Overlay No. 2 (Sel. Secs.) (S) 3.88CR $553,191Completed Aug. 2016 Oct. 2016 3.88 $553,191SA2246*

ResurfacingCo. Rd. 92 - Co. Rd. 99 (Overlay) (S) 3.45CR $439,958Completed Jul. 2018 Dec. 2018 3.45 $439,958SA2247*

ResurfacingCo. Rd. 47 - Hwy. 35 (Overlay) (S) 2.50CR $483,592Sub. Completed May. 2022 Aug. 2022 2.50 $483,592SA2248*

ResurfacingHwy. 278 – Hwy. 138 (Overlay) (S) 1.18CR $361,191Sub. Completed May. 2023 Oct. 2023 1.18 $361,191SA2249*
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$244,882,972234.23Totals For All Projects In Drew County
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