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SUMMARY OF CONSTRUCTION PROJECTS

FAULKNER COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyOklahoma Line – North Terminal P.E. 40

Addt'l Rte.-Sec.: Various

$032 Completed Aug. 2021 -   $2,296,302001725*

-   PE OnlyConway – I-430 (Widening) P.E. 40

Addt'l Rte.-Sec.: Pulaski 40-33

< $1 M32 Programmed -   < $1 M012119*

Major WideningPalarm Creek – Hwy. 365 (Widening) (F) 1.0640

Addt'l Rte.-Sec.: Pulaski 40-33

$4,657,44232 Completed Sep. 2013 Dec. 2014 5.08 $22,320,565012145

-   PE OnlyVilonia Bypass – Beebe P.E. 64

Addt'l Rte.-Sec.: White 64-10

-     9 Programmed -   -     012154*

Major WideningVilonia Bypass – East (F) 2.1864

Addt'l Rte.-Sec.: White 64-10

$6,415,8069 Completed Jan. 2016 Mar. 2019 7.37 $21,386,020012155

Safety ImprovementsGuy – Heber Springs (Safety Impvts.) (Sel. Secs.) (S) 0.4025

Addt'l Rte.-Sec.: Cleburne 25-2

$124,7961 Sub. Completed Jun. 2022 Aug. 2023 8.52 $2,658,158012227

Safety ImprovementsHwy. 64 – Hwy. 5 (Safety Impvts.) (Sel. Secs.) (S) 23.2836

Addt'l Rte.-Sec.: White 36-2

$6,706,2751 Sub. Completed Aug. 2020 Oct. 2022 25.30 $7,288,176012290

Safety ImprovementsDistricts 2, 6, 7 & 8 Pavement Friction Impvts. (Sel. Secs.) (S) 0.4025

Addt'l Rte.-Sec.: Various

$289,1381 Completed Jan. 2018 Oct. 2018 6.10 $2,648,885012296

Bridge RehabilitationDistricts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 0.0864

Addt'l Rte.-Sec.: Various

$292,7609 Completed May. 2020 Aug. 2021 1.68 $6,147,965012351*

Safety ImprovementsStatewide UTBWC Impvts. (2020) (S) 2.37

Addt'l Rte.-Sec.: Various

$684,765Sub. Completed Nov. 2020 Jul. 2022 31.98 $9,240,000012361

ResurfacingConway – North Little Rock (S) 12.9940

Addt'l Rte.-Sec.: Pulaski 40-33

$12,781,48132 Under Construction Nov. 2022 Early 2024 22.54 $22,178,182012362

-   Bridge RehabilitationDistricts 4, 8 & 9 Bridge Preservation (2022) (S)

Addt'l Rte.-Sec.: Various

$226,435Under Construction Jun. 2022 Late 2023 -   $8,575,000012408*

-   Safety ImprovementsDistricts 4, 8 & 9 Centerline Rumble Stripe Impvts. (S)

Addt'l Rte.-Sec.: Various

$116,924Sub. Completed May. 2022 Sep. 2023 -   $1,990,253012427*

SealingDistrict 5 Sealing Program (2020) (S) 1.28124

Addt'l Rte.-Sec.: Various

$20,1499 Completed Jun. 2022 86.76 $1,365,738050434*

ReconstructionArkansas River – Tucker Creek (S) 2.0060 $5 - $10 M0 Programmed 2.00 $5 - $10 M080123

-   PE OnlyVilonia Bypass P.E. 64 $1,257,0269 Completed Jun. 2016 -   $1,257,026080149*

-   PE OnlyConway Western Arterial Loop P.E. New -     Programmed -   -     080174*
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ResurfacingI-40 – Squirrel Hill (Overlay) (S) 2.6564 < $1 M9 Programmed 2.65 < $1 M080219

-   StudyConway Transit Feasibility Study $171,120Completed Nov. 2015 Nov. 2015 -   $171,120080322*

-   MiscellaneousGreenbrier SRTS I (2007) $69,830Completed Aug. 2009 Jul. 2014 -   $69,830080328*

-   MiscellaneousVilonia SRTS I (2007) $263,367Completed Oct. 2009 Jul. 2014 -   $263,367080329*

-   RR CrossingElm St. RR Signals/Surf. & College Ave. RR Ped. Signals (Conway) (S) $649,138Completed Jul. 2009 Nov. 2018 -   $649,138080360*

Major WideningHwy. 64 – Bruce St. (Conway) (S) 0.7665 $3 - $5 M9B Scheduled Nov. 2024 0.76 $3 - $5 M080364

Major WideningHwy. 65 – East (Widening) (F) 8.2040 $47,620,53632 Completed Dec. 2011 May. 2014 8.20 $47,620,536080388

Grading & StructuresConway South Interchange – Hwy. 365 (Grading & Strs.) (F) 0.84New $16,158,787Completed Oct. 2013 Oct. 2015 0.84 $16,158,787080395

Base & SurfacingConway South Interchange – Hwy. 365 (Base & Surf.) (S) 0.84New $4,724,715Completed Oct. 2015 Jun. 2017 0.84 $4,724,715080396

New LocationHwy. 25 Relocation (I-40-North) (S) 2.0825 $15,289,5320 Completed Dec. 2015 Sep. 2017 2.08 $15,289,532080397

-   MiscellaneousConway SRTS SU (2010) $2,000Completed Sep. 2010 Oct. 2014 -   $2,000080404*

Major WideningPalarm Creek – West (Widening) (F) 3.8040 $12,851,95332 Completed Feb. 2013 Aug. 2014 3.80 $12,851,953080411

RehabilitationBono – Hwy. 124 (Rehab.) (S) 4.82285 $7,303,1821 Completed Feb. 2016 Sep. 2017 4.82 $7,303,182080426

Grading & StructuresHwy. 365 – Sturgis Rd. (Gr. & Strs.) (S) 1.02New $2,203,680Completed Feb. 2014 Aug. 2015 1.02 $2,203,680080430

Base & SurfacingHwy. 365 – Sturgis Rd. (Bs. & Surf.) (S) 1.02New $3,000,000Completed Oct. 2015 Oct. 2016 1.02 $3,000,000080431

-   EnhancementHendrix College Trail (S) $151,630Completed Jun. 2012 Dec. 2014 -   $151,630080432*

-   EnhancementTucker Creek Trail Extension (Ph. II) (Conway) (S) $161,547Completed Jul. 2012 Dec. 2014 -   $161,547080434*

-   EnhancementMayflower Railroad Trail (S) < $1 MProgrammed -   < $1 M080435*

New Location

Structure & Approaches

UPRR Overpass & Realign. (Mayflower) (S) 2.0289

Addt'l Rte.-Sec.: Faulkner New

$26,296,7605 Sub. Completed Nov. 2020 Aug. 2023 2.02 $26,296,760080457

-   Safety ImprovementsHwy. 65 Signals Coordination (Greenbrier) (S) 65 $183,6129 Completed Sep. 2013 Jul. 2014 -   $183,612080470

-   MiscellaneousVilonia SRTS I (2012) $65,204Completed Oct. 2015 May. 2016 -   $65,204080482*

ResurfacingHwy. 89 – Pulaski Co. Line (Overlay) (S) 4.88365 $916,89510 Completed Feb. 2014 Aug. 2014 4.88 $916,895080486

-   PE OnlyI-40 – East German Ln. (Conway) P.E. 286 $799,7202 Completed Jul. 2022 -   $799,720080491*

Major WideningI-40 – Thomas G. Wilson Dr. (Conway) (S) 0.4765

Addt'l Rte.-Sec.: Faulkner 286-2

$9,440,0799B Completed Jan. 2016 Dec. 2016 0.47 $9,440,079080492

Major WideningThomas G. Wilson Dr. – East German Ln. (Conway) (S) 0.50286 $3 - $5 M2 Scheduled Jan. 2025 0.50 $3 - $5 M080493

Safety ImprovementsSiebenmorgen Rd. – Mill St. Noise Barrier Wall (I-40) (Conway) (S) 0.3140 $3,090,07232 Completed Sep. 2019 Jun. 2020 0.31 $3,090,072080496

Structure & ApproachesGreenbrier Creek Str. & Apprs. (S) 0.10225 $753,4591 Completed May. 2019 Sep. 2019 0.10 $753,459080505

Safety ImprovementsI-40/Hwy. 65 Intchng. Impvts. (Conway) (S) 0.4340

Addt'l Rte.-Sec.: Faulkner 65-9/9B

$5,611,42632 Completed Nov. 2019 Aug. 2021 0.43 $5,611,426080508
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ResurfacingPulaski Co. Line – Hwy. 64B (Overlay) (S) 6.22107 $1,092,1142 Completed Feb. 2016 Jul. 2016 6.22 $1,092,114080511

Structure & ApproachesI-40/6th St. Overpass (Conway) (S) 0.0440 $9,691,36732 Completed Jun. 2015 Sep. 2017 0.04 $9,691,367080517

-   Safety ImprovementsHwy. 64 Intchng. Traffic Operation Impvts. (Conway) (S) 40

Addt'l Rte.-Sec.: Faulkner 64-9

$5,014,60732 Completed Sep. 2015 Mar. 2017 -   $5,014,607080518

-   Safety ImprovementsDave Ward Dr. Traffic Ops. Impvts. (Conway) (S) $472,311Under Construction Aug. 2018 -   $472,311080519

-   BuildingsDistrict 8 R.E. Office 84 (Conway) (S) 64 -     9 Programmed -   -     080521

-   EnhancementDave Ward Dr. Ped. Overpass (Conway) (RTP-15) (S) $1,561,404Completed Feb. 2018 Jun. 2019 -   $1,561,404080522*

-   EnhancementWildlife Observation Trail (Holland) (RTP-15) (S) $68,535Completed Feb. 2018 Apr. 2020 -   $68,535080523*

-   EnhancementGreenbrier Trails (RTP-16) (S) $80,086Completed Sep. 2019 Dec. 2020 -   $80,086080530*

ResurfacingConway – Saltillo (S) 6.07286 $1,054,1072 Completed May. 2017 Nov. 2017 6.07 $1,054,107080553

-   EnhancementMayflower Hwy. 89 Sidewalks (S) < $1 MProgrammed -   < $1 M080561*

-   Safety ImprovementsHwy. 64 & Sunny Gap Rd. Signal (Faulkner Co.) (S) 64 $185,2699 Completed Jan. 2018 Dec. 2018 -   $185,269080563

SealingDistrict 8 Sealing Program (2017) (S) 9.30225

Addt'l Rte.-Sec.: Various

$150,2481 Completed Mar. 2019 57.80 $933,796080565*

-   MiscellaneousMarkham St. Jump Start Impvts. (Conway) (S) $2,441,788Completed Jul. 2019 May. 2022 -   $2,441,788080566*

-   StudyHwy. 64/Hwy. 65 Connection Impvts. Study (Conway) (S) $150,000Completed Feb. 2021 -   $150,000080568*

-   RR CrossingCrossover One Rd. RR Signals (North of Mayflower) (S) $276,198Completed Jul. 2018 Dec. 2021 -   $276,198080569*

-   EnhancementMount Vernon Downtown Sidewalk Impvts. (TAP-17) (S) < $1 MProgrammed -   < $1 M080573*

Safety ImprovementsHwy. 64 Traffic Ops. Impvts. (Oak St.) (Conway) (S) 2.2664

Addt'l Rte.-Sec.: Faulkner CS

$1,193,3819 Under Construction Jul. 2022 2.26 $1,193,381080576*

-   StudyHwy. 65B (Dave Ward Drive) Impvts. Study (S) 65 $177,0919B Completed Mar. 2023 -   $177,091080578*

ResurfacingLonoke Co. Line – Hwy. 107 (S) 4.10319 $1,302,7393 Completed May. 2020 Nov. 2020 4.10 $1,302,739080586

ResurfacingHwy. 60 – Hwy. 89 (S) 6.55365 $2,497,96410 Completed Feb. 2021 Oct. 2021 6.55 $2,497,964080596

-   Safety ImprovementsHwy. 60 – I-40 Inters. Impvts. (Conway) (F) 65 $15 - $20 M9B Scheduled May. 2024 -   $15 - $20 M080619

-   EnhancementConway Stone Dam Creek Trail Ph. 1 (RTP) (S) $566,250Completed Aug. 2021 Nov. 2022 -   $566,250080620*

-   EnhancementVilonia Hwy. 64B Ped. Lighting (TAP-19) (S) 64 $235,1769B Completed May. 2022 Oct. 2022 -   $235,176080624*

-   EnhancementVilonia Church St. Sidewalks (TAP-19) (S) CS $1,675,490Under Construction Oct. 2022 -   $1,675,490080629*

-   Safety ImprovementsHwy. 65B/Robins St. Signal (Conway) (S) 65

Addt'l Rte.-Sec.: Faulkner CS

$1 - $3 M9B Scheduled Apr. 2024 -   $1 - $3 M080633

-   Safety ImprovementsHwy. 64/Hogan Ln. Roundabout (Conway) (S) CS $1 - $3 MScheduled Apr. 2024 -   $1 - $3 M080634

-   MiscellaneousMarkham St. Jump Start Impvts. Ph. 2 (Conway) (S) CS $1,782,414Under Construction May. 2022 -   $1,782,414080636*
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ResurfacingMayflower – West (S) 3.0489 $1 - $3 M5 Scheduled 2025 3.04 $1 - $3 M080642

-   ReconstructionSalem Rd. Reconstruction (Conway) (S) CS < $1 MProgrammed -   < $1 M080647*

EnhancementConway College Ave. Shared-Use Path (TAP-21) (S) 0.43 < $1 MProgrammed 0.43 < $1 M080651*

-   Structure & ApproachesHwy. 310 Str. & Apprs. (Enola) (S) 310 < $1 M5 Programmed -   < $1 M080658

ResurfacingHwy. 65 – West (S) 4.7140

Addt'l Rte.-Sec.: Conway 40-31

$5,960,25132 Completed Aug. 2020 Jun. 2021 5.94 $7,516,750080662

EnhancementHarkrider Sidewalk (Conway) (S) 0.26 $250,000Completed Mar. 2022 Apr. 2023 0.26 $250,000080663*

EnhancementEast Main St. Sidewalk (Greenbrier) (S) 0.32 $123,354Completed Nov. 2021 May. 2022 0.32 $123,354080664*

-   Safety ImprovementsHwys. 25/285 Inters. Impvts. (Wooster) (S) 25

Addt'l Rte.-Sec.: Faulkner 285-1

< $1 M0 Programmed -   < $1 M080667

-   Structure & ApproachesSalem Rd. Bridge Reconstruction (Conway) (S) CS $3 - $5 MScheduled 2024 -   $3 - $5 M080668*

-   EnhancementGreenbrier Hwy. 25 Sidewalks (TAP-20) (S) < $1 MProgrammed -   < $1 M080669*

-   EnhancementUCA Stone Dam Creek Ped. Bridge (TAP-20) (S) < $1 MProgrammed -   < $1 M080670*

-   Safety ImprovementsHwy. 65 Inters. Impvts. (Greenbrier) (S) 65 $5 - $10 M9 Scheduled Apr. 2026 -   $5 - $10 M080685

ResurfacingHwy. 65B – Ingram St. (Drainage Impvts.) (Conway) (S) 0.2564 $1 - $3 M9 Scheduled 2026 0.25 $1 - $3 M080703

ResurfacingPulaski Co. Line – Vilonia (S) 6.42107 $1 - $3 M2 Scheduled 2026 6.42 $1 - $3 M080705

ResurfacingGreenbrier – Hwy. 107 (S) 12.56225 $3 - $5 M1 Scheduled 2025 12.56 $3 - $5 M080707

-   Structure & ApproachesCollege Ave. Bridge Impvts. (Conway) (S) CS < $1 MProgrammed -   < $1 M080709*

ResurfacingDistrict 5 Resurfacing Program (2021) (S) 1.28124

Addt'l Rte.-Sec.: Various

$20,0709 Completed Jun. 2022 85.68 $1,343,456A50006*

ResurfacingHwy. 65B – East (Sel. Secs.) (Conway) (S) 3.2564 $2,293,4049 Completed Apr. 2021 Aug. 2021 3.25 $2,293,404A80006

ResurfacingClinton Rd. – I-40 (S) 4.8689 $1,492,3024 Completed Jan. 2021 Aug. 2021 4.86 $1,492,302A80007

ResurfacingDistrict 8 Resurfacing Program (2021) (S) 5.30225

Addt'l Rte.-Sec.: Various

$58,7501 Completed Jun. 2022 93.36 $1,004,551A80010*

ResurfacingCadron Creek – Hwy. 65B (Conway) (S) 4.5364 $2,015,7908 Sub. Completed Apr. 2022 Oct. 2022 4.53 $2,015,790A80015

ResurfacingHwy. 124 – S. of Greenbrier (Sel. Secs.) (S) 12.6465

Addt'l Rte.-Sec.: Van Buren 65-9

$5,027,9999 Sub. Completed Jun. 2022 Nov. 2022 14.59 $5,803,679A80017

ResurfacingDistrict 8 Resurfacing Program (2023) (S) 7.40124

Addt'l Rte.-Sec.: Various

< $1 M6 Programmed 97.40 $1 - $3 MA80020*

ResurfacingN. of Beaver Fork Lake – Hwy. 65 (S) 8.4125 $3,725,4380 Under Construction Mar. 2023 Nov. 2023 8.41 $3,725,438A80024
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ResurfacingDistrict 8 Resurfacing Program (2024) (S) 5.90107

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 56.90 $1 - $3 MA80027*

ResurfacingHwys. 60, 64 & 65B Impvts. (Sel. Secs.) (Conway) (S) 9.4360

Addt'l Rte.-Sec.: Faulkner 64-8, 65-9B

$5 - $10 M0 Scheduled Feb. 2024 9.43 $5 - $10 MA80028

ResurfacingDistrict 8 Resurfacing Program (2025) (S) 6.30107

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 60.25 $1 - $3 MA80033*

ResurfacingHolland & Wooster Overlay (S) 3.83CS $394,040Completed Sep. 2014 Dec. 2014 3.83 $394,040C23001*

ResurfacingConway Hogan Ln. Overlay (Sel. Secs.) (S) 1.79CS $367,401Completed Jul. 2015 Oct. 2015 1.79 $367,401C23002*

ResurfacingEnola & Mt Vernon Overlay & Surf(sel Secs)(s) 4.36CS $416,776Completed Feb. 2019 Sep. 2019 4.36 $416,776C23003*

ResurfacingMayflower & Vilonia Overlay (Sel. Secs.) (S) 4.23CS $433,368Completed Apr. 2017 Sep. 2017 4.23 $433,368C23004*

ResurfacingTwin Groves Solomon Grove Rd Olay(sel Sec)(s) 4.05CS $365,523Completed Jun. 2016 Jan. 2017 4.05 $365,523C23005*

ResurfacingConway Davis St. Overlay 1.57CS $362,203Completed Jan. 2020 Apr. 2020 1.57 $362,203C23006*

ResurfacingVilonia Overlay (S) 2.85CS $357,799Sub. Completed Jan. 2022 Aug. 2022 2.85 $357,799C23007*

ResurfacingMayflower Overlay (S) 2.31CS $287,180Sub. Completed Jan. 2022 Jun. 2022 2.31 $287,180C23008*

ResurfacingGreenbrier & Guy Overlay (S) 3.99CS $501,075Sub. Completed Feb. 2022 Oct. 2022 3.99 $501,075C23009*

ResurfacingDamascus,greenbrier&guy Overlay (Selsecs) (S) 4.35CS

Addt'l Rte.-Sec.: Van Buren CS

$340,586Completed Feb. 2017 Jun. 2017 6.57 $514,402C76041*

ResurfacingHwy. 107 – Mt. Vernon (S) 8.3436 $1,146,7851 Completed Jul. 2013 Jan. 2014 8.34 $1,146,785FS8038

ResurfacingEast Fork Cadron Creek – Conway (S) 4.4165 $1,967,1649 Completed Apr. 2014 Oct. 2014 4.41 $1,967,164FS8042

ResurfacingVilonia West City Limits – East (S) 4.4964 $1,058,1279B Completed Jun. 2016 Aug. 2016 4.49 $1,058,127FS8048

ResurfacingHwy. 64 – Hwy. 107 (S) 8.3036 $1 - $3 M1 Programmed 8.30 $1 - $3 MFS8051

ResurfacingFaulkner County Overlay No. 7 (Sel. Secs.)(s) 1.99CR $234,573Completed Apr. 2014 Jul. 2014 1.99 $234,573SA2366*

ResurfacingHwy. 65-Holland C.L.(ACKLIN Gap Rd.)(olay)(s) 6.62CR $857,462Completed Jun. 2015 Nov. 2015 6.62 $857,462SA2367*

ResurfacingHwy. 286 - Hwy. 107 (Otto Rd.) (Overlay) (S) 7.81CR $828,320Completed Sep. 2015 Feb. 2016 7.81 $828,320SA2368*

ResurfacingHwy. 25 - Hwy. 65 (Elliot Rd.) (Overlay) (S) 3.40CR $464,550Completed Mar. 2016 Jul. 2016 3.40 $464,550SA2369*

ResurfacingHwy. 64-Conway C.L.(LOWER Ridge Rd.)(olay)(s) 3.60CR $533,032Completed Jun. 2016 Feb. 2017 3.60 $533,032SA2370*

ResurfacingFaulkner Co. Widening & Ovrlay(sel. Secs.)(s) 7.40CR $1,010,646Completed May. 2017 Oct. 2017 7.40 $1,010,646SA2371*

ResurfacingFaulkner Co Widening & Ovrly No 2 (Selsecs)(s 7.11CR $1,092,925Completed Feb. 2018 Jun. 2018 7.11 $1,092,925SA2372*

ResurfacingFaulkner Co. Widening & Overlay No: 3 (Sel. S 4.46CR $612,823Completed Feb. 2019 Jul. 2019 4.46 $612,823SA2373*

ResurfacingFaulkner Co. Widening & Overlay No. 4 (S) 5.90CR $865,765Completed Feb. 2020 Aug. 2020 5.90 $865,765SA2374*

ResurfacingFaulkner Co. Widening & Overlay No. 5 (S) 5.40CR $883,172Completed Jan. 2021 Jul. 2021 5.40 $883,172SA2375*
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ResurfacingHwy. 64 - South (Overlay) (S) 6.69CR $952,859Sub. Completed Jan. 2022 Aug. 2022 6.69 $952,859SA2376*

ResurfacingFaulkner Co. Widening & Overlay No. 6 (S) 5.27CR $1,026,549Sub. Completed Mar. 2023 Jul. 2023 5.27 $1,026,549SA2377*

$312,072,841304.15Totals For All Projects In Faulkner County
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