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SUMMARY OF CONSTRUCTION PROJECTS

INDEPENDENCE COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Safety ImprovementsLow-Cost Safety Impvts. (Dists. 5, 6, 8 & 9) (S) 3.7525

Addt'l Rte.-Sec.: Various

$260,8694 Completed Oct. 2017 Jun. 2018 43.27 $3,010,083012288*

Safety ImprovementsDistricts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 0.45167

Addt'l Rte.-Sec.: Various

$215,32517 Completed Apr. 2018 Jul. 2019 4.66 $2,229,809012297

-   Bridge RehabilitationDistricts 1, 5, 6 & 10 Bridge Preservation (2022) (S) 69

Addt'l Rte.-Sec.: Various

$436,9803 Sub. Completed May. 2022 Oct. 2023 -   $7,187,312012406*

-   Safety ImprovementsDistricts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) $138,760Under Construction May. 2022 Late 2023 -   $2,804,845012424*

Major WideningHwy. 394 – CR 80 (Antioch Road) (S) 5.31167 $29,792,93918 Completed Nov. 2014 May. 2017 5.31 $29,792,939050213

Major WideningCR 80 (Antioch Road) – South City Limits Cave City (F) 4.55167 $23,119,60818 Completed Oct. 2015 Oct. 2017 4.55 $23,119,608050214

-   PE OnlyHwy. 167 Impvts. (Batesville) P.E. 167 -     18 Programmed -   -     050215*

-   EnhancementLyon College Trail (S) $19,554Completed Jul. 2010 Jul. 2014 -   $19,554050217*

-   RR CrossingHwy. 167 R.R. Surface (Near Batesville) (S) 167 $83,6600 Completed Jan. 2010 Apr. 2014 -   $83,660050221*

-   EnhancementFitzhugh Park Trail Extension (Batesville) (S) $60,396Completed Jun. 2012 Jul. 2014 -   $60,396050267*

-   PE OnlyHwy. 394 – Hwy. 58 P.E. 167

Addt'l Rte.-Sec.: Sharp 167-18

$9,00318 Completed Nov. 2021 Nov. 2021 -   $18,006050269*

Major WideningHwy. 167 Improvements (Cave City) (S) 0.33167

Addt'l Rte.-Sec.: Sharp 167-19

$1 - $3 M18 Programmed 2.18 $10 - $15 M050270

-   MiscellaneousSouthside School District SRTS I (2011) $154,098Completed Dec. 2013 Mar. 2016 -   $154,098050283*

-   MiscellaneousDistrict 5 Bridge Painting (Phase I) (2013) (S) 122

Addt'l Rte.-Sec.: Cleburne 16-11; Izard 5-17; White 67-12, 157-1, 367-17

$195,4611 Completed Jun. 2013 Mar. 2014 -   $3,576,399050290*

-   EnhancementBatesville Greenway Section III (S) $62,500Completed Nov. 2016 -   $62,500050299*

-   Safety ImprovementsHwy. 167/Hwy. 14/Hwy. 25 Signal Upgrade (Independence Co.) (S) 14

Addt'l Rte.-Sec.: Independence 25-4, 167-17

$214,7079 Completed Sep. 2014 Apr. 2015 -   $214,707050302

ResurfacingMiller Creek – Hwy. 167 (Overlay) (S) 2.14233

Addt'l Rte.-Sec.: Independence 394-1

$427,9462 Completed Apr. 2014 Nov. 2014 2.14 $427,946050307

Safety ImprovementsHwy. 230 – Hwy. 167 (Safety Impvts.) (S) 6.1325 $1,694,0364 Sub. Completed Apr. 2020 Dec. 2022 6.13 $1,694,036050313

-   RR CrossingHwy. 69B RR Signal Upgrade (Batesville) (S) 69 $154,9470 Completed Apr. 2017 Mar. 2022 -   $154,947050317*

ResurfacingHwy. 69 – Hwy. 69 (Overlay) (S) 7.80394 $890,3420 Completed Mar. 2016 Aug. 2016 7.80 $890,342050329

-   EnhancementGreenway Trail (Ph. III, Sec. II) (Batesville) (RTP-15) (S) $71,261Completed Nov. 2017 Mar. 2019 -   $71,261050334*

Structure & ApproachesDry Run Creek Str. & Apprs. (S) 0.14106 $1,240,9581 Completed May. 2020 Mar. 2021 0.14 $1,240,958050343

-   EnhancementBatesville Greenway Trail Ph. 4 (TAP-16) (S) $108,750Completed Aug. 2021 Jun. 2022 -   $108,750050349*
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-   EnhancementCedar Ridge School District SRTS (TAP-16) (S) < $1 MProgrammed -   < $1 M050352*

ResurfacingJackson Co. Line – Hwy. 122 (S) 4.4937 $906,0886 Completed Feb. 2017 Oct. 2017 4.49 $906,088050361

ResurfacingOak Bluff Rd. – Hwy. 122 (S) 8.6425 $1,943,0685 Completed May. 2019 Oct. 2019 8.64 $1,943,068050367

ResurfacingHwy. 167 Improvements (Cave City) (S) 0.28167

Addt'l Rte.-Sec.: Sharp 167-19

$88,38718 Completed Jan. 2018 Dec. 2018 1.95 $615,547050372

ResurfacingHwy. 167 – Hwy. 14 (S) 1.3414 $280,7819S Completed Jan. 2017 Aug. 2017 1.34 $280,781050373

-   EnhancementBatesville Main St. Streetscape (TAP) (S) < $1 MProgrammed -   < $1 M050378*

SealingDistrict 5 Sealing Program (2017) (S) 4.75157

Addt'l Rte.-Sec.: Various

$99,5713 Completed Mar. 2019 51.16 $1,072,427050383*

ResurfacingHwy. 14 – North (S) 1.40122 $426,8711 Completed Jul. 2017 Apr. 2018 1.40 $426,871050386

-   Structure & ApproachesHolcombe Cemetery Rd. Bridge Repl. (Independence Co.) (S) CS $368,310Completed Jul. 2021 Dec. 2022 -   $368,310050393*

ResurfacingHwy. 69B – Hwy. 25 (Batesville) (S) 1.68167 $884,35018 Completed May. 2020 Nov. 2020 1.68 $884,350050396

ResurfacingS. of White Co. Line – Batesville (S) 16.89167

Addt'l Rte.-Sec.: White 167-16

$4,223,35017 Completed Feb. 2020 Nov. 2020 19.05 $4,763,459050404

Structure & ApproachesDouble Branch Str. & Apprs. (S) 0.02230 $1,247,6240 Under Construction Jun. 2023 Mid 2025 0.02 $1,247,624050415

Major WideningHwy. 394 – Moorefield (S) 1.6369 $3 - $5 M3 Scheduled Nov. 2024 1.63 $3 - $5 M050420

Base StabilizationHwy. 14 Slide Repair (Independence Co.) (S) 0.7514 $3,318,3098 Completed Aug. 2019 May. 2020 0.75 $3,318,309050427*

SealingDistrict 5 Sealing Program (2020) (S) 6.53157

Addt'l Rte.-Sec.: Various

$102,7923 Completed Jun. 2022 86.76 $1,365,738050434*

-   Structure & ApproachesHwy. 25 Str. & Apprs. (Independence Co.) (S) 25 $1 - $3 M5 Scheduled Nov. 2025 -   $1 - $3 M050439

-   EnhancementIndependence Co. Greenway Trail (RTP-21) (S) < $1 MProgrammed -   < $1 M050449*

-   EnhancementIndependence Co. Greenway Trail Ph. 2 (RTP-22) (S) < $1 MProgrammed -   < $1 M050462*

Base StabilizationHwy. 167 Slide Repair (Independence Co.) (S) 0.08167 $665,75818 Sub. Completed May. 2023 Sep. 2023 0.08 $665,758050466

Structure & ApproachesSulphur Springs Creek Str. & Apprs. (Sulphur Rock) (S) 0.07233 < $1 M0 Scheduled May. 2026 0.07 < $1 M050474

Major WideningHwy. 167 Emergency Route (Ramsey Mountain) (S) 0.16167 $1,583,54617 Under Construction Nov. 2023 0.16 $1,583,546050478

ResurfacingStone Co. Line – Hwy. 25 (S) 6.0814 $1 - $3 M8 Scheduled 2025 6.08 $1 - $3 M050481

ResurfacingHwy. 167 – Hwy. 122 (S) 15.3514

Addt'l Rte.-Sec.: Independence 14-10

$3 - $5 M9 Scheduled 2026 15.35 $3 - $5 M050482

ResurfacingBatesville – East (S) 9.9825 $3 - $5 M5 Scheduled 2025 9.98 $3 - $5 M050485

ResurfacingLimedale Rd. – Batesville (S) 5.9869

Addt'l Rte.-Sec.: Independence 69-2B

$1 - $3 M2 Scheduled 2025 5.98 $1 - $3 M050489
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ResurfacingDistrict 5 Resurfacing Program (2021) (S) 0.99157

Addt'l Rte.-Sec.: Various

$15,5232 Completed Jun. 2022 85.68 $1,343,456A50006*

ResurfacingMoorefield – Hwy. 122 (S) 10.5269 $2,894,4373 Completed May. 2022 Nov. 2022 10.52 $2,894,437A50012

ResurfacingDistrict 5 Resurfacing Program (2022) (S) 14.0514 $1,463,6439 Completed Jan. 2022 May. 2023 14.05 $1,463,643A50015*

ResurfacingDistrict 5 Resurfacing Program (2023) (S) 14.30106

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 67.93 $1 - $3 MA50016*

ResurfacingHwy. 122 – Hwy. 14 (S) 8.0169

Addt'l Rte.-Sec.: Jackson 69-5

$2,989,2304 Under Construction Apr. 2023 Nov. 2023 12.34 $4,605,130A50022

ResurfacingDistrict 5 Resurfacing Program (2024) (S) 7.88233

Addt'l Rte.-Sec.: Various

< $1 M0 Programmed 70.40 $1 - $3 MA50024*

ResurfacingHwy. 167 – Hwy. 394 (Batesville) (S) 2.9969 $1 - $3 M3 Scheduled Jan. 2024 2.99 $1 - $3 MA50027

ResurfacingHwy. 25 – Hwy. 394 (Batesville) (S) 1.99167 $1 - $3 M18 Scheduled May. 2024 1.99 $1 - $3 MA50028

ResurfacingDistrict 5 Resurfacing Program (2025) (S) 7.88233

Addt'l Rte.-Sec.: Various

< $1 M0 Programmed 76.99 $1 - $3 MA50034*

ResurfacingMagness Overlay (Sel. Secs.) (S) 1.35CS $148,412Completed Sep. 2013 Mar. 2014 1.35 $148,412C32001*

ResurfacingBatesville, Cushman& Newark Olay(sel Secs)(s) 6.56CS $740,957Completed Jun. 2014 Nov. 2014 6.56 $740,957C32002*

ResurfacingOil Trough & Sulphur Rock Olay(sel. Secs.)(s) 3.56CS $372,712Completed Jun. 2015 Sep. 2015 3.56 $372,712C32003*

ResurfacingPleasant Plains&southside Overlay(selsecs)(s) 5.08CS $516,786Completed Feb. 2017 Jul. 2017 5.08 $516,786C32004*

ResurfacingMoorefield,newark&sulphurrock Overlay & Surf 6.27CS $606,574Completed Apr. 2019 Oct. 2019 6.27 $606,574C32006*

ResurfacingCushman Overlay (S) 2.06CS $371,704Sub. Completed Jan. 2022 May. 2022 2.06 $371,704C32007*

ResurfacingMoorefield, Pleasant Plains & Southside Overl 4.51CS $957,054Sub. Completed Jan. 2023 Apr. 2023 4.51 $957,054C32008*

ResurfacingIzard Co. Line – South (S) 10.4969 $2,321,4042 Completed Jun. 2013 Dec. 2013 10.49 $2,321,404FS5031

ResurfacingHwy. 167 – West (S) 7.5925 $1 - $3 M4 Programmed 7.59 $1 - $3 MFS5037

ResurfacingIndependence Co. Overlay (Sel. Secs.) (S) 3.40CR $261,310Completed Apr. 2015 Jun. 2015 3.40 $261,310SA3269*

ResurfacingHwy. 87-Co. Rd. 9 (Overlay) (S) 3.33CR $219,231Completed Mar. 2016 Jun. 2016 3.33 $219,231SA3270*

ResurfacingCo. Rd. 79-North (Overaly) (S) 2.00CR $153,900Completed Jun. 2016 Nov. 2016 2.00 $153,900SA3271*

ResurfacingIndependence Co. Overlay No. 2 (Sel.secs.)(s) 2.82CR $255,375Completed Feb. 2017 May. 2017 2.82 $255,375SA3272*

ResurfacingIndependence Co. Overlay No. 3 (Sel Secs)(s) 3.40CR $312,343Completed Jul. 2018 Dec. 2018 3.40 $312,343SA3273*

ResurfacingIndependence Co. Overlay 3.62CR $353,270Completed Jun. 2019 Oct. 2019 3.62 $353,270SA3274*

ResurfacingIndependence Co. Overlay & Surfacing (S) 2.50CR $280,779Completed Jun. 2020 Nov. 2020 2.50 $280,779SA3275*

ResurfacingIndependence Co. Overlay No. 5 (S) 2.60CR $345,727Completed Jun. 2021 Nov. 2021 2.60 $345,727SA3276*
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ResurfacingIndependence Co. Overlay No. 6 (S) 2.74CR $511,958Sub. Completed Jun. 2022 Oct. 2022 2.74 $511,958SA3277*

ResurfacingIndependence Co. Overlay No. 7 (S) 3.96CR $438,105Under Construction Jun. 2023 Nov. 2023 3.96 $438,105SA3278*

$115,121,339225.17Totals For All Projects In Independence County
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