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SUMMARY OF CONSTRUCTION PROJECTS

LINCOLN COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Grading & StructuresCo. Rd. 35 – Hwy. 212 (Add'l. Lanes) (Gr. & Strs.) (F) 6.30New

Addt'l Rte.-Sec.: Cleveland New; Jefferson New

$30 - $40 MProgrammed 11.14 $50 - $75 M001935

-   PE OnlyCo. Rd. 35 – Hwys. 11/425 Connector P.E. New

Addt'l Rte.-Sec.: Cleveland New; Jefferson New

$3,461,739Completed Jun. 2016 -   $10,385,218001938*

Base & SurfacingCo. Rd. 35 – Hwy. 212 (Add'l. Lanes) (Bs. & Surf.) (F) 6.30New

Addt'l Rte.-Sec.: Cleveland New; Jefferson New

$20 - $30 MProgrammed 11.14 $30 - $40 M012061

Safety ImprovementsDistricts 2, 6, 7 & 8 Pavement Friction Impvts. (Sel. Secs.) (S) 0.15425

Addt'l Rte.-Sec.: Various

$69,4165 Completed Jan. 2018 Oct. 2018 6.10 $2,648,885012296

Bridge RehabilitationDistricts 1, 2 & 6 Bridge Preservation (2021) (S) 0.08114

Addt'l Rte.-Sec.: Drew 83-1; Phillips 20-1, 44-3; Saline 35-1

$1,663,5422 Sub. Completed May. 2021 Aug. 2022 0.20 $4,158,856012375*

-   Safety ImprovementsDistricts 2 & 6 Centerline Rumble Stripe Impvts. (S) $152,936Under Construction Apr. 2022 Late 2023 -   $2,946,406012425*

Bridge RehabilitationDistricts 1 & 2 Bridge Preservation (2023) (S) 0.14425

Addt'l Rte.-Sec.: Various

$224,1196 Under Construction Apr. 2023 Nov. 2023 5.00 $8,004,308012443*

Base & SurfacingHwy. 212 – Hwys. 11/425 Connector (Bs. & Surf.) (F) 7.71New $33,234,216Completed Mar. 2012 Aug. 2015 7.71 $33,234,216020356

Grading & StructuresHwys. 11/425 Connector – Hwy. 35 (Gr. & Strs.) (F) 4.13New

Addt'l Rte.-Sec.: Drew New

$10 - $15 MProgrammed 10.45 $20 - $30 M020357

Base & SurfacingHwys. 11/425 Connector – Hwy. 35 (Bs. & Surf.) (F) 4.49New

Addt'l Rte.-Sec.: Drew New

$10 - $15 MProgrammed 11.07 $30 - $40 M020358

-   PE OnlyHwys. 11/425 Connector – Hwy. 278 P.E. New

Addt'l Rte.-Sec.: Drew New

$6,734,428Completed Apr. 2016 -   $6,734,428020365*

Grading & StructuresHwys. 11/425 Connector – Hwy. 35 (Add'l. Lanes) (Gr. & Strs.) (F) 4.00New

Addt'l Rte.-Sec.: Drew New

$20 - $30 MProgrammed 10.50 $50 - $75 M020398

Structure & ApproachesWells Bayou Str. & Apprs. (S) 0.2754 $2,469,9113 Completed Feb. 2016 Sep. 2017 0.27 $2,469,911020419

Grading & StructuresHwy. 212 – Hwys. 11/425 Connector (Add'l. Lanes) (Gr. & Strs.) (F) 7.40New $40 - $50 MProgrammed 7.40 $40 - $50 M020456

Base & SurfacingHwy. 212 – Hwys. 11/425 Connector (Add'l. Lanes) (Bs. & Surf.) (F) 7.40New $30 - $40 MProgrammed 7.40 $30 - $40 M020457

Base & SurfacingHwys. 11/425 Connector – Hwy. 35 (Add'l. Lanes) (Bs. & Surf.) (F) 4.00New

Addt'l Rte.-Sec.: Drew New

$10 - $15 MProgrammed 10.50 $30 - $40 M020458

Structure & ApproachesHwy. 212 Strs. & Apprs. (S) 0.24212

Addt'l Rte.-Sec.: Desha 212-6

$1,810,4775 Completed Nov. 2014 Sep. 2016 0.44 $3,319,208020542

-   RR CrossingStar St. RR Signal Upgrade & Main St. Closure (Gould) (S) $293,360Completed Jun. 2015 Jul. 2017 -   $293,360020579*

Structure & ApproachesCanal at L.M. 20.98 Str. & Apprs. (S) 0.0211 $709,8153 Completed Sep. 2018 Jul. 2019 0.02 $709,815020581
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Structure & ApproachesClear Creek Str. & Apprs. (S) 0.0311 $788,8222S Completed Dec. 2018 Nov. 2019 0.03 $788,822020583

-   EnhancementCane Creek Boardwalk & Trail (RTP-15) (S) $196,582Completed Nov. 2018 Feb. 2021 -   $196,582020601*

Structure & ApproachesMills Bayou Str. & Apprs. (S) 0.0254 $848,0833 Completed Apr. 2019 Dec. 2019 0.02 $848,083020614

ResurfacingHwy. 425 – Grady (Sel. Secs.) (S) 0.8965

Addt'l Rte.-Sec.: Jefferson 65-15

$353,95116 Completed Feb. 2018 Oct. 2018 14.80 $5,885,935020624

ResurfacingMonticello – Star City (Sel. Secs.) (S) 4.20425

Addt'l Rte.-Sec.: Drew 425-4

$1,393,6305 Completed Feb. 2020 Sep. 2020 9.38 $3,112,442020648

SealingDistrict 2 Sealing Program (2017) (S) 13.0754

Addt'l Rte.-Sec.: Various

$183,3543 Completed Mar. 2019 74.08 $1,039,242020677*

-   RR CrossingChesapeake Rd. RR Signals & Surf. (Varner) (S) $289,678Completed Jan. 2018 Jan. 2022 -   $289,678020680*

ResurfacingHwy. 114 – Wagon Bayou (S) 6.2511 $2,115,7033 Completed May. 2020 Oct. 2020 6.25 $2,115,703020690

Structure & ApproachesLong Lake Str. & Apprs. (S) 0.1211 $2,554,8743 Under Construction Sep. 2023 Late 2025 0.12 $2,554,874020713

ResurfacingStar City – Gould (S) 17.2811

Addt'l Rte.-Sec.: Lincoln 114-2

$4,978,1253 Completed Jan. 2021 Aug. 2021 17.28 $4,978,125020723

SealingDistrict 2 Sealing Program (2020) (S) 6.68212

Addt'l Rte.-Sec.: Various

$85,7154 Completed Jun. 2022 81.83 $1,050,000020727*

ResurfacingDumas – Hwy. 83 (S) 0.4254

Addt'l Rte.-Sec.: Desha 54-2

$108,6693 Completed Jan. 2021 Oct. 2021 4.28 $1,107,384020759

Structure & ApproachesDeep Bayou Str. & Apprs. (S) 0.59199 $1 - $3 M1 Scheduled Sep. 2026 0.59 $1 - $3 M020776

Structure & ApproachesLadd Canal Str. & Apprs. (S) 0.09293 $1 - $3 M2 Scheduled Apr. 2024 0.09 $1 - $3 M020778

ResurfacingS. of Drew Co. Line – Star City (Sel. Secs.) (S) 5.10425

Addt'l Rte.-Sec.: Drew 425-4

$1 - $3 M5 Scheduled 2026 6.12 $1 - $3 M020799

-   Safety ImprovementsHwys. 65 & 425 Cable Median Barrier Impvts. (S) 425

Addt'l Rte.-Sec.: Jefferson CR; Lincoln CR

$5 - $10 M6 Programmed -   $10 - $15 M020804

ResurfacingGrady – Desha Co. Line (S) 9.3065 $8,902,29116 Sub. Completed Feb. 2022 Sep. 2022 9.30 $8,902,291A20005

ResurfacingDistrict 2 Resurfacing Program (2022) (S) 6.74293

Addt'l Rte.-Sec.: Various

$188,6552 Completed Jan. 2022 May. 2023 47.54 $1,330,662A20015*

ResurfacingDistrict 2 Resurfacing Program (2023) (S) 14.94114

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 71.70 $1 - $3 MA20017*

ResurfacingDistrict 2 Resurfacing Program (2024) (S) 7.60199

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 46.65 $1 - $3 MA20024*
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ResurfacingStar City – Jefferson Co. Line (S) 13.80425

Addt'l Rte.-Sec.: Lincoln 425-6

$5 - $10 M5 Scheduled Feb. 2024 13.80 $5 - $10 MA20029

ResurfacingDistrict 2 Resurfacing Program (2025) (S) 14.5854

Addt'l Rte.-Sec.: Arkansas 33-1, 130-6; Ashley 52-2, 160-10, 189-5; Chicot 209-1

< $1 M3 Programmed 61.80 $1 - $3 MA20030*

ResurfacingGould Overlay (Sel. Secs.) (S) 1.34CS $260,352Completed Jan. 2015 Jun. 2015 1.34 $260,352C40001*

ResurfacingGrady Overlay (Sel. Secs.) (S) 1.42CS $212,081Completed Aug. 2016 Nov. 2016 1.42 $212,081C40002*

ResurfacingStar City Overlay (Sel. Secs.) (S) 1.89CS $262,813Completed May. 2018 Oct. 2018 1.89 $262,813C40003*

ResurfacingMonticello & Star City Overlay (Sel Secs) (S) 1.80CS

Addt'l Rte.-Sec.: Drew CS

$246,604Completed Jan. 2014 Mar. 2014 3.25 $448,372C76006*

ResurfacingGillett & Gould Overlay (Sel. Secs.) (S) 1.84CS

Addt'l Rte.-Sec.: Arkansas CS

$342,380Completed Jun. 2019 Oct. 2020 3.45 $684,760C76056*

-   PE OnlyPine Bluff – Mississippi Line P.E. 65

Addt'l Rte.-Sec.: Various

-     16 Programmed -   -     R20089*

-   PE OnlyLa. Line – Pine Bluff P.E. 425

Addt'l Rte.-Sec.: Various

-     5 Programmed -   -     R20107*

ResurfacingLincoln County Surfacing (Sel. Secs.) (S) 3.90CR $293,187Completed Jun. 2015 Sep. 2015 3.90 $293,187SA4041*

ResurfacingLincoln County Ssurfacing No 6 (Sel Secs) (S) 9.60CR $628,017Completed Jun. 2016 Nov. 2016 9.60 $628,017SA4042*

ResurfacingCo. Rd. 12 Overlay (Sel. Secs.) (S) 1.60CR $312,056Completed Apr. 2018 Oct. 2018 1.60 $312,056SA4043*

ResurfacingHwy. 293 - Co. Rd. 54 (Surfacing) (S) 1.40CR $159,345Completed May. 2018 Aug. 2018 1.40 $159,345SA4044*

ResurfacingLincoln County (Level & Reseal) (S) 8.69CR $353,781Completed May. 2019 Oct. 2019 8.69 $353,781SA4045*

ResurfacingHwy. 11 - Co. Rd. 13 (Reseal) (S) 4.17CR $340,776Completed May. 2020 Oct. 2020 4.17 $340,776SA4046*

ResurfacingHwy. 114 - Co. Rd. 12 (Surfacing) (S) 3.25CR $348,214Sub. Completed Jan. 2022 Jul. 2023 3.25 $348,214SA4047*

ResurfacingCo. Rds. 8 & 18 Overlay & Surfacing (S) 0.92CR < $1 MProgrammed 0.92 < $1 MSA4048*

ResurfacingHwy. 83 - Southwest (Reseal) (S) 3.05CR $320,000Sub. Completed Apr. 2023 Sep. 2023 3.05 $320,000SA4049*

$91,491,697137.14Totals For All Projects In Lincoln County
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