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SUMMARY OF CONSTRUCTION PROJECTS

MILLER COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyTexas Line – I-40 P.E. 30

Addt'l Rte.-Sec.: Various

$011 Completed Aug. 2021 -   $3,541,398001727*

Bridge RehabilitationDistricts 3 & 7 Bridge Preservation (2021) (S) 0.0271

Addt'l Rte.-Sec.: Various

$310,1582 Sub. Completed May. 2021 Jun. 2022 0.57 $8,529,349012376*

Bridge RehabilitationSpecialized Bridge Deck Rehab. (2021) (S) 0.10108

Addt'l Rte.-Sec.: Various

$1,064,5634 Under Construction Apr. 2021 Mid 2024 1.80 $19,162,121012379

-   Safety ImprovementsDistricts 3 & 7 Centerline Rumble Stripe Impvts. (S) $70,094Under Construction Apr. 2022 Early 2025 -   $3,274,787012426*

-   Safety ImprovementsInterstate 30 Sign Upgrades (S) 30

Addt'l Rte.-Sec.: Clark 30-14; Hempstead 30-12; Nevada 30-13

$1,534,35511 Under Construction Mar. 2023 Mid 2028 -   $3,835,888012439

-   Bridge RehabilitationDistricts 3, 4, 6, 7 & 8 Bridge Preservation (2023) (S) 67

Addt'l Rte.-Sec.: Various

$136,8021 Under Construction Mar. 2023 Nov. 2023 -   $2,369,369012445*

-   Roadside AppurtenancesPark & Ride Lot Improvements (Dist. 3) (S) -     Programmed -   < $1 M030165*

-   Interchange ImprovementsJefferson Ave. & Hwy. 245 Interchanges Impvts. (Texarkana) (F) 30 $110,88411 Completed Feb. 2006 Dec. 2014 -   $110,884030295

-   PE OnlyTexarkana – De Queen P.E. New

Addt'l Rte.-Sec.: Little River New; Sevier New

$1,711,168Completed Jun. 2016 -   $5,133,505030304*

Base & SurfacingLA Line – Doddridge (Bs. & Surf.) (S) 4.27New $17,214,959Completed Apr. 2013 Nov. 2014 4.27 $17,214,959030313

Structure & ApproachesLA Line – Doddridge (Major Strs.) (F) 0.20New $7,450,807Completed Oct. 2011 May. 2014 0.20 $7,450,807030355

-   MiscellaneousTexarkana SRTS E (2007) $2,500Completed Nov. 2007 Apr. 2014 -   $2,500030356*

-   MiscellaneousTexarkana SRTS I (2007) $106,398Completed Dec. 2011 Jul. 2014 -   $106,398030357*

-   Roadside AppurtenancesErnest Hill Pavilion Trail (S) New $28,166Completed Dec. 2009 Oct. 2014 -   $28,166030365*

Structure & ApproachesBroad St. Str. & Apprs. (Texarkana) (S) 0.3771 $11,589,8622 Completed Dec. 2013 Mar. 2016 0.37 $11,589,862030388

-   PE OnlyRed Chute Bayou Wetland Mitigation Bank (S) -     Programmed -   -     030392*

-   Safety ImprovementsHwy. 71/35th St. & Hwy. 71/Bell Ave. Signals (Texarkana) (S) 71

Addt'l Rte.-Sec.: Miller CS

$175,3943 Completed Sep. 2012 Aug. 2018 -   $175,394030426

-   EnhancementPreston Street Trail Connector (Texarkana) (S) $67,642Completed Sep. 2013 Dec. 2015 -   $67,642030434*

Safety ImprovementsLa. St. Line – Texarkana (Cable Median Barrier) (S) 27.0849 $3,441,01021 Completed Nov. 2014 Aug. 2015 27.08 $3,441,010030435

-   Roadside AppurtenancesTexarkana SRTS I (2012) $136,396Completed Jan. 2018 Mar. 2020 -   $136,396030439*

-   RR CrossingOats St. RR Signal Upgrade (Texarkana) (S) $392,602Completed Oct. 2014 Jul. 2017 -   $392,602030446*

-   BuildingsArkansas Welcome Center Reconst. (Red River) (S) 71 $2,966,3543 Completed Dec. 2015 Jul. 2017 -   $2,966,354030449

-   Safety ImprovementsHwy. 67/Hwy. 71 Signals Upgrade (Texarkana) (S) 67

Addt'l Rte.-Sec.: Miller 67-1X, 71-2

< $1 M1 Scheduled 2023 -   < $1 M030463
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EnhancementTexarkana Trail Connections (RTP) (S) 0.88 $457,295Completed Aug. 2020 Mar. 2023 0.88 $457,295030465*

-   Enhancement42nd St., 50th St. & Pinson Dr. Sidewalks (Texarkana) (TAP) (S) $277,636Completed Jan. 2018 Oct. 2018 -   $277,636030470*

RehabilitationHwy. 67 – I-30 (Texarkana) (F) 2.5371 $10 - $15 M3 Scheduled 2024 2.53 $10 - $15 M030477

ResurfacingHwys. 67, 71 & 82 (Sel. Secs.) (Texarkana) (S) 7.4267

Addt'l Rte.-Sec.: Miller 67-1X, 71-3, 82-1

$3,006,5871 Completed Jan. 2018 Aug. 2018 7.42 $3,006,587030482

ResurfacingHwy. 237 – Lafayette Co. Line (S) 18.6582 $2,584,1241 Completed Jan. 2018 May. 2019 18.65 $2,584,124030496

Structure & ApproachesMill & Bodcau Creeks Strs. & Apprs. (S) 0.3682

Addt'l Rte.-Sec.: Lafayette CS

$4,736,8311 Sub. Completed Sep. 2020 May. 2023 0.76 $9,999,976030497

-   RR CrossingCo. Rd. 141 RR Signals (Texarkana) (S) $260,270Completed Jul. 2017 Jul. 2021 -   $260,270030502*

Safety ImprovementsHwys. 71 & 371 (Safety Impvts.) (Sel. Secs.) (S) 0.6171

Addt'l Rte.-Sec.: Little River 71-4; Sevier 71-6, 371-1

$136,9013 Completed Apr. 2018 Nov. 2018 15.02 $3,370,897030503

-   Safety ImprovementsHwy. 71 Signals (Texarkana) (S) 67

Addt'l Rte.-Sec.: Miller 67-1X, 71-3/3Y, CS

$224,4901 Completed Nov. 2017 Oct. 2021 -   $224,490030504*

-   RR CrossingOld Post Rd. RR Signals (NE of Texarkana) (S) $638,869Completed May. 2018 Nov. 2022 -   $638,869030505*

-   RR CrossingTennessee Rd. RR Signal Upgrade (Texarkana) (S) $450,000Completed May. 2018 Oct. 2020 -   $450,000030507*

ResurfacingHwy. 71 – E. of I-49 (Texarkana) (S) 1.70196 $787,2281 Completed May. 2020 Oct. 2020 1.70 $787,228030522

SealingDistrict 3 Sealing Program (2020) (S) 9.80237

Addt'l Rte.-Sec.: Various

$217,2221 Completed Jun. 2022 59.40 $1,316,633030547*

ResurfacingTexas State Line – East (S) 1.18151 < $1 M0 Scheduled 2025 1.18 < $1 M030568

Major WideningTexas State Line – I-49 (Texarkana) (S) 4.0030 $20 - $30 M11 Scheduled Feb. 2026 4.00 $20 - $30 M030575

ResurfacingArkansas Welcome Center – Hwy. 67 (Sel. Secs.) (S) 8.5030

Addt'l Rte.-Sec.: Hempstead 30-12

$1 - $3 M11 Scheduled Jan. 2024 9.78 $1 - $3 M030585

-   EnhancementMiller County Courthouse Sidewalks (TAP-20) (S) $392,009Completed Sep. 2022 Apr. 2023 -   $392,009030588*

-   RR CrossingCo. Rd. 290 Railroad Signals Upgrade (Texarkana) (S) CR < $1 MProgrammed -   < $1 M030593*

-   Structure & ApproachesNix Creek Str. & Apprs. (Texarkana) (S) 71 $3 - $5 M2 Scheduled Jul. 2026 -   $3 - $5 M030601

ResurfacingHwys. 67 & 71Y Impvts. (S) 11.6167

Addt'l Rte.-Sec.: Miller 71-3Y

$1 - $3 M1 Scheduled 2026 11.61 $1 - $3 M030613

ResurfacingLouisiana State Line – N. of Fouke (S) 20.6071

Addt'l Rte.-Sec.: Miller 71-2

$5 - $10 M1 Scheduled 2025 20.60 $5 - $10 M030617

ResurfacingE. of Texarkana – East (S) 5.68196 $1 - $3 M1 Scheduled 2025 5.68 $1 - $3 M030619

ResurfacingHwy. 71 – Co. Rd. 28 (S) 5.34237 $1 - $3 M1 Scheduled 2025 5.34 $1 - $3 M030621
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ResurfacingHwys. 29 & 160 (Sel. Secs.) (S) 12.33160

Addt'l Rte.-Sec.: Lafayette 29-1

$5,718,0370 Sub. Completed May. 2020 Jul. 2021 15.10 $7,002,624A30001

ResurfacingDistrict 3 Resurfacing Program (2021) (S) 9.30237

Addt'l Rte.-Sec.: Various

$182,3061 Completed Jun. 2022 55.50 $1,087,956A30007*

ResurfacingHwys. 108 & 296 (Sel. Secs.) (S) 11.51108

Addt'l Rte.-Sec.: Miller 296-0

$10,298,6964 Under Construction Mar. 2023 Nov. 2023 11.51 $10,298,696A30013

ResurfacingHwy. 67 – Hwy. 71 (Texarkana) (S) 7.28237 $5,021,9690 Under Construction Mar. 2023 Early 2024 7.28 $5,021,969A30014

ResurfacingCo. Rd. 245 – Hwy. 67 (Texarkana) (Sel. Secs.) (S) 11.2771 $7,354,6922 Sub. Completed Feb. 2022 Nov. 2022 11.27 $7,354,692A30015

ResurfacingDistrict 3 Resurfacing Program (2022) (S) 10.30196

Addt'l Rte.-Sec.: Various

$159,4011 Completed Jan. 2022 May. 2023 89.86 $1,390,661A30016*

ResurfacingS. of UPRR Overpass – Red River (S) 2.0367

Addt'l Rte.-Sec.: Hempstead 67-2

$1,439,9371 Under Construction Nov. 2023 2.07 $1,468,311A30030

ResurfacingHwy. 296 North & South (State Line Rd.) (Texarkana) (S) 1.3371 $1 - $3 M3 Scheduled May. 2024 1.33 $1 - $3 MA30031

ResurfacingI-49 – East (S) 3.95196 < $1 M1 Scheduled Jan. 2024 3.95 < $1 MA30032

ResurfacingDistrict 3 Resurfacing Program (2025) (S) 7.60296

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 40.10 $1 - $3 MA30037*

ResurfacingTexas State Line – Hwy. 108 (S) 7.1130

Addt'l Rte.-Sec.: Miller 30-11

$7,701,2690 Completed Jun. 2014 Nov. 2014 7.11 $7,701,269BB0301

Reconstruction

Safety Improvements

Hwy. 67 – West of Red River (S) 4.6630 $12,957,83611 Completed Nov. 2016 Oct. 2017 4.66 $12,957,836BB0302

Structure & ApproachesRed River – East & West (F) 0.7630

Addt'l Rte.-Sec.: Hempstead 30-12

$14,133,20011 Completed Jun. 2015 Jun. 2018 2.02 $37,192,629BB0303

RehabilitationHwy. 108 – Hwy. 67 (S) 5.1230 $21,273,67311 Completed Jan. 2016 Nov. 2017 5.12 $21,273,673BB0310

ResurfacingTexarkana & Fouke Overlay (Sel. Secs.) (S) 1.82CS $328,789Completed Jun. 2014 Nov. 2014 1.82 $328,789C46001*

ResurfacingTexarkana 19th & Grim Overlay (Sel Secs.) (S) 0.92CS $322,110Completed May. 2019 Oct. 2019 0.92 $322,110C46002*

ResurfacingFouke Overlay (Sel. Secs.) (S) 1.40CS $209,089Completed Apr. 2019 Sep. 2019 1.40 $209,089C46003*

ResurfacingTexarkana Euclid St. Overlay (S) 0.72CS < $1 MProgrammed 0.72 < $1 MC46004*

-   PE OnlyLA Line – Texarkana P.E. New $9,556,319Completed Aug. 2016 -   $9,556,319R30079*

-   PE OnlyTexarkana – Magnolia (PE) 82

Addt'l Rte.-Sec.: Columbia 82-3; Lafayette 82-2

-     1 Programmed -   -     RX0018*

ResurfacingMiller Co. Level & Reseal (Sel. Secs.) (S) 5.15CR $213,511Completed Jul. 2014 Oct. 2014 5.15 $213,511SA4644*
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ResurfacingHwy. 296-Northeast (Overlay) (S) 1.56CR $330,507Completed Jul. 2015 Oct. 2015 1.56 $330,507SA4645*

ResurfacingMiller Co Level & Reseal No 2 (Sel. Secs.)(s) 6.44CR $290,388Completed Jun. 2016 Oct. 2016 6.44 $290,388SA4646*

ResurfacingMiller County Reseal No. 15 (Sel. Secs.) (S) 15.13CR $509,127Completed May. 2017 Sep. 2017 15.13 $509,127SA4647*

ResurfacingMiller County Reseal No. 16 (Sel.secs.)(s) 13.10CR $484,478Completed Jul. 2018 Oct. 2018 13.10 $484,478SA4648*

ResurfacingCo. Rd. 64 Overlay (S) 2.10CR $928,034Sub. Completed Apr. 2022 Jan. 2023 2.10 $928,034SA4652*

ResurfacingMiller County Overlay No.2 (S) 2.50CR < $1 MProgrammed 2.50 < $1 MSA4653*

$218,932,944265.47Totals For All Projects In Miller County
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