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SUMMARY OF CONSTRUCTION PROJECTS

NEWTON COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Structure & ApproachesBuffalo River & Mill Creek Strs. & Apprs. (S) 0.817

Addt'l Rte.-Sec.: Newton CR

$13,554,82218 Completed Jan. 2019 Jul. 2021 0.81 $13,554,822009784

Safety ImprovementsDistricts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 0.1574

Addt'l Rte.-Sec.: Various

$78,6606 Completed Feb. 2018 May. 2019 9.71 $5,095,739012295

Safety ImprovementsDistricts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 0.337

Addt'l Rte.-Sec.: Various

$157,90618 Completed Apr. 2018 Jul. 2019 4.66 $2,229,809012297

-   PE OnlyPope Co. Line – Harrison (Passing Lanes) P.E. 7

Addt'l Rte.-Sec.: Boone 7-19; Newton 7-18

-     17 Programmed -   -     090157*

Passing LanesJasper – Co. Rd. 46 (Passing Lanes) (S) 0.917 $4,797,39018 Completed Dec. 2014 Jan. 2017 0.91 $4,797,390090169

Passing LanesLurton – North & South (Passing Lanes) (S) 3.407 $5 - $10 M17 Programmed 3.40 $5 - $10 M090246

Passing LanesCross Roads – North & South (Passing Lanes) (S) 2.457 $3 - $5 M18 Programmed 2.45 $3 - $5 M090247

Passing LanesHwy. 374 – North & South (Passing Lanes) (S) 2.407 $3 - $5 M18 Programmed 2.40 $3 - $5 M090248

Passing LanesBuffalo River – Harrison (Passing Lanes) (S) 0.707

Addt'l Rte.-Sec.: Boone 7-19

$1 - $3 M18 Programmed 2.80 $5 - $10 M090249

-   Structure & ApproachesHarp & Mill Creeks Strs. & Apprs. (S) 7 $1 - $3 M18 Programmed -   $1 - $3 M090311

-   EnhancementBoxley Valley Scenic Overlook (ATEP-11) (S) 43 $136,7001 Completed Dec. 2012 Dec. 2014 -   $136,700090329*

-   EnhancementRoundtop Mountain Trail Phase I (Newton Co.) (S) $76,226Completed Oct. 2014 Apr. 2016 -   $76,226090391*

-   EnhancementCecil Cove Equestrian Trail Rehab. (RTP-15) (S) $32,711Completed Aug. 2016 Sep. 2020 -   $32,711090454*

Resurfacing

Shoulders

Hwy. 16 – Boone Co. Line (Sel. Secs.) (S) 23.077 $2,577,18518 Completed Apr. 2018 Aug. 2018 23.07 $2,577,185090487

ResurfacingWestern Grove – St. Joe (S) 1.8465

Addt'l Rte.-Sec.: Newton 65-4; Searcy 65-4

$1,148,0923 Completed Jul. 2017 Dec. 2017 12.76 $3,621,878090491

SealingDistrict 9 Sealing Program (2017) (S) 7.30374

Addt'l Rte.-Sec.: Baxter 101-1, 177-1, 201-1; Benton 94-1, 279-1; Madison 74-4, 295-3

$183,2651 Completed Mar. 2019 42.98 $1,079,002090499*

Base StabilizationHwy. 7 Slide Repair (Newton Co.) (S) 0.317 $3,948,86618 Completed Oct. 2017 Oct. 2019 0.31 $3,948,866090501

Base StabilizationHwy. 74 Slide Repair (Newton Co.) (S) 0.1374 $782,1735 Completed Oct. 2017 May. 2018 0.13 $782,173090503

Base StabilizationHwys. 16 & 74 Slide Repair (Madison & Newton Cos.) (S) 0.1274

Addt'l Rte.-Sec.: Madison 16-5

$2,480,9895 Completed Jun. 2018 Jun. 2019 0.18 $3,721,484090520

ResurfacingPope Co. Line – Hwy. 16 (S) 13.377 $3,051,49417 Completed Jan. 2021 Aug. 2021 13.37 $3,051,494090535

Base StabilizationHwy. 7 Slide Repairs (Newton Co.) (2017) (S) 0.507

Addt'l Rte.-Sec.: Newton 7-17

$3,000,6127 Completed Jan. 2020 Jul. 2020 0.50 $3,000,612090577*
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SealingDistrict 9 Sealing Program (2020) (S) 14.1016

Addt'l Rte.-Sec.: Various

$263,1907 Completed Jun. 2022 62.61 $1,168,672090588*

-   Base StabilizationHwy. 7 Slide Repair (Newton Co.) (S) 7 $2,000,00018 Under Construction Jun. 2023 Early 2024 -   $2,000,000090600

ResurfacingS. of Hwy. 206 – Hwy. 123 (S) 1.7765

Addt'l Rte.-Sec.: Boone 65-2

< $1 M3 Scheduled 2025 2.60 $1 - $3 M090609

Base StabilizationHwy. 21 Slide Repair (Newton Co.) (S) 1.9321 $4,646,9473 Completed Mar. 2021 Oct. 2021 1.93 $4,646,947090627

Major WideningHwy. 206 – Hwy. 123 (Widening) (S) 1.6065

Addt'l Rte.-Sec.: Boone 65-2

$5 - $10 M3 Programmed 2.96 $15 - $20 M090637

-   Structure & ApproachesMarshall Creek Str. & Apprs. (Western Grove) (S) 65 $10 - $15 M3 Scheduled Apr. 2025 -   $10 - $15 M090669

-   Base StabilizationHwy. 74 Slide Repairs (Newton Co.) (S) 74 $1 - $3 M6 Programmed -   $1 - $3 M090712

-   Base StabilizationHwy. 327 Slide Repairs (Newton Co.) (S) 327 $1 - $3 M1 Programmed -   $1 - $3 M090713

ResurfacingDistrict 9 Resurfacing Program (2021) (S) 8.1016

Addt'l Rte.-Sec.: Various

$93,1147 Completed Jun. 2022 94.20 $1,082,884A90009*

ResurfacingHwy. 16 – Jasper (S) 14.707 $6,101,23418 Sub. Completed Mar. 2023 Oct. 2023 14.70 $6,101,234A90018

ResurfacingDistrict 9 Resurfacing Program (2023) (S) 9.0774

Addt'l Rte.-Sec.: Various

< $1 M6 Programmed 60.93 $1 - $3 MA90019*

ResurfacingDistrict 9 Resurfacing Program (2024) (S) 5.50327

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 61.89 $1 - $3 MA90023*

ResurfacingJohnson Co. Line – North (S) 11.8021 $1 - $3 M2 Scheduled Feb. 2024 11.80 $1 - $3 MA90028

ResurfacingDistrict 9 Resurfacing Program (2025) (S) 12.6074

Addt'l Rte.-Sec.: Various

< $1 M5 Programmed 58.66 $1 - $3 MA90031*

ResurfacingJasper Overlay (Sel. Secs.) (S) 1.47CS $248,279Completed Aug. 2016 Nov. 2016 1.47 $248,279C51001*

ResurfacingJasper Overlay No. 2 (S) 1.88CS $339,493Completed Jan. 2022 Apr. 2022 1.88 $339,493C51002*

ResurfacingEverton & Western Grv Olay&surf(sel Secs)(s) 2.68CS $306,956Completed Mar. 2016 May. 2016 2.68 $306,956C76025*

-   PE OnlyMaxie Camp Rd. – Hwy. 123 (Widening) P.E. 65

Addt'l Rte.-Sec.: Boone 65-2

-     3 Programmed -   -     CA0908*

BaseHwy. 21-North & East (Base) (S) 1.40CR $91,513Completed Jul. 2013 Jun. 2014 1.40 $91,513SA5131*

ResurfacingNewton Co. Surfacing (Sel. Secs.) (S) 3.90CR $384,570Completed Apr. 2014 Aug. 2014 3.90 $384,570SA5132*

ResurfacingHwy. 123-West (Level & Reseal) (S) 2.20CR $214,382Completed Jun. 2015 Sep. 2015 2.20 $214,382SA5133*

ResurfacingNewton Co. Level & Reseal (Sel. Secs.) (S) 4.98CR $272,588Completed Mar. 2016 Aug. 2016 4.98 $272,588SA5134*

ResurfacingHwy. 123 - West (Base) (S) 1.90CR $235,284Completed Sep. 2016 Dec. 2016 1.90 $235,284SA5135*
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ResurfacingHwy. 123 - Co. Rd. 41 (Base) (S) 0.60CR $92,751Completed Jan. 2017 May. 2017 0.60 $92,751SA5136*

ResurfacingNewton Co. Surfacing No. 2 (Sel. Secs.) (S) 2.50CR $211,782Completed May. 2017 Oct. 2017 2.50 $211,782SA5137*

ResurfacingHwy. 49 - West (Leveling & Reseal) (S) 4.05CR $363,103Completed May. 2021 Sep. 2021 4.05 $363,103SA5138*

ResurfacingNewton County Overlay No. 5 (S) 5.00CR $1,296,006Sub. Completed Jan. 2023 Apr. 2023 5.00 $1,296,006SA5141*

$66,885,283133.80Totals For All Projects In Newton County
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