
Program Management OuachitaNovember 29, 2023



SUMMARY OF CONSTRUCTION PROJECTS

OUACHITA COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Bridge RehabilitationDistricts 2, 3, 6 & 7 Bridge Preservation (2020) (S) 1.1279

Addt'l Rte.-Sec.: Various

$1,747,1223 Completed Apr. 2020 Mar. 2021 1.81 $2,823,474012350*

Bridge RehabilitationHwys. 71 & 79 Bridge Preservation (2020) (S) 0.0979

Addt'l Rte.-Sec.: Sebastian 71-13/14

$1,556,0084 Completed Feb. 2020 Oct. 2020 0.17 $2,939,128012352*

-   Bridge RehabilitationDistricts 2, 3 & 7 Bridge Preservation (2022) (S) 278

Addt'l Rte.-Sec.: Various

$73,1999 Under Construction Apr. 2022 Nov. 2023 -   $5,195,000012407*

-   Base StabilizationJune 2019 Flooding Emergency Repairs (S)

Addt'l Rte.-Sec.: Washington 220-3, 265-1

< $1 MProgrammed 8.79 < $1 M012418*

-   Safety ImprovementsDistricts 3 & 7 Centerline Rumble Stripe Impvts. (S) $279,905Under Construction Apr. 2022 Early 2025 -   $3,274,787012426*

Bridge RehabilitationHydrodemolition Bridge Preservation (2023) (S) 0.0279

Addt'l Rte.-Sec.: Various

$216,1264 Under Construction Mar. 2023 Late 2024 1.23 $13,291,784012442*

-   Bridge RehabilitationDistricts 3, 4, 6, 7 & 8 Bridge Preservation (2023) (S) 24

Addt'l Rte.-Sec.: Various

$435,2796 Under Construction Mar. 2023 Nov. 2023 -   $2,369,369012445*

-   Structure & ApproachesOuachita River Br. & Apprs. (Camden) 79 $3 - $5 M4B Programmed -   $3 - $5 M070042

ReconstructionHwy. 387 – Hwy. 7 (Camden) (Resurfacing) (S) 1.43376 $3 - $5 M1 Programmed 1.43 $3 - $5 M070140

-   EnhancementOuachita River Trail (Camden) (S) $57,385Completed Sep. 2005 Jul. 2014 -   $57,385070259*

-   EnhancementCamden Streetscaping (ATEP-11) (S) $281,929Completed May. 2014 Mar. 2015 -   $281,929070360*

Passing LanesMagnolia – Camden (Passing Lanes) (S) 3.4979

Addt'l Rte.-Sec.: Columbia 79-2

$7,069,0793 Completed Jan. 2016 Oct. 2018 4.65 $9,425,439070366

ResurfacingHwy. 128 – South (Overlay) (S) 0.869

Addt'l Rte.-Sec.: Dallas 9-1

$155,3842 Completed Feb. 2014 May. 2014 5.96 $1,109,888070407

ResurfacingHwy. 278 – West (Overlay) (S) 5.9824 $1,222,1976 Completed Apr. 2014 Aug. 2014 5.98 $1,222,197070410

-   RR CrossingGrinstead Rd. RR Signal Upgrade (Camden) (S) $154,800Completed Oct. 2014 Dec. 2015 -   $154,800070413*

-   RR CrossingCR 278 RR Signals (E. of Bearden) (S) $266,162Completed Jan. 2015 Feb. 2020 -   $266,162070414*

Structure & ApproachesTwo Bayou Creek Str. & Apprs. (S) 0.03274

Addt'l Rte.-Sec.: Calhoun 274-2

$772,4311 Completed Nov. 2019 Apr. 2021 0.06 $1,544,863070417

ResurfacingNevada Co. Line – East (Overlay) (S) 4.50278 $927,1988 Completed Mar. 2016 Aug. 2016 4.50 $927,198070423

-   EnhancementRiverfront Parks Connector (Camden) (RTP-15) (S) < $1 MProgrammed -   < $1 M070425*

-   EnhancementPlum St. – Cedar St. Sidewalks (Bearden) (TAP-15) (S) $63,970Completed Mar. 2017 Dec. 2019 -   $63,970070430*

-   EnhancementCamden Rail to Trails (Ph. 1) (TAP-15) (S) $1,025,970Completed Jun. 2017 Aug. 2018 -   $1,025,970070431*

-   EnhancementWashington St. Streetscape (Ph. 2) (Camden) (TAP-15) (S) $292,220Completed Nov. 2017 Feb. 2021 -   $292,220070432*
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ResurfacingHwy. 278 – Hwy. 203 (S) 1.56274

Addt'l Rte.-Sec.: Calhoun 274-2

$438,2181 Completed Feb. 2017 Aug. 2017 3.06 $859,582070436

ResurfacingStephens – North (Sel. Secs.) (S) 3.5579 $938,8343 Completed Feb. 2019 Jul. 2019 3.55 $938,834070440

Bridge Rehabilitation

Resurfacing

Hwy. 24 – Hwy. 79 (Camden) (S) 2.74278

Addt'l Rte.-Sec.: Ouachita 278-8B

$1,373,9948 Completed Apr. 2019 Mar. 2020 2.74 $1,373,994070447

ResurfacingTwo Bayou – Ouachita River (Camden) (S) 2.4279

Addt'l Rte.-Sec.: Ouachita 79-4B

$1,244,8063 Completed May. 2019 Dec. 2019 2.42 $1,244,806070449

ResurfacingHwy. 79B – North (S) 1.407 $251,9814 Completed May. 2017 Jul. 2017 1.40 $251,981070457

Resurfacing

Sealing

District 7 Sealing Program (2017) (S) 6.07332

Addt'l Rte.-Sec.: Various

$129,70611 Completed Mar. 2019 39.09 $835,294070467*

ResurfacingCo. Rd. 178 – Hwy. 376 (S) 6.29278 $1,368,4538 Completed May. 2020 Oct. 2020 6.29 $1,368,453070492

ResurfacingE. of Hwy. 376 – Cash Rd. (Camden) (S) 2.7979 $527,1063 Completed Jun. 2020 Oct. 2020 2.79 $527,106070497

ResurfacingLouann – Camden (S) 14.847 $10,297,2363 Completed Apr. 2020 Sep. 2020 14.84 $10,297,236070501

-   Structure & ApproachesFreeo Creek & Relief Strs. & Apprs. (S) 7 $10 - $15 M4 Scheduled Jun. 2024 -   $10 - $15 M070508

-   EnhancementCamden Bike/Ped. Signing & Striping (TAP-18) (S) < $1 MProgrammed -   < $1 M070516*

-   EnhancementCamden Adams Ave. Sidewalk Impvts. (TAP-19) (S) 7

Addt'l Rte.-Sec.: Ouachita 79-4

$392,2243 Under Construction Dec. 2021 -   $392,224070521*

SealingDistrict 7 Sealing Program (2020) (S) 1.65203

Addt'l Rte.-Sec.: Various

$36,6382 Completed Jun. 2022 57.69 $1,281,001070522*

-   EnhancementCamden Trace Extension (TAP-22) (S) < $1 MProgrammed -   < $1 M070536*

-   EnhancementCamden Sidewalks (TAP-21) (S) < $1 MProgrammed -   < $1 M070543*

ResurfacingNevada Co. Line – Chidester (S) 5.9124 $1 - $3 M6 Scheduled 2025 5.91 $1 - $3 M070550

ResurfacingCamden – South (S) 4.4479 $1 - $3 M3 Scheduled 2025 4.44 $1 - $3 M070551

ResurfacingHwy. 79B – Hwy. 205 (S) 3.9079 $3 - $5 M4 Scheduled 2025 3.90 $3 - $5 M070552

ResurfacingHwy. 205 – Hwy. 79B (S) 6.9679 $5 - $10 M4 Scheduled 2025 6.96 $5 - $10 M070553

ResurfacingColumbia Co. Line – East (S) 11.1379 $1 - $3 M3 Scheduled 2025 11.13 $1 - $3 M070584

ResurfacingHwy. 24 – West (S) 8.44278 $3 - $5 M8 Scheduled 2026 8.44 $3 - $5 M070589

-   Safety ImprovementsHwy. 7 Cable Median Barrier Impvts. (S) CR

Addt'l Rte.-Sec.: Union 7-2, CR

$1 - $3 MProgrammed -   $5 - $10 M070591
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ResurfacingOuachita Co. Line – Hwy. 167 (S) 0.03278

Addt'l Rte.-Sec.: Calhoun 278-10

$7,2379 Completed Apr. 2020 Jul. 2020 15.10 $3,642,467A70002

ResurfacingHwy. 79B – Airport Rd. (S) 4.5979 $2,672,3524 Completed Apr. 2021 Aug. 2021 4.59 $2,672,352A70005

ResurfacingDistrict 7 Resurfacing Program (2021) (S) 28.607

Addt'l Rte.-Sec.: Various

$398,4204 Completed Jun. 2022 83.51 $1,163,356A70007*

ResurfacingHwy. 79 – Calhoun Co. Line (East Camden) (S) 4.53278 $2,499,1089 Completed Apr. 2022 Nov. 2022 4.53 $2,499,108A70010

ResurfacingDistrict 7 Resurfacing Program (2024) (S) 21.7257

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 66.37 $1 - $3 MA70025*

ResurfacingN. of Camden – Freeo Creek (S) 5.997 $3,303,7664 Under Construction Nov. 2023 5.99 $3,303,766A70028

ResurfacingDistrict 7 Resurfacing Program (2025) (S) 11.44376

Addt'l Rte.-Sec.: Cleveland 54-7, 133-5; Columbia 79-1B, 980-18; Union 275-2

< $1 M0 Programmed 41.74 $1 - $3 MA70032*

ResurfacingChidester Pleasant Hl Rd&tates Blf Rd Olay(s) 1.90CS $255,518Completed Jan. 2015 May. 2015 1.90 $255,518C52002*

ResurfacingCamden & Bearden Overlay (Sel. Secs.) (S) 3.24CS $490,436Completed Jan. 2018 Apr. 2019 3.24 $490,436C52003*

ResurfacingEast Camden & Stephens Overlay (Sel. Secs.) S 2.21CS $437,719Completed Feb. 2019 Jun. 2019 2.21 $437,719C52004*

ResurfacingLouann Overlay (S) 1.44CS $255,425Completed Feb. 2020 Aug. 2020 1.44 $255,425C52005*

ResurfacingBearden Overlay (S) 1.43CS $329,907Completed Jan. 2022 May. 2022 1.43 $329,907C52006*

ResurfacingChidester Overlay (S) 1.25CS < $1 MProgrammed 1.25 < $1 MC52007*

ResurfacingStephens Overlay (S) 1.12CS $312,598Under Construction Mar. 2023 Nov. 2023 1.12 $312,598C52008*

ResurfacingCamden & East Camden Overlay (S) 2.46CS $651,110Sub. Completed Apr. 2023 Oct. 2023 2.46 $651,110C52009*

ResurfacingStephens & Taylor Overlay (Sel. Secs.) (S) 2.15CS

Addt'l Rte.-Sec.: Columbia CS

$267,698Completed Sep. 2013 Dec. 2013 4.45 $535,396C76002*

ResurfacingEast Camden, Harrell & Thornton Olay (S) 1.52CS

Addt'l Rte.-Sec.: Calhoun CS

$258,335Completed Sep. 2014 Dec. 2014 5.37 $792,745C76009*

ResurfacingChidester & Smakover Overlay (Sel Secs) (S) 1.12CS

Addt'l Rte.-Sec.: Union CS

$248,441Completed Jun. 2018 Sep. 2018 2.52 $549,833C76048*

-   ResurfacingSpoon Bend Access(ouachita Rvr) Surfacing (S) CR $82,265Completed Aug. 2017 Aug. 2017 -   $82,265GF0750*

-   ResurfacingTate's Bluff Access(ouachita Rvr)resurfacing CR $99,290Completed Aug. 2017 Dec. 2017 -   $99,290GF0751*

Major WideningHwy. 278 – Hwy. 205 (S) 1.64274

Addt'l Rte.-Sec.: Calhoun New

$5 - $10 M1 Programmed 4.26 $20 - $30 MR70051

ResurfacingOuachita Co. Overlay No. 14 (Sel. Secs.) (S) 4.25CR $650,588Completed Apr. 2015 Jul. 2015 4.25 $650,588SA5251*

ResurfacingCo. Rd. 55-North (Overlay) (S) 1.25CR $169,434Completed Jun. 2016 Nov. 2016 1.25 $169,434SA5252*
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ResurfacingOuachita Co. Reseal No. 11 (Sel. Secs.) (S) 7.14CR $235,904Completed Jun. 2016 Sep. 2016 7.14 $235,904SA5253*

ResurfacingOuachita Co. Reseal No. 12 (Sel. Secs.) (S) 12.50CR $441,396Completed Jun. 2018 Oct. 2018 12.50 $441,396SA5254*

ResurfacingCo. Rds. 43 & 88 Reseal (S) 4.40CR $148,616Completed Feb. 2020 Jun. 2020 4.40 $148,616SA5255*

ResurfacingCo. Rd. 4 Reseal (S) 7.35CR $253,393Completed May. 2020 Sep. 2020 7.35 $253,393SA5256*

ResurfacingOuachita Co. Reseal No. 13 (S) 12.40CR $473,909Completed May. 2022 Oct. 2022 12.40 $473,909SA5257*

ResurfacingDallas & Ouachita County Overlay (S) 0.50CR

Addt'l Rte.-Sec.: Dallas CR

$103,161Completed May. 2020 Aug. 2020 1.00 $206,322SA7633*

$80,241,586212.30Totals For All Projects In Ouachita County
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