
Program Management PulaskiNovember 29, 2023



SUMMARY OF CONSTRUCTION PROJECTS
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Sub. Comp.

Estimated or

-   PE OnlyOklahoma Line – North Terminal P.E. 40

Addt'l Rte.-Sec.: Various

$033 Completed Aug. 2021 -   $2,296,302001725*

-   PE OnlyNorth Terminal – Tennessee Line P.E. 40

Addt'l Rte.-Sec.: Various

$269,42133 Completed Jun. 2015 -   $1,885,947001726*

-   PE OnlyTexas Line – I-40 P.E. 30

Addt'l Rte.-Sec.: Various

$023 Completed Aug. 2021 -   $3,541,398001727*

-   MiscellaneousI-30 & Hwy. 367 Navigation Lighting (L.R. & Newport) (S) 30

Addt'l Rte.-Sec.: Jackson 367-21

< $1 M23 Programmed -   < $1 M012030*

-   PE OnlyConway – I-430 (Widening) P.E. 40

Addt'l Rte.-Sec.: Faulkner 40-32

< $1 M33 Programmed -   < $1 M012119*

Major WideningPalarm Creek – Hwy. 365 (Widening) (F) 4.0240

Addt'l Rte.-Sec.: Faulkner 40-32

$17,663,12333 Completed Sep. 2013 Dec. 2014 5.08 $22,320,565012145

Safety ImprovementsDistricts 2, 6, 7 & 8 Pavement Friction Impvts. (Sel. Secs.) (S) 0.4510

Addt'l Rte.-Sec.: Various

$196,8987 Completed Jan. 2018 Oct. 2018 6.10 $2,648,885012296

-   Safety ImprovementsOverhead Sign Strs. & Signs Replacement (2020) (S) 30

Addt'l Rte.-Sec.: Crittenden 55-11; Pulaski 430-21, 630-21, 67-10

$2,628,73823 Sub. Completed Jun. 2020 Feb. 2022 -   $2,891,612012343*

Bridge RehabilitationDistricts 2, 3, 6 & 7 Bridge Preservation (2020) (S) 0.225

Addt'l Rte.-Sec.: Various

$343,1859 Completed Apr. 2020 Mar. 2021 1.81 $2,823,474012350*

EmergencyArkansas River Pier Protection Repairs (S) 0.5830

Addt'l Rte.-Sec.: Conway 9-7; Franklin 23-6

$2,758,02023 Completed May. 2020 Jan. 2021 1.23 $5,848,905012357

Safety ImprovementsStatewide UTBWC Impvts. (2020) (S) 11.26

Addt'l Rte.-Sec.: Various

$3,253,359Sub. Completed Nov. 2020 Jul. 2022 31.98 $9,240,000012361

ResurfacingConway – North Little Rock (S) 9.5540

Addt'l Rte.-Sec.: Faulkner 40-32

$9,396,70133 Under Construction Nov. 2022 Early 2024 22.54 $22,178,182012362

-   MiscellaneousStatewide Underwater Br. Inspection (Phase XIII) (S) 30

Addt'l Rte.-Sec.: Various

-     23 Programmed -   -     012387*

-   Bridge RehabilitationDistricts 1, 5, 6 & 10 Bridge Preservation (2022) (S)

Addt'l Rte.-Sec.: Various

$2,421,021Sub. Completed May. 2022 Oct. 2023 -   $7,187,312012406*

-   MiscellaneousCentral AR – West Memphis ITS Impvts. Ph. 1 (S) 30

Addt'l Rte.-Sec.: Various

$29,452,98023 Under Construction Sep. 2023 Late 2025 -   $54,698,390012410*

-   Safety ImprovementsDistricts 2 & 6 Centerline Rumble Stripe Impvts. (S) $121,805Under Construction Apr. 2022 Late 2023 -   $2,946,406012425*
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-   MiscellaneousCentral AR – West Memphis ITS Impvts. Ph. 2 (S) 70

Addt'l Rte.-Sec.: Various

< $1 M13 Scheduled 2024 -   $5 - $10 M012440*

ResurfacingHwy. 9 – Lake Maumelle (S) 6.4410

Addt'l Rte.-Sec.: Perry 10-6

$3 - $5 M7 Scheduled 2025 7.54 $3 - $5 M012463

-   Safety ImprovementsHwys. 100 & 167 Cable Median Barrier Impvts. (S) 100

Addt'l Rte.-Sec.: Various

$1 - $3 M0 Programmed -   $15 - $20 M012479

Structure & ApproachesUnion Pacific RR Overpass (Arch St.) (LR) (S) 0.46367 $10,228,74813 Completed Dec. 2015 Nov. 2017 0.46 $10,228,748060395

Major WideningHwy. 338 Widening (E. of I-530) (S) 0.36338 $1 - $3 M2 Programmed 0.36 $1 - $3 M060450

-   MiscellaneousI-630 Walkway Illumination (S) 630 < $1 M0 Programmed -   < $1 M060486*

-   Safety ImprovementsHwy. 161/Trammel Rd. Intersection Improvements (Sherwood) (S) 161 < $1 M3 Programmed -   < $1 M060522*

-   PE OnlyI-430 – I-40 P.E. 100 -     0 Programmed -   -     060653*

-   PE OnlyI-30 – I-40 P.E. 430 $149,27821 Completed Aug. 2021 -   $149,278060657*

-   PE OnlyI-30 – I-40 (I-440) 440 -     1 Programmed -   -     060658*

-   PE OnlyI-430 – I-30 (I-630) 630 $1,178,43921 Completed Jul. 2023 -   $1,178,439060659*

-   PE OnlyRiver Mtn. Rd. & Pleasant Valley Farm Rd. (LR) Surveys (S) CS -     Programmed -   -     060696*

-   PE OnlyDistrict Six Overhead Sign Structures Replacement Repair (P.E.) -     Programmed -   -     060763*

-   RR CrossingGeyer Springs R.R. Grade Separation (Little Rock) (S) CS $7,103,739Under Construction Aug. 2018 -   $7,103,739060907*

-   EnhancementLittle Rock & North Little Rock Wildflower Plantings (S) $26,795Completed Jun. 2022 -   $26,795060949*

-   EnhancementPulaski Co. Pedestrian/Bicycle Bridge (Murray Lock & Dam) (S) $10,609,687Completed Aug. 2004 Jun. 2016 -   $10,609,687061006*

Major WideningOak St. – Loop Rd. (Graham Rd.) (Jacksonville) (S) 1.11CS $6,371,188Completed Oct. 2011 Jan. 2014 1.11 $6,371,188061026*

Major WideningBaseline Rd. – J.E. Davis Dr. (Scott Hamilton Dr.) (L.R.) (S) 0.54CS $2,861,720Completed Dec. 2013 Mar. 2015 0.54 $2,861,720061094*

-   StudyI-630/Financial Center Pkwy./Shackleford Rd. Inters. Impvts. (S) 630 -     21 Programmed -   -     061115*

-   MiscellaneousRock Island Transp. Corridor Preservation (Pulaski Co.) (S) $263,623Completed Jun. 2010 Jul. 2017 -   $263,623061119*

-   MiscellaneousLittle Rock Bike Connector P.E. CS $1 - $3 MProgrammed -   $1 - $3 M061121*

-   PE OnlyI-430/I-630 Interchange Modifications P.E. 430 $1,558,45121 Completed Jun. 2016 -   $1,558,451061148*

ResurfacingI-430 East & West (Sel. Secs.) (Overlay) (S) 1.1610 < $1 M8 Programmed 1.16 < $1 M061161

Safety Improvements47th St. – Remount Rd. Safety Impvts. (NLR) (S) 1.04176 $813,1911 Completed Jan. 2020 Jan. 2021 1.04 $813,191061166

-   Interchange ImprovementsI-40 Interchange (Maumelle) (S) New $14,578,036Completed Oct. 2018 Nov. 2019 -   $14,578,036061190

Major WideningMississippi Ave. – Perryville Rd. (Hwy. 10) (L.R.) (S) 0.7010 $12,966,8008 Completed Nov. 2014 May. 2016 0.70 $12,966,800061194

-   Safety ImprovementsI-30 S. Terminal Borrow Pond Access Rd. (S) $235,291Completed Oct. 2016 -   $235,291061197*
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Major WideningSaline Co. Line – Otter Creek Rd. (Little Rock) (S) 1.275

Addt'l Rte.-Sec.: Saline 5-8

$12,646,6829 Completed Jun. 2011 Sep. 2014 1.49 $14,837,447061202

Major WideningWhite Oak Bayou – I-40 (NLR) (F) 1.08100 $5 - $10 M0 Programmed 1.08 $5 - $10 M061207

-   Right of WayBluebird Ln. Prop. Release (Job 6873-1 Part of Tract 132) (S) -     Programmed -   -     061208*

-   MiscellaneousForest Park (Little Rock) SRTS E (2007) $5,196Completed Aug. 2008 Apr. 2014 -   $5,196061210*

-   EnhancementArkansas River Trail Completion (S) $47,100Completed Oct. 2009 Jul. 2014 -   $47,100061223*

-   Interchange ImprovementsI-430/I-630 Interchange Modifications (Phase III) (F) 430

Addt'l Rte.-Sec.: Pulaski 630-21, CS

$103,379,52621 Completed Nov. 2010 Aug. 2015 -   $103,379,526061244

-   Safety ImprovementsHwys. 100/365 Roundabout (Pike Ave.) (NLR) (F) 100 $1,330,2791 Completed Oct. 2009 Jul. 2014 -   $1,330,279061250

-   Structure & ApproachesLittle Maumelle River Pedestrian/Bicycle Bridge (Pulaski Co.) (S) New $6,531,224Completed Nov. 2009 Jul. 2014 -   $6,531,224061251*

-   ReconstructionLittle Maumelle River Str. & Apprs. (Kanis Rd.) (Pulaski Co.) (S) CS $1,804,403Completed May. 2016 May. 2017 -   $1,804,403061255*

-   StudyI-630 Corridor Fixed Guideway Alignment Study 630 $194,92521 Completed Apr. 2016 -   $194,925061260*

-   PE OnlyRedmond Rd. – Cabot (Widening) P.E. 67

Addt'l Rte.-Sec.: Lonoke 67-11

-     10 Programmed -   -     061261*

-   Roadside AppurtenancesMotorized Trail Land Purchase (NLR) (S) $362,124Completed Feb. 2012 Jul. 2014 -   $362,124061264*

-   EnhancementBayou Meto Creek Trail (Jacksonville) (S) $64,291Completed Aug. 2010 Sep. 2014 -   $64,291061265*

-   EnhancementOdom Blvd. & Lake Willastein Trail (Maumelle) (S) $49,570Completed Aug. 2010 Sep. 2014 -   $49,570061266*

-   Safety ImprovementsW. Main St./Harris Rd./Jacksonville Cutoff Inters. Impvts.

(Jacksonville) (S)

CS $936,570Completed Dec. 2013 Jul. 2014 -   $936,570061267

-   Structure & ApproachesArkansas River Str. & Apprs. (Broadway) (LR/NLR) (F) 70 $103,942,09212 Completed Sep. 2014 Sep. 2017 -   $103,942,092061275

Structure & ApproachesRedmond Rd. & Main St. Strs. & Apprs. (Jacksonville) (F) 1.2567 $53,470,58310 Completed Jun. 2014 May. 2018 1.25 $53,470,583061276

Structure & ApproachesUnion Pacific RR Str. & Apprs. (Roosevelt Rd.) (LR) (S) 0.4870 $10,618,03612 Completed Dec. 2014 Jun. 2017 0.48 $10,618,036061277

-   MiscellaneousNorth Little Rock SRTS I (2010) $67,500Completed Mar. 2011 Jul. 2014 -   $67,500061288*

-   Structure & ApproachesMcCain Rail Grade Separation (NLR) (S) CS $10,173,454Completed Mar. 2016 Mar. 2018 -   $10,173,454061294*

-   New LocationMaryland Avenue Impvts. & Extension (Sherwood) (S) CS $3,441,338Completed Sep. 2020 Jun. 2023 -   $3,441,338061295*

-   EnhancementLevy UPRR Spur Bikeway (NLR) (S) $1,799,114Completed Dec. 2014 -   $1,799,114061296*

-   Bridge RehabilitationMain St. Viaduct (NLR) (S) CS $15 - $20 MProgrammed -   $15 - $20 M061300*

-   EnhancementMaumelle Pedestrian/Bicycle Facilities (Phase II) (S) $492,331Completed Apr. 2013 Jul. 2014 -   $492,331061301*

-   Structure & ApproachesFive Mile Creek Str. & Apprs. (Remount Rd.) (NLR) (S) CS $884,498Completed Nov. 2014 Jan. 2015 -   $884,498061303*

-   EnhancementMaumelle Club Manor Dr. Sidewalks (ATEP-11) (S) < $1 MProgrammed -   < $1 M061323*

Major WideningPleasant Ridge Rd. – Pleasant Valley Dr. (L.R.) (F) 2.1210 $81,049,3258 Sub. Completed Feb. 2020 Jun. 2023 2.12 $81,049,325061331
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-   Major WideningI-30/I-430 Interchange Impvt. (L.R.) (Ph. I) (S) 30

Addt'l Rte.-Sec.: Pulaski 430-21

$11,958,25323 Completed Jul. 2014 Apr. 2015 -   $11,958,253061332

-   Interchange ImprovementsI-430/Hwy. 10 Interchange Impvt. (L.R.) (S) 430

Addt'l Rte.-Sec.: Pulaski 10-8

$22,892,89621 Completed Dec. 2016 Dec. 2017 -   $22,892,896061333

-   EnhancementEmerald Park Trail (Ph. II) (NLR) (S) $221,162Completed Apr. 2012 Jul. 2014 -   $221,162061337*

-   EnhancementSherwood City Hall Trail (S) $61,064Completed Apr. 2012 Jul. 2014 -   $61,064061338*

-   PE OnlyHwy. 10 Improvements (LR) P.E. 10 -     8 Programmed -   -     061342*

Structure & ApproachesUPRR/Parkway Dr. Str. & Apprs. (S) 0.40365 $8,990,10011 Completed Dec. 2015 Mar. 2018 0.40 $8,990,100061348

-   MiscellaneousBayou Meto Spring Mitigation Bank (S) < $1 MProgrammed -   < $1 M061350*

-   MiscellaneousPulaski Heights Elementary SRTS I (2011) $86,000Completed Jul. 2013 Jul. 2014 -   $86,000061366*

-   PE OnlyI-40/I-430 Interchange Modifications P.E. 40

Addt'l Rte.-Sec.: Pulaski 430-21

$10 - $15 M33 Programmed -   $10 - $15 M061367*

Major WideningTaylor Loop Rd. – Pleasant Ridge Rd. (S) 2.3110 $20 - $30 M8 Scheduled Nov. 2025 2.31 $20 - $30 M061382

-   StudyHwy. 67 – I-40 West (North Belt Freeway Toll Feasibility Study) New $499,937Completed Nov. 2016 -   $499,937061386*

-   RR CrossingHwy. 111 R.R. Circuitry Upgrade (Alexander) (S) 111 $107,6492 Completed Oct. 2012 Jul. 2015 -   $107,649061389*

-   MiscellaneousCrooked Creek Channel Impvts. (I-30) (S) 30 $1,306,98123 Completed Jun. 2016 Feb. 2017 -   $1,306,981061390*

-   EnhancementLevy Spur Trail Phase II (North Little Rock) (S) $86,316Completed Apr. 2014 May. 2015 -   $86,316061399*

-   EnhancementColeman Creek Greenway Extension (UALR) (S) $34,960Completed Mar. 2014 May. 2015 -   $34,960061400*

-   EnhancementRock Creek Trail Extension (Little Rock) (S) $50,000Completed Jun. 2014 Dec. 2016 -   $50,000061401*

-   EnhancementGreen Valley Trail (Sherwood) (S) $38,600Completed Sep. 2014 Apr. 2016 -   $38,600061402*

Safety ImprovementsHwy. 165 – Faulkner Lake Rd. (Pavement Friction Impvts.) (S) 1.00440 $146,4731 Completed Sep. 2013 Nov. 2013 1.00 $146,473061408

-   MiscellaneousJacksonville SRTS I (2012) $140,087Completed Nov. 2016 Sep. 2017 -   $140,087061412*

-   MiscellaneousNorth Little Rock SRTS I (2012) $90,902Completed Jan. 2018 Dec. 2018 -   $90,902061414*

-   MiscellaneousNorth Little Rock SRTS E (2012) $44,207Completed Jun. 2016 -   $44,207061415*

-   Roadside AppurtenancesUniv. Dist. Dev. Corp. & Little Rock SRTS I (2012) $121,311Completed Apr. 2018 Jun. 2019 -   $121,311061416*

-   MiscellaneousSherwood SRTS I (2012) $91,991Completed Aug. 2015 Jun. 2016 -   $91,991061417*

-   Structure & ApproachesNLR Shilcott Bayou Multi-Use Bridge (S) CS $743,985Completed Nov. 2013 Aug. 2014 -   $743,985061420*

-   BuildingsPublic Trans. Admin. Facility (Parking & Receiving) (LR) (S) New $772Completed Apr. 2014 Dec. 2014 -   $772061421*

-   EnhancementLittle Rock Bike Connector (Phase 2) (S) CS $737,500Completed Apr. 2015 Jun. 2022 -   $737,500061422*

-   Structure & ApproachesN. Cantrell Rd. Str. & Apprs. (Little Rock) (S) CS $1 - $3 MProgrammed -   $1 - $3 M061423
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RehabilitationHwy. 67 Interim Pvmnt. Impvts. (Jacksonville-Cabot) (S) 5.9867

Addt'l Rte.-Sec.: Lonoke 67-11

$2,549,60810 Completed Jun. 2014 Mar. 2015 6.69 $2,864,728061424

ResurfacingI-430 – West (Overlay) (S) 6.18100 $2,164,4320 Completed Apr. 2014 Sep. 2014 6.18 $2,164,432061430

-   RR CrossingMarche Rd. RR Signal (East of Maumelle) (S) $147,633Completed Oct. 2014 Aug. 2015 -   $147,633061433*

-   RR CrossingMilitary Rd. RR Sig. Upgrade & Traffic Sig. (NLR) (S) CS $642,764Completed Jul. 2017 Aug. 2018 -   $642,764061434*

-   EnhancementOtt Park Trail (Ph. I) (North Little Rock) (RTP-14) (S) $139,412Completed Jul. 2015 Mar. 2016 -   $139,412061435*

-   BuildingsCentral Office Building Improvements (S) $0Under Construction Jul. 2017 -   $0061436*

-   Major WideningI-30/I-430 Interchange Impvt. (L.R.) (Ph. II) (S) 30

Addt'l Rte.-Sec.: Pulaski 430-21

$25,086,14123 Completed Dec. 2015 Nov. 2016 -   $25,086,141061437

StudyBenton – South Terminal Interchange (I-30 Corridor Study) (S) 21.5730

Addt'l Rte.-Sec.: Saline 30-23

$781,25222 Completed Jan. 2020 Mar. 2020 21.57 $781,615061444*

-   BuildingsPulaski Co. Area 1 Headquarters/R.E. Office 61 (S) 70 $1,934,02313 Completed Jul. 2018 Sep. 2019 -   $1,934,023061448

-   RR CrossingLucky Dr. RR Signals (SW of Jacksonville) (S) $405,365Completed Dec. 2015 Jun. 2018 -   $405,365061452*

-   RR CrossingLynn Ln. RR Signal Upgrade (NLR) (S) $349,783Completed Dec. 2015 Jan. 2020 -   $349,783061453*

Structure & ApproachesGill St. & RR Overpass Strs. & Apprs. (Little Rock) (F) 0.3910 $15 - $20 M8 Scheduled Jan. 2025 0.39 $15 - $20 M061454

-   RR CrossingW. 24th St. RR Signals Upgrade (NLR) (S) $179,035Completed Jan. 2020 -   $179,035061458*

-   RR CrossingHwy. 70 RR Signals Upgrade (NLR) (S) $17,161Completed Apr. 2023 -   $17,161061459*

ResurfacingI-30 – South (Overlay) (S) 0.84111

Addt'l Rte.-Sec.: Saline 111-3

$137,6842 Completed Mar. 2016 Aug. 2016 1.89 $309,789061465

-   Safety ImprovementsUniversity Ave. Traffic Ops. Impvts. (Little Rock) (S) 70 $2,093,36912 Under Construction Jul. 2019 -   $2,093,369061468

Safety ImprovementsHwys. 100 & 365 Traffic Ops. Impvts. (Pulaski Co./Maumelle/NLR) (S) 7.89100

Addt'l Rte.-Sec.: Pulaski 365-11

$260,4890 Completed May. 2019 Jun. 2020 7.89 $260,489061469

Structure & ApproachesHwy. 161 Str. & Apprs. (Pulaski & Lonoke Cos.) (S) 0.14161

Addt'l Rte.-Sec.: Lonoke 161-5

$1,931,1755 Under Construction Aug. 2022 Late 2024 0.25 $3,448,527061472

-   EnhancementWetland Trail (Maumelle) (RTP-15) (S) < $1 MProgrammed -   < $1 M061476*

-   EnhancementLevy Trail (Ph. 3) (North Little Rock) (RTP-15) (S) $320,345Completed Nov. 2018 Jun. 2020 -   $320,345061477*

-   EnhancementMacPark Connections (Little Rock) (SRTS-15) (S) $6,626Completed May. 2019 May. 2020 -   $6,626061481*

-   EnhancementRock Region Metro Bus Shelters (Pulaski Co.) (TAP-15) (S) $450,000Completed Jan. 2016 Jun. 2021 -   $450,000061488*

-   EnhancementN. 1st St. Sidewalk (Jacksonville) (TAP-15) (S) $110,893Completed Aug. 2018 Jul. 2019 -   $110,893061489*

-   EnhancementAR River Trail Riverfront Dr. (Little Rock) (TAP-15) (S) $194,639Completed Aug. 2018 Oct. 2020 -   $194,639061490*

-   EnhancementDunbar/Gibbs School Sidewalks (Little Rock) (TAP-15) (S) $149,754Completed Aug. 2017 Nov. 2019 -   $149,754061491*
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EnhancementAmboy/Boone School Sidewalks (N. Little Rock) (TAP-15) (S) 1.48 $202,308Completed May. 2022 Jan. 2023 1.48 $202,308061492*

-   EnhancementRaywood – Autumnbrook Sidewalks (Sherwood) (TAP-15) (S) $106,350Completed Apr. 2018 Oct. 2018 -   $106,350061493*

-   EnhancementAR River Trail Pinnacle Valley Rd. (Pulaski Co.) (TAP-15) (S) $1,336,249Completed Nov. 2018 Aug. 2020 -   $1,336,249061494*

-   EnhancementShorter College Streetscape (TAP-15) (S) $538,467Completed Apr. 2017 Mar. 2020 -   $538,467061495*

-   RR CrossingW. 18th St. RR Signals Upgrade (NLR) (S) CS $211,347Completed Sep. 2016 Jan. 2020 -   $211,347061499*

ResurfacingI-630 – Markham St. (Little Rock) (Mill & Inlay) (S) 0.6270 $315,45112 Completed Aug. 2016 Sep. 2016 0.62 $315,451061503

-   StudyPerryville Rd. – Kavanaugh Blvd. (L.R.) (Hwy. 10 Study) (S) 10 < $1 M8 Programmed -   < $1 M061504*

-   MiscellaneousI-30 – I-630 Bridge Painting (I-430) (S) 430 $1,179,63121 Completed Nov. 2016 Jun. 2017 -   $1,179,631061505*

Structure & ApproachesShilcotts Bayou Str. & Apprs. (North Little Rock) (S) 0.08176 $1,235,3291 Completed Apr. 2020 Nov. 2020 0.08 $1,235,329061506

Structure & ApproachesPalarm Creek Str. & Apprs. (S) 0.33365 $3,837,97111 Sub. Completed Jun. 2020 Feb. 2022 0.33 $3,837,971061507

-   Safety ImprovementsHwy. 70/University Ave. Inters. Impvts. (S) 70 < $1 M12 Scheduled Feb. 2024 -   < $1 M061510

ResurfacingHwy. 365 – Hwy. 70 (North Little Rock) (S) 1.54100 $652,9071 Completed May. 2017 Nov. 2017 1.54 $652,907061515

ResurfacingHwy. 5 – Mabelvale Pike (S) 1.90338 $392,8001 Completed Feb. 2017 Jun. 2017 1.90 $392,800061518

ResurfacingFourche Creek – Hwy. 70 (S) 1.13367 $228,34813 Completed Feb. 2017 Jun. 2017 1.13 $228,348061521

ResurfacingHwy. 161 – Lonoke Co. Line (S) 2.30294 $378,7691 Completed Jan. 2017 Nov. 2017 2.30 $378,769061522

ResurfacingHwy. 165 – Lonoke Co. Line (S) 8.9770 $1,822,71613 Completed Feb. 2017 Aug. 2017 8.97 $1,822,716061525

-   EnhancementMain St. & Roosevelt Rd. Sidewalks (LR) (S) $152,632Completed Jun. 2018 Jul. 2019 -   $152,632061526*

-   RR CrossingJP Wright Loop Rd. Rail Grade Separation (S) CS $14,998,531Under Construction Oct. 2022 -   $14,998,531061527*

ResurfacingLandski Dr. – Pershing Blvd. (North Little Rock) (S) 1.66365 $483,44411 Completed Oct. 2016 Nov. 2016 1.66 $483,444061531

-   EnhancementSherwood Indianhead Walking Trail (RTP-16) (S) < $1 MProgrammed -   < $1 M061532*

SealingDistrict 6 Sealing Program (2017) (S) 16.4010

Addt'l Rte.-Sec.: Various

$341,8907 Completed Mar. 2019 50.52 $1,053,189061537*

EnhancementJacksonville Military Rd. Sidewalks (TAP-16) (S) 0.40 $468,750Completed Aug. 2019 Aug. 2020 0.40 $468,750061538*

EnhancementLittle Rock Zoo Trails (TAP-16) (S) 0.76 $480,000Completed Jun. 2019 Jun. 2021 0.76 $480,000061539*

-   EnhancementNLR Bishop Lindsey Streetscape (TAP-16) (S) $523,688Completed Jun. 2019 Jan. 2021 -   $523,688061540*

-   EnhancementEdgewood Dr. Sidewalks (Maumelle) (S) $196,250Completed Aug. 2018 Oct. 2021 -   $196,250061545*

Safety ImprovementsPike Ave. Bike/Ped. Impvts. (NLR) (S) 0.53365 $589,28011 Completed Dec. 2021 Mar. 2023 0.53 $589,280061551

-   Miscellaneous12th St. Jump Start Impvts. (Little Rock) (S) CS $2,032,775Completed Jun. 2020 Sep. 2022 -   $2,032,775061552*

-   MiscellaneousPark Hill Community Jump Start Impvts. (NLR) (S) New $4,775,551Under Construction Aug. 2021 -   $4,775,551061553*

-   MiscellaneousLevy Community Jump Start Impvts. (NLR) (S) New $2,352,580Completed Oct. 2020 May. 2022 -   $2,352,580061554*

-   EnhancementKelso Rd. & Burns Trail Sidewalks (Sherwood) (S) New $191,220Completed Jun. 2018 Nov. 2019 -   $191,220061556*

-   RR CrossingHwy. 365 RR Signal Upgrade (Woodson) (S) 365 $111,06212 Completed Apr. 2018 Dec. 2021 -   $111,062061559*
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-   EnhancementSouthwest Trail Design New

Addt'l Rte.-Sec.: Garland New; Saline New

$1 - $3 MProgrammed -   $1 - $3 M061562*

-   EnhancementJacksonville Pinewood Elem. Sidewalks (TAP-17) (S) $154,020Completed Jun. 2018 Oct. 2018 -   $154,020061565*

-   EnhancementNorth Little Rock Recycle Bikes for Kids NI (TAP-17) (S) $19,275Completed Jun. 2022 -   $19,275061566*

-   EnhancementADPHT Pinnacle Mt. State Park Shared-Use Path (RTP-17) (S) New < $1 MProgrammed -   < $1 M061568*

-   EnhancementLittle Rock Ottenheimer Accessibility Trail (RTP-17) (S) $80,000Completed May. 2019 Nov. 2019 -   $80,000061569*

-   EnhancementUALR Coleman Creek Greenway Ext. (RTP-17) (S) New $60,000Completed Nov. 2018 Aug. 2019 -   $60,000061570*

-   Safety ImprovementsVimy Ridge Rd./County Line Rd. Inters. Impvts. (Shannon Hills) (S) $123,296Completed Jan. 2020 Dec. 2020 -   $246,591061572*

-   Structure & ApproachesOneida St. Bridge Replacement (Pulaski Co.) (S) New $1,005,088Completed Mar. 2020 Dec. 2021 -   $1,005,088061580*

ResurfacingBrodie Creek – Hwy. 70 (Little Rock) (S) 2.575 $1,124,7409 Completed Jan. 2021 Apr. 2021 2.57 $1,124,740061582

ResurfacingHwy. 67 – Hwy. 440 (Jacksonville) (S) 5.46161 $1,666,3963 Completed Jun. 2020 Nov. 2020 5.46 $1,666,396061589

ResurfacingI-40 – S. Redmond Rd. (S) 8.3967 $3 - $5 M10 Scheduled 2025 8.39 $3 - $5 M061590

ResurfacingNorth Hills Blvd. – Stonehenge Dr. (Sherwood) (S) 6.04107 $2,201,4041 Completed May. 2020 Nov. 2020 6.04 $2,201,404061596

ResurfacingReservoir Rd. – Mississippi Ave. (Little Rock) (S) 1.2210 $563,8068 Completed Jun. 2020 Oct. 2020 1.22 $563,806061597

ResurfacingHwy. 391 – Hwy. 70 (North Little Rock) (S) 5.19165 $2,004,6919 Completed Apr. 2019 Jun. 2019 5.19 $2,004,691061602

-   EnhancementADPHT Pinnacle Mtn. Park – Ouachita Trail Rehab. (RTP-18) (S) < $1 MProgrammed -   < $1 M061605*

Major WideningI-530 – Hwy. 67 (Widening & Reconst.) (I-30 & I-40) P.E. 7.2230

Addt'l Rte.-Sec.: Pulaski 40-33

-     23 Programmed 7.22 -     061612

-   EnhancementAllsopp Park Trail Connection (Little Rock) (S) $200,000Completed Feb. 2020 Sep. 2020 -   $200,000061616*

-   MiscellaneousLR Port Authority Transit Shelter (S) New $57,672Completed Nov. 2019 Aug. 2020 -   $57,672061618*

Resurface & ShoulderSevier St. – Geyer Springs Rd. (Conc. Pvmnt. Pres.) (S) 6.3830

Addt'l Rte.-Sec.: Saline 30-22

$15,472,32423 Sub. Completed Feb. 2022 Sep. 2023 16.72 $40,548,158061622

-   MiscellaneousLittle Rock Central High Corridor Ph. 1 (S) New $1 - $3 MScheduled 2024 -   $1 - $3 M061623*

-   MiscellaneousFairway Park Trail (Sherwood) (S) < $1 MScheduled 2022 -   < $1 M061624*

StudyGeneral Samuels Rd. – Republican Rd. (Hwy. 107 Study) (S) 4.89107 $150,3511 Completed Oct. 2021 4.89 $150,351061625*

Bridge RehabilitationHwy. 10 – Hwy. 100 (System Preservation & ITS Impvts.) (S) 2.37430 $31,722,87121 Sub. Completed Jun. 2020 Jul. 2022 2.37 $31,722,871061630

-   EnhancementNorth Little Rock 14th St. Ped. Bridge (TAP-19) (S) < $1 MProgrammed -   < $1 M061636*

-   EnhancementPulaski Co. Two Rivers Park Safety Impvts. (TAP-19) (S) $268,565Completed Jul. 2020 Apr. 2021 -   $268,565061637*

EnhancementLittle Rock Boyle Park Bike Trails (RTP-19) (S) 1.68 $287,375Under Construction Jun. 2022 1.68 $287,375061639*

-   BuildingsARDOT Central Office Property Acquisition $1 - $3 MProgrammed -   $1 - $3 M061640*

-   Safety ImprovementsE. Hensley Rd. RR Signals (Hensley) (S) CS < $1 MProgrammed -   < $1 M061641*
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SealingDistrict 6 Sealing Program (2020) (S) 10.50107

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 69.72 $1 - $3 M061643*

ResurfacingHwy. 70 – 65th St. (Frontage Rd.) (Sel. Secs.) (S) 17.6030

Addt'l Rte.-Sec.: Saline 30-22

$9,897,68823 Under Construction Aug. 2023 Early 2025 42.49 $23,895,044061646

-   EnhancementADPHT Pinnacle Mountain Shared-Use Path (TAP-21) (S) < $1 MProgrammed -   < $1 M061650*

-   EnhancementCentral High School Safety Impvts. (TAP-21) (S) < $1 MProgrammed -   < $1 M061654*

-   EnhancementRock Region METRO Supershelters (TAP-21) (S) < $1 MProgrammed -   < $1 M061663*

-   EnhancementLR Two Rivers Park Trail Rehab. (RTP-21) (S) < $1 MProgrammed -   < $1 M061673*

Major WideningColonel Maynard Rd. – I-440 (NLR) (S) 3.14165 $20 - $30 M9 Scheduled Aug. 2026 3.14 $20 - $30 M061676

Major Widening

Safety Improvements

I-440 – Kerr Rd. (S) 5.4340

Addt'l Rte.-Sec.: Lonoke 40-41

$50 - $75 M33 Programmed 6.79 $75 - $100 M061677

Safety ImprovementsPike Ave. Impvts. (NLR) (S) 0.69365 $3 - $5 M11 Scheduled 2024 0.69 $3 - $5 M061679

ResurfacingGeyer Springs Rd. – South Terminal (S) 4.6430 $10 - $15 M23 Scheduled Jan. 2025 4.64 $10 - $15 M061683

ReconstructionHwy. 67 – East (NLR) (S) 1.5040 $10 - $15 M33 Programmed 1.50 $10 - $15 M061684

ResurfacingHwy. 161 – Hwy. 31 (S) 7.4340

Addt'l Rte.-Sec.: Lonoke 40-41

$7,260,27133 Sub. Completed Jun. 2021 Jun. 2022 18.60 $18,175,108061685

ReconstructionCumberland St. – Cross St. (S) 0.96630 $3 - $5 M21 Programmed 0.96 $3 - $5 M061689

ReconstructionCross St. – Dennison St. (S) 0.73630 $1 - $3 M21 Programmed 0.73 $1 - $3 M061690

RehabilitationDennison St. – Cedar St. (S) 0.98630 $1 - $3 M21 Programmed 0.98 $1 - $3 M061691

-   Major WideningBowman Rd./Kanis Rd. Impvts. (Little Rock) (S) CS $4,794,265Under Construction Apr. 2022 -   $4,794,265061693*

-   EnhancementCARTS Accessibility Standards (Metroplan) (S) $74,876Completed Jun. 2023 -   $74,876061694*

-   EnhancementCARTS Regional Trails Master Plan (Metroplan) (S) < $1 MProgrammed -   < $1 M061695*

-   EnhancementSoutheast Trail (Pulaski Co.) (S) New $1 - $3 MProgrammed -   $1 - $3 M061696*

-   EnhancementArgenta Plaza Streetscaping (NLR) (S) New $269,000Completed Feb. 2022 Jul. 2022 -   $269,000061700*

EnhancementCoolhurst Sidewalks (Sherwood) (S) 0.78 $257,624Completed Jul. 2022 Dec. 2022 0.78 $257,624061702*

-   Safety ImprovementsI-440/Fourche Dam Pike Intchng. Impvts. (Little Rock) (S) 440 $884,9361 Completed May. 2021 Oct. 2022 -   $884,936061706

-   Safety ImprovementsOverhead Sign Strs. & Signs Replacement (Central AR) (S) 30

Addt'l Rte.-Sec.: Garland 70-9, 270-5/6; Pulaski 440-2; Saline 30-22

$420,07823 Sub. Completed May. 2021 May. 2023 -   $1,680,308061709*

ResurfacingFairfax Dr. – Hwy. 70 (NLR) (S) 1.70161 $735,3343 Completed Aug. 2021 Nov. 2021 1.70 $735,334061710*

-   Safety ImprovementsHighway 176Y Scoping Study (S) 176 $133,7082 Completed Jan. 2023 -   $133,708061711*

Program Management PulaskiNovember 29, 2023

* Job not shown on county map.



SUMMARY OF CONSTRUCTION PROJECTS

PULASKI COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   Safety ImprovementsKanis Rd./Denny Rd./Stewart Rd. Roundabout (Pulaski Co.) (S) CS $1 - $3 MScheduled 2024 -   $1 - $3 M061712*

-   EnhancementPower-Line Trail (Sherwood) (S) CS < $1 MProgrammed -   < $1 M061713*

-   EnhancementTri-Creek Greenway Ph. III (Little Rock) (S) $3 - $5 MScheduled 2024 -   $3 - $5 M061714*

-   ReconstructionW. Main St. Realignment (Jacksonville) (S) CS $1 - $3 MProgrammed -   $1 - $3 M061715*

-   Safety ImprovementsWhite Oak Crossing Roundabout (Maumelle) (S) CS $1,969,537Under Construction May. 2023 -   $1,969,537061716*

Major Widening

Safety Improvements

Hwy. 70/Hwy. 391 Impvts. (North Little Rock) (S) 0.6970

Addt'l Rte.-Sec.: Pulaski 391-1

$2,002,01213 Completed Mar. 2021 Oct. 2021 0.69 $2,002,012061722

-   EnhancementJacksonville Military Rd. Sidewalks Ph. 2 (TAP-20) (S) < $1 MProgrammed -   < $1 M061724*

-   EnhancementNorth Little Rock Recycle Bikes for Kids Ph. 2 NI (TAP-20) (S) < $1 MProgrammed -   < $1 M061725*

-   EnhancementShorter College Streetscaping (TAP-20) (S) $601,441Under Construction Jun. 2023 -   $601,441061726*

-   EnhancementLittle Rock Allsopp Park Multi-Use Trails (RTP-20) (S) < $1 MProgrammed -   < $1 M061730*

-   EnhancementNorth Little Rock Ott Park Off-Road Trail Impvts. (RTP-20) (S) < $1 MProgrammed -   < $1 M061731*

EnhancementSouthwest Trail: Saline Co. Line – Hilaro Springs Rd. (Pulaski Co.) (S) 4.16 $5,130,000Under Construction Aug. 2023 4.16 $5,130,000061732*

-   EnhancementRanch North Woods Trail (RTP-20) (S) < $1 MProgrammed -   < $1 M061733*

-   EnhancementUALR Coleman Creek Greenway Ext. (RTP-20) (S) < $1 MProgrammed -   < $1 M061734*

EnhancementCentral Office Walking Trail Impvts. (RTP) (S) 0.36 $107,490Sub. Completed Jan. 2022 Jul. 2022 0.36 $107,490061736*

Major WideningGeneral Samuels Rd. – Arnold Dr. (Sherwood) (S) 1.31107 $10 - $15 M1 Scheduled May. 2025 1.31 $10 - $15 M061738

Minor WideningHwy. 176 – Hwy. 67 (Sherwood) (S) 0.40176 $10 - $15 M2 Scheduled Sep. 2024 0.40 $10 - $15 M061747

-   BuildingsDistrict 6 Headquarters (Little Rock) (S) 338 $20 - $30 M0 Programmed -   $20 - $30 M061752*

ResurfacingHwy. 440 – Fairfax Dr. (S) 3.69CR $1,469,415Under Construction Feb. 2023 3.69 $1,469,415061753*

-   Safety ImprovementsOverhead Sign Strs. & Signs Replacement (Central AR) (2022) (S) 30

Addt'l Rte.-Sec.: Hot Spring 30-21; Pulaski 440-1; Saline 30-22

$1,542,57723 Under Construction Sep. 2022 Early 2024 -   $4,682,826061754*

-   EnhancementJonesboro Dr. Children's Trail (Little Rock) (S) < $1 MProgrammed -   < $1 M061757*

ResurfacingSouth Terminal – Grant Co. Line (S) 12.30530

Addt'l Rte.-Sec.: Pulaski 530-3; Saline 530-2

$10 - $15 M1 Programmed 15.60 $15 - $20 M061761

-   RR CrossingFrazier Pike Railroad Signals Upgrade (Little Rock) (S) CS < $1 MProgrammed -   < $1 M061762*

-   BuildingsARDOT Central Office Properties Modifications (S) 30 $1 - $3 M23 Programmed -   $1 - $3 M061763*

-   Structure & ApproachesHwy. 70 Str. & Apprs. (Little Rock) (S) 70 < $1 M12 Programmed -   < $1 M061764

-   Structure & ApproachesHwy. 365 Strs. & Apprs. (Pulaski Co.) (S) 365 $1 - $3 M11 Programmed -   $1 - $3 M061765

ResurfacingHwy. 67 – East (Preservation) (NLR) (S) 1.5040 $5,250,58633 Sub. Completed Mar. 2023 Aug. 2023 1.50 $5,250,586061766

Major WideningI-40 – Marche Rd. (S) 0.86365 $3 - $5 M11 Scheduled Nov. 2026 0.86 $3 - $5 M061767
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-   Safety ImprovementsHwy. 100/Counts Massie Rd. Inters. Impvts. (NLR) (S) 100 $1 - $3 M0 Scheduled Aug. 2025 -   $1 - $3 M061768

-   BuildingsCentral Office Admin. Building Modifications (S) 30 $3 - $5 M23 Programmed -   $3 - $5 M061771*

-   EnhancementCAW Maumelle Pinnacles Conservation Area Trail (TAP-22) (S) < $1 MProgrammed -   < $1 M061773*

-   EnhancementJacksonville Military Rd. Sidewalk Ph. 3 (TAP-22) (S) 294 < $1 M1 Programmed -   < $1 M061774*

-   EnhancementLittle Rock Jonesboro Children's Trail Ph. 3 (TAP-22) (S) < $1 MProgrammed -   < $1 M061775*

-   EnhancementLittle Rock Kanis Park Loop (TAP-22) (S) < $1 MProgrammed -   < $1 M061776*

-   EnhancementSouthwest Trail: Baseline – 65th St. (Pulaski Co.) (TAP-22) (S) $5 - $10 MProgrammed -   $5 - $10 M061778*

-   EnhancementPulaski Co. Southeast Trail Ph. 2 (RTP-22) (S) < $1 MProgrammed -   < $1 M061780*

-   Bridge RehabilitationDistrict Six Bridge Painting (S) 30

Addt'l Rte.-Sec.: Pulaski 630-21

$1,400,46123 Under Construction Apr. 2023 Late 2025 -   $1,400,461061783*

ResurfacingHwys. 5 & 70 Impvts. (Sel. Secs.) (Little Rock) (S) 6.515

Addt'l Rte.-Sec.: Pulaski 70-12

$1 - $3 M9 Scheduled 2025 6.51 $1 - $3 M061784

ResurfacingLake Maumelle – Goodson Rd. (S) 8.0710 $5 - $10 M7 Scheduled 2026 8.07 $5 - $10 M061785

ResurfacingMississippi Ave. – N. Schiller St. (Sel. Secs.) (Little Rock) (S) 3.6610 $1 - $3 M8 Scheduled 2025 3.66 $1 - $3 M061786

ResurfacingHwy. 365 – Cornish St. (NLR) (S) 1.3570 $1 - $3 M13 Scheduled 2026 1.35 $1 - $3 M061791

ResurfacingHwy. 365 – I-40 (S) 8.70100 $3 - $5 M0 Scheduled 2025 8.70 $3 - $5 M061792

ResurfacingArnold Dr. – W. Republican Rd. (S) 3.57107 $1 - $3 M1 Scheduled 2026 3.57 $1 - $3 M061793

ResurfacingHwy. 365 – Remount Rd. (NLR) (S) 2.02176 $1 - $3 M1 Scheduled 2026 2.02 $1 - $3 M061797

ResurfacingSnipes Rd. – Hwy. 10 (S) 9.18300 < $1 M2 Scheduled Nov. 2024 9.18 < $1 M061802

ResurfacingBowman Rd. Impvts. Ph. 2 (Little Rock) (S) 0.75CS < $1 MProgrammed 0.75 < $1 M061803*

ResurfacingHwy. 367 – Hwy. 365 (S) 5.08338 $1 - $3 M2 Scheduled 2026 5.08 $1 - $3 M061804

ResurfacingLittle Rock – Jefferson Co. Line (S) 17.75365 $5 - $10 M12 Scheduled 2026 17.75 $5 - $10 M061805

-   EnhancementArkansas River Trail Cantrell Rd. (Little Rock) (S) New < $1 MProgrammed -   < $1 M061814*

-   EnhancementCrystal Hill Rd. Realignment (North Little Rock) (S) New < $1 MProgrammed -   < $1 M061815*

ResurfacingSouth Terminal – I-630 (S) 2.7930

Addt'l Rte.-Sec.: Pulaski 630-21

$10 - $15 M23 Scheduled Nov. 2023 2.79 $10 - $15 M061820

-   Interchange ImprovementsI-30/I-40 Intchng. Impvts. (NLR) (S) 40 $75 - $100 M33 Programmed -   $75 - $100 M061823

-   RR CrossingOak Rd. RR Crossing Impvts. (Pulaski Co.) (S) CS < $1 MProgrammed -   < $1 M061824*

-   RR Crossing65th St. RR Crossing Impvts. (Little Rock) (S) CS < $1 MProgrammed -   < $1 M061825*

ResurfacingI-30 – Roosevelt Rd. (Little Rock) (S) 4.3170 $2,570,26212 Completed Apr. 2020 Jul. 2020 4.31 $2,570,262A60001
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ResurfacingDistrict 6 Resurfacing Program (2021) (S) 7.7310

Addt'l Rte.-Sec.: Various

$251,8137 Completed Jun. 2022 49.36 $1,159,267A60007*

ResurfacingHwy. 107 – Hwy. 67 (Sherwood) (S) 2.96176 $590,2442 Sub. Completed Feb. 2022 Aug. 2022 2.96 $590,244A60009

ResurfacingHwy. 70 – E. Roosevelt Rd. (Little Rock) (S) 1.15365 $621,64512 Sub. Completed Apr. 2022 Sep. 2022 1.15 $621,645A60010

ResurfacingI-30 – Hwy. 367 (Little Rock) (S) 4.03338 $2,859,2591 Sub. Completed May. 2022 Nov. 2022 4.03 $2,859,259A60012

ResurfacingEast of I-40 – Military Dr. (S) 7.57365 $3,240,54711 Under Construction Nov. 2022 Nov. 2023 7.57 $3,240,547A60016

RehabilitationHwy. 440 Preservation Treatment (S) 3.75440 $320,0002 Completed Jan. 2022 Aug. 2022 3.75 $320,000A60019*

ResurfacingGoodson Rd. – Chenal Pkwy. (Little Rock) (S) 3.5910

Addt'l Rte.-Sec.: Pulaski 10-8

$2,356,6777 Under Construction Apr. 2023 Nov. 2023 3.59 $2,356,677A60022

ResurfacingChenal Pkwy. – Taylor Loop Rd. (Little Rock) (S) 2.7710 $2,306,8028 Under Construction Apr. 2023 Nov. 2023 2.77 $2,306,802A60023

ResurfacingHwy. 167 – Fourche Creek (S) 9.11367

Addt'l Rte.-Sec.: Saline 367-12

$2,999,52013 Under Construction Mar. 2023 Nov. 2023 13.37 $4,402,150A60029

ResurfacingKeo – Hwy. 391 (S) 3.29165

Addt'l Rte.-Sec.: Lonoke 165-8

$2,040,6069 Under Construction May. 2023 Nov. 2023 11.05 $6,853,708A60030

ResurfacingCabot – Hwy. 107 (S) 4.3289

Addt'l Rte.-Sec.: Lonoke 89-1

$1 - $3 M2 Scheduled Feb. 2024 6.13 $3 - $5 MA60038

ResurfacingI-40 – McCain Blvd. (NLR) (Sel. Secs.) (S) 0.86107 < $1 M1 Scheduled Jan. 2024 0.86 < $1 MA60041

ResurfacingDistrict 6 Resurfacing Program (2025) (S) 0.80391

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 10.97 $1 - $3 MA60045*

ReconstructionBankhead Dr. – Ark. River Bridge (S) 2.82440 $34,413,3081 Completed Jan. 2016 Oct. 2016 2.82 $34,413,308BB0611

ReconstructionArk. River Bridge – I-40 (S) 3.29440 $43,273,8351 Completed Dec. 2016 Jun. 2018 3.29 $43,273,835BB0612

RehabilitationI-30 – Bingham Rd. (S) 8.38530

Addt'l Rte.-Sec.: Pulaski 530-1

$65,144,7030 Completed Jul. 2014 Sep. 2015 8.38 $65,144,703BB0613

ResurfacingBingham Rd. – Grant Co. Line (S) 4.20530

Addt'l Rte.-Sec.: Pulaski 530-3; Saline 530-2

$8,042,2911 Completed Nov. 2012 Aug. 2014 7.49 $14,342,087BB0614

Interchange ImprovementsI-430/Rodney Parham Rd. Intchng. Impvts. (S) 0.34430 $3,845,38121 Completed Jun. 2018 Nov. 2018 0.34 $3,845,381BB0618

Interchange ImprovementsHwy. 391 Intchng. Impvts. (S) 1.1840 $9,398,17633 Completed Aug. 2017 Jul. 2018 1.18 $9,398,176BB0620

Resurfacing65th St. – South Terminal (Pvmt. Impvts.) (S) 2.1830 $2,262,18823 Completed Nov. 2016 May. 2017 2.18 $2,262,188BB0621

ResurfacingLittle Rock Main St Olay & Strpng(sel Sec)(s) 0.92CS $386,552Completed Sep. 2013 Dec. 2013 0.92 $386,552C60001*

ResurfacingJacksonville James& 1st Sts Olay(sel Secs)(s) 1.45CS $273,934Completed Jun. 2014 Aug. 2014 1.45 $273,934C60002*

ResurfacingNo Little Rock McCain Blvd Olay(sel Secs) (S) 0.91CS $299,305Completed Apr. 2014 Jun. 2014 0.91 $299,305C60003*
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ResurfacingSherwood Overlay (Sel. Secs.) (S) 3.23CS $337,456Completed Jun. 2015 Sep. 2015 3.23 $337,456C60004*

ResurfacingWrightsville Overlay (Sel. Secs.) (S) 1.29CS $236,018Completed Feb. 2018 Apr. 2018 1.29 $236,018C60005*

ResurfacingJacksonville Main St & James St Ovrly(selsecs 0.80CS $191,231Completed May. 2018 Sep. 2018 0.80 $191,231C60006*

ResurfacingNlr Lynch Dr & Flkner Lk Rd Ovrly (Selsec)(s 2.48CS $302,794Completed Apr. 2018 Oct. 2018 2.48 $302,794C60007*

ResurfacingSherwood Overlay No.2 (Sel. Secs) (S) 1.78CS $359,710Completed Jul. 2019 Oct. 2019 1.78 $359,710C60008*

ResurfacingCammack Village Overlay (Sel. Secs.) (S) 1.24CS $278,815Completed Feb. 2019 Jul. 2019 1.24 $278,815C60009*

ResurfacingWrightsville Overlay & Surfacing (S) 1.02CS $220,008Completed Apr. 2021 Oct. 2021 1.02 $220,008C60010*

ResurfacingLittle Rock 9th St. Overlay (Sel. Sec.) (S) 0.51CS $294,052Completed Jun. 2019 Dec. 2019 0.51 $294,052C60011*

ResurfacingMaumelle N. Odom Blvd. Overlay (S) 0.76CS $288,968Completed May. 2020 Sep. 2020 0.76 $288,968C60012*

ResurfacingCabot & Maumelle Overlay (S) 1.31CS

Addt'l Rte.-Sec.: Lonoke CS

$363,299Completed Sep. 2014 Dec. 2014 6.69 $991,896C76015*

ResurfacingAlexander Overlay No. 2 (S) 0.21CS

Addt'l Rte.-Sec.: Saline CS

$148,519Completed Jan. 2020 May. 2020 1.79 $297,039C76057*

ResurfacingAlexander Overlay (S) 1.95CS $380,526Sub. Completed Mar. 2023 Sep. 2023 1.95 $380,526C76072*

Major Widening

Reconstruction

Structure & Approaches

I-530 – Hwy. 67 (Widening & Reconst.) (I-30 & I-40) (F) 7.3730

Addt'l Rte.-Sec.: Pulaski 40-33

$631,700,00023 Under Construction Mar. 2019 Mid 2025 7.37 $631,700,000CA0602

-   PE OnlyHwy. 365 – I-430 (Widening) P.E. 40 -     33 Programmed -   -     CA0603*

Interchange Improvements

Major Widening

Main St. – Vandenberg Blvd. (Widening) (Jacksonville) (F) 1.9967 $145,188,90110 Under Construction Sep. 2022 Late 2027 1.99 $145,188,901CA0604

Major WideningVandenberg Blvd. – Hwy. 5 (Widening) (S) 4.0667

Addt'l Rte.-Sec.: Lonoke 67-11

$69,752,65210 Completed Dec. 2016 May. 2019 4.60 $79,264,377CA0605

Major WideningBaptist Hospital – University Ave. (Widening) (F) 2.16630 $87,384,77221 Completed Apr. 2018 Mar. 2020 2.16 $87,384,772CA0608

Interchange Improvements

Major Widening

Hwy. 365 – I-430 (Widening) & I-430 Intchng. Mod. (F) 5.1140

Addt'l Rte.-Sec.: Pulaski 430-21

$43,073,07033 Completed Sep. 2014 Apr. 2016 5.11 $43,073,070CA0609

PE OnlyJacksonville – Cabot (Widening & Intchng. Impvts.) (Sel. Secs.) P.E. 1.9967

Addt'l Rte.-Sec.: Lonoke 67-11

-     10 Programmed 5.23 -     CA0613*

-   MiscellaneousSleepy Hollow Access (Lake Maumelle)boat Dock $4,900Completed Nov. 2016 Dec. 2016 -   $4,900GF0657*

-   MiscellaneousBenny Craig Prk Accss(fourche Creek)boat Ramp $51,915Completed Jul. 2016 Apr. 2017 -   $51,915GF0658*

-   PE OnlyHwy. 67 – I-40 West P.E. 440 -     3 Programmed -   -     R60101*

Program Management PulaskiNovember 29, 2023

* Job not shown on county map.



SUMMARY OF CONSTRUCTION PROJECTS

PULASKI COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

ResurfacingPulaski County Surfacing No. 8(SEL. Secs.)(s) 3.13CR $346,521Completed Jul. 2014 Oct. 2014 3.13 $346,521SA6046*

ResurfacingPulaski County Surfacing No 9(SEL. Secs.) (S) 6.09CR $697,933Completed Jul. 2015 Nov. 2015 6.09 $697,933SA6047*

ResurfacingJacksonville-Cato Rd.-Watson Rd. (Olay) (S) 2.15CR $189,163Completed Aug. 2016 Nov. 2016 2.15 $189,163SA6048*

ResurfacingPulaski Co. Surfacing No. 10 (Sel. Secs.) (S) 3.43CR $422,508Completed Jul. 2017 Dec. 2017 3.43 $422,508SA6049*

ResurfacingPulaski County Overlay No.4 (S) 2.13CR $412,785Completed Jun. 2019 Sep. 2019 2.13 $412,785SA6050*

ResurfacingPulaski County Overlay No. 5 (S) 3.97CR $603,150Completed May. 2020 Aug. 2020 3.97 $603,150SA6051*

ResurfacingLawson Rd. Overlay (S) 1.40CR $235,789Completed Jun. 2021 Nov. 2021 1.40 $235,789SA6052*

ResurfacingPulaski Co. Seal & Microsurface (S) 4.87CR $360,094Completed Jun. 2021 Oct. 2021 4.87 $360,094SA6053*

ResurfacingSaline Co. Line – East (Overlay) (S) 1.93CR $477,806Sub. Completed May. 2023 Aug. 2023 1.93 $477,806SA6054*

ResurfacingHwy. 89 – Batesville Pike (Seal & Microsurfac 2.81CR $439,754Sub. Completed May. 2023 Oct. 2023 2.81 $439,754SA6055*

$2,095,095,707438.40Totals For All Projects In Pulaski County

Program Management PulaskiNovember 29, 2023

* Job not shown on county map.


