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SUMMARY OF CONSTRUCTION PROJECTS

ST. FRANCIS COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyNorth Terminal – Tennessee Line P.E. 40

Addt'l Rte.-Sec.: Various

$269,42151 Completed Jun. 2015 -   $1,885,947001726*

Bridge RehabilitationDistricts 1 & 10 Bridge Preservation (2020) (S) 0.481

Addt'l Rte.-Sec.: Various

$823,27411 Completed Apr. 2020 Jul. 2021 1.39 $2,384,060012349*

-   MiscellaneousCentral AR – West Memphis ITS Impvts. Ph. 1 (S) 40

Addt'l Rte.-Sec.: Various

$4,207,56951 Under Construction Sep. 2023 Late 2025 -   $54,698,390012410*

-   Safety ImprovementsDistricts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) $106,805Under Construction May. 2022 Late 2023 -   $2,804,845012424*

-   MiscellaneousCentral AR – West Memphis ITS Impvts. Ph. 2 (S) 70

Addt'l Rte.-Sec.: Various

$1 - $3 M18 Scheduled 2024 -   $5 - $10 M012440*

Bridge RehabilitationDistricts 1 & 2 Bridge Preservation (2023) (S) 0.2040

Addt'l Rte.-Sec.: Various

$320,17351 Under Construction Apr. 2023 Nov. 2023 5.00 $8,004,308012443*

-   Roadside AppurtenancesI-40 Rest Area Repairs $21,100Under Construction Jan. 2007 -   $21,10011  40 *

-   EnhancementI-40 Landscaping (Forrest City Rest Area) (S) 40 < $1 M51 Programmed -   < $1 M110312*

MiscellaneousForrest City – Hwy. 38 (Fencing) (S) 6.0040 < $1 M51 Programmed 6.00 < $1 M110359*

Structure & ApproachesHwy. 149 Str. & Apprs. (F) 0.06149 $8,244,9193 Completed Jun. 2012 Jul. 2014 0.06 $8,244,919110543

-   EnhancementForrest City Division Street Sidewalks (ATEP-11) (S) $75,967Completed Jul. 2014 Sep. 2017 -   $75,967110563*

Structure & ApproachesL'Anguille River Relief Str. & Apprs. (S) 0.19261 $1,585,0603 Completed Jan. 2016 Mar. 2017 0.19 $1,585,060110573

Structure & ApproachesHwy. 261 Str. & Apprs. (S) 0.48261 $6,252,4682 Completed Nov. 2016 Aug. 2018 0.48 $6,252,468110586

ResurfacingHwy. 306 – Hwy. 350 (Overlay) (S) 1.231

Addt'l Rte.-Sec.: Cross 1-13

$571,14712 Completed Apr. 2014 Aug. 2014 2.26 $1,057,680110607

Structure & ApproachesFifteenmile & Cutoff Bayous Strs. & Apprs. (S) 0.3150

Addt'l Rte.-Sec.: St. Francis 79-17

$7,043,3451 Completed Nov. 2019 Aug. 2021 0.31 $7,043,345110617

ResurfacingS. Powell St. – Crow Creek (Mill & Inlay) (S) 4.5670 $1,198,32418 Completed Feb. 2016 Jun. 2016 4.56 $1,198,324110623

Safety ImprovementsShearerville – West (Cable Median Barrier) (S) 15.3840 $3,287,33151 Completed Oct. 2015 Jun. 2016 15.38 $3,287,331110630

-   RR CrossingHwy. 261 RR Signals Upgrade (Palestine) (S) 261 $96,4460 Completed Mar. 2016 Aug. 2021 -   $96,446110641*

EnhancementForrest City Stuart Park Nature Trail (TAP-16) (S) 0.52 $178,168Completed Apr. 2021 Mar. 2022 0.52 $178,168110667*

Bridge Rehabilitation

Sealing

District 1 Sealing Program (2017) (S) 6.5050

Addt'l Rte.-Sec.: Various

$96,9091 Completed Mar. 2019 71.84 $1,071,068110678*

SealingDistrict 1 Sealing Program (2018) (S) 17.45149

Addt'l Rte.-Sec.: Various

$250,8431 Completed Dec. 2019 89.38 $1,284,899110685*
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Structure & ApproachesHwy. 1B Str. & Apprs. (S) 0.201 $1,894,75611B Sub. Completed Apr. 2021 Jan. 2023 0.20 $1,894,756110702

Bridge Rehabilitation

Structure & Approaches

N.E. St. Francis Co. Strs. & Apprs. (S) 0.7450

Addt'l Rte.-Sec.: St. Francis 75-0, 357-1

$3 - $5 M1 Scheduled Nov. 2024 0.74 $3 - $5 M110717

ResurfacingS. of Haynes – Hwy. 306 (S) 16.511

Addt'l Rte.-Sec.: Lee 1-10; St. Francis 1-12

$7,902,62511 Sub. Completed Apr. 2021 Nov. 2021 19.47 $9,319,452110718

ResurfacingBrinkley – Crittenden Co. Line (Sel. Secs.) (S) 30.1870

Addt'l Rte.-Sec.: Monroe 70-17; St. Francis 70-19

$9,390,61018 Sub. Completed Aug. 2021 Mar. 2023 31.92 $9,932,017110728

-   EnhancementMadison Jackson St. Sidewalks (TAP-19) (S) < $1 MProgrammed -   < $1 M110734*

SealingDistrict 1 Sealing Program (2020) (S) 23.1050

Addt'l Rte.-Sec.: Various

$408,2941 Completed Jun. 2022 65.29 $1,154,006110736*

ResurfacingHwy. 38 – Shearerville (S) 16.4640 $5 - $10 M51 Programmed 16.46 $5 - $10 M110745

ResurfacingBayou DeView – Forrest City (S) 21.4540

Addt'l Rte.-Sec.: Monroe 40-43

$10 - $15 M51 Scheduled Jan. 2025 30.20 $15 - $20 M110747

-   Structure & ApproachesDitch at L.M. 17.388 Str. & Apprs. (S) 70 < $1 M18 Programmed -   < $1 M110752

-   EnhancementEACC Campus Connectivity (TAP-21) (S) < $1 MProgrammed -   < $1 M110761*

-   EnhancementForrest City Sports Complex Trail Impvts. (TAP-22) (S) < $1 MProgrammed -   < $1 M110772*

ResurfacingHwy. 64B – Hwy. 306 (S) 0.29284

Addt'l Rte.-Sec.: Cross 284-2

< $1 M3 Scheduled 2026 7.12 $1 - $3 M110777

ResurfacingHwy. 306 – Hwy. 64 (S) 1.231

Addt'l Rte.-Sec.: Cross 1-13

< $1 M12 Scheduled 2025 8.59 $1 - $3 M110780

ResurfacingI-40 – Hwy. 50 (Widener) (S) 2.4538 $1 - $3 M5 Scheduled 2025 2.45 $1 - $3 M110782

ResurfacingHwy. 38 – Hwy. 79 (S) 14.5850 $5 - $10 M1 Scheduled 2025 14.58 $5 - $10 M110787

ResurfacingHwy. 38 – Beaver Slough (S) 6.9470 $1 - $3 M19 Scheduled 2025 6.94 $1 - $3 M110789

ResurfacingE. of Hwy. 121 – Hughes (Sel. Secs.) (S) 3.7179

Addt'l Rte.-Sec.: Lee 79-16

< $1 M17 Scheduled 2025 13.42 $3 - $5 M110792

Structure & ApproachesI-40 Str. & Apprs. (Hwy. 78) (Wheatley) (S) 0.3178 $3 - $5 M1 Scheduled Jan. 2026 0.31 $3 - $5 M110805

ResurfacingHwy. 49 – Hwy. 193 (S) 10.36306

Addt'l Rte.-Sec.: Woodruff 306-1

$3 - $5 M2 Scheduled 2026 15.12 $5 - $10 M110820

ResurfacingForrest City – West (S) 11.3240 $3,346,94351 Sub. Completed Apr. 2020 Dec. 2020 11.32 $3,346,943A10004
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ResurfacingDistrict 1 Resurfacing Program (2021) (S) 11.1078

Addt'l Rte.-Sec.: Various

$176,7581 Completed Jun. 2022 85.83 $1,366,771A10009*

ResurfacingHwy. 1B Resurfacing (Forrest City) (S) 7.961

Addt'l Rte.-Sec.: St. Francis 1-12B

$7,655,33211B Under Construction Mar. 2023 Nov. 2023 7.96 $7,655,332A10010

ResurfacingDistrict 1 Resurfacing Program (2022) (S) 2.50306

Addt'l Rte.-Sec.: Cross 364-1; Lee 78-2, 243-2; Phillips 243-1

$203,8712 Completed Jan. 2022 May. 2023 12.28 $1,001,414A10016*

ResurfacingDistrict 1 Resurfacing Program (2023) (S) 3.72259

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 60.99 $1 - $3 MA10017*

ResurfacingHughes – Hwy. 70 (S) 6.3879

Addt'l Rte.-Sec.: Crittenden 79-18

$2,634,43717 Sub. Completed Jan. 2023 Sep. 2023 15.94 $6,581,966A10024

ResurfacingDistrict 1 Resurfacing Program (2025) (S) 2.51259

Addt'l Rte.-Sec.: Various

< $1 M2 Programmed 33.62 $1 - $3 MA10042*

Resurfacing

Safety Improvements

Goodwin – Forrest City (S) 11.4440 $15,327,10751 Completed Jun. 2014 Oct. 2014 11.44 $15,327,107BB0104

Resurfacing

Structure & Approaches

Forrest City – East (F) 7.8840 $49,757,91951 Completed Apr. 2013 Aug. 2014 7.88 $49,757,919BB0105

Structure & ApproachesFishing Lake Str. & Apprs. (S) 0.8140 $27,295,13051 Completed Sep. 2015 Apr. 2019 0.81 $27,295,130BB0112

Structure & ApproachesShell Lake Str. & Apprs. (S) 0.8740 $33,184,73251 Completed Mar. 2015 Apr. 2018 0.87 $33,184,732BB0113

Structure & ApproachesBlackfish Lake Str. & Apprs. (S) 0.6140 $26,928,39451 Completed Mar. 2015 Mar. 2018 0.61 $26,928,394BB0114

ReconstructionShearerville – West (Pvmt. Impvts.) (F) 16.4940 $29,699,61451 Completed May. 2017 Jul. 2018 16.49 $29,699,614BB0116

ResurfacingHughes Overlay (Sel. Secs.) (S) 1.45CS $260,263Completed Jan. 2014 Apr. 2014 1.45 $260,263C68001*

ResurfacingFrst Cty,colt,wheatley&wdnr Olay(sel Sec)(s) 5.40CS $974,063Completed Jul. 2014 Dec. 2014 5.40 $974,063C68002*

ResurfacingWheatley Overlay (Sel. Secs.) (S) 1.98CS $214,733Completed Feb. 2019 May. 2019 1.98 $214,733C68003*

ResurfacingForrest City Dawson Rd. Overlay (S) 2.08CS $302,668Completed Apr. 2020 Jun. 2020 2.08 $302,668C68004*

ResurfacingMadison, Palestine & Widner Overlay & Surf 2.76CS $622,267Completed May. 2020 Dec. 2020 2.76 $622,267C68005*

ResurfacingHughes Overlay No. 2 (S) 1.54CS $305,855Completed Feb. 2021 Jul. 2021 1.54 $305,855C68006*

ResurfacingCaldwell Overlay (S) 1.39CS $258,604Sub. Completed Jan. 2022 Apr. 2022 1.39 $258,604C68007*

ResurfacingWheatley Surfacing (S) 0.68CS $296,358Sub. Completed Mar. 2023 May. 2023 0.68 $296,358C68008*

ResurfacingMadison & Haynes Overlay (Sel. Secs.) (S) 1.22CS

Addt'l Rte.-Sec.: Lee CS

$181,579Completed Sep. 2014 Dec. 2014 2.44 $363,158C76013*
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ResurfacingCaldwell, Fargo & Roe Overlay (Sel. Secs.)(s) 2.06CS

Addt'l Rte.-Sec.: Monroe CS

$337,854Completed May. 2016 Sep. 2016 4.53 $675,708C76030*

-   MiscellaneousPine Tree Wda Lake Access & Ramp Impvts (S) $19,416Completed Sep. 2016 Oct. 2016 -   $19,416GF0126*

ReconstructionI-40 – Hunter 5.1078 $5 - $10 M1 Programmed 5.10 $5 - $10 MR10018

-   PE OnlyWalnut Corner – Wynne P.E. 1

Addt'l Rte.-Sec.: Lee 1-9/10; Phillips 1-8; St. Francis 1-12/13

-     11 Programmed -   -     R10069*

ResurfacingHwy. 1 - West Surfacing (Sel. Secs.) (S) 1.60CR $270,003Completed Apr. 2015 Jul. 2015 1.60 $270,003SA6863*

ResurfacingCo. Rd. 21 - Co. Rd. 202 (Surfacing) (S) 1.90CR $175,485Completed May. 2016 Jun. 2017 1.90 $175,485SA6864*

ResurfacingSt. Francis Co. Overlay (Sel. Secs.) (S) 3.45CR $566,969Completed Jul. 2018 Nov. 2018 3.45 $566,969SA6865*

ResurfacingSt. Francis Co. Overlay No. 4 (S) 4.76CR $1,033,538Completed May. 2021 Oct. 2021 4.76 $1,033,538SA6866*

ResurfacingSt. Francis Co. Overlay No. 5 (S) 1.64CR $405,756Sub. Completed May. 2022 Oct. 2022 1.64 $405,756SA6867*

$293,701,202290.68Totals For All Projects In St. Francis County
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