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SUMMARY OF CONSTRUCTION PROJECTS

UNION COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   StudyI-69 Connector Extension Study (F) 530

Addt'l Rte.-Sec.: Ashley 530-10; Bradley 530-11; Drew 530-9

$187,50012 Completed Aug. 2006 May. 2014 -   $1,135,620012062*

ResurfacingBallard Rd. – Crossett (Sel. Secs.) (S) 3.3382

Addt'l Rte.-Sec.: Ashley 82-8

$1,485,3867 Completed Feb. 2020 Sep. 2020 12.69 $5,776,501012284

Bridge RehabilitationDistricts 2, 3, 6 & 7 Bridge Preservation (2020) (S) 0.037

Addt'l Rte.-Sec.: Various

$46,7982 Completed Apr. 2020 Mar. 2021 1.81 $2,823,474012350*

-   Bridge RehabilitationDistricts 2, 3 & 7 Bridge Preservation (2022) (S)

Addt'l Rte.-Sec.: Various

$1,462,379Under Construction Apr. 2022 Nov. 2023 -   $5,195,000012407*

-   Safety ImprovementsDistricts 3 & 7 Centerline Rumble Stripe Impvts. (S) $4,071Under Construction Apr. 2022 Early 2025 -   $3,274,787012426*

-   PE OnlyEl Dorado – Shreveport, LA P.E. (Phase I) New $1,725,495Completed May. 2013 -   $1,725,495070212*

Minor WideningLouisiana State Line – Hwy. 129 (S) 6.19275 $20 - $30 M1 Programmed 6.19 $20 - $30 M070241

Major WideningEl Dorado – Hwy. 335 (S) 5.04167 $21,195,7512 Completed Oct. 2015 Jun. 2019 5.04 $21,195,751070280

Major WideningHwy. 335 – Ouachita River (S) 2.97167 $17,040,9372 Completed Dec. 2015 Aug. 2017 2.97 $17,040,937070281

Structure & ApproachesOuachita River Str. & Apprs. (S) 0.98167

Addt'l Rte.-Sec.: Calhoun 167-3

$16,487,7272 Sub. Completed Nov. 2014 Aug. 2021 1.76 $29,442,371070282

-   RR CrossingHwy. 7 R.R. Signals & Surf. Upgrade (El Dorado) (S) 7 $394,3750 Completed May. 2006 Oct. 2016 -   $394,375070303*

-   EnhancementEl Dorado Recreational Trail (S) New $191,401Completed Oct. 2009 Jul. 2014 -   $191,401070326*

-   MiscellaneousEl Dorado SRTS I (2010) $110,963Completed Aug. 2016 Jan. 2020 -   $110,963070348*

-   EnhancementEl Dorado Streetscaping (ATEP-11) (S) $562,500Completed Feb. 2013 Mar. 2014 -   $562,500070361*

Major Widening

Structure & Approaches

Hwy. 82B Improvements (El Dorado) (S) 4.0082 $20 - $30 M5B Scheduled 2025 4.00 $20 - $30 M070367

RehabilitationHwy. 82 – Hwy. 7 (Rehab.) (S) 7.35335 $11,363,4301 Completed Nov. 2016 Jun. 2022 7.35 $11,363,430070368

-   RR CrossingWashington St. R.R. Signals & Surface Upgrade (El Dorado) (S) $85,543Completed Feb. 2012 Dec. 2016 -   $85,543070369*

-   PE OnlyEl Dorado – Fordyce P.E. 167

Addt'l Rte.-Sec.: Calhoun 167-2

$514,7052 Completed Aug. 2021 -   $514,705070373*

Structure & ApproachesHaynes Creek Str. & Apprs. (S) 0.34335 $2,715,2742 Completed Nov. 2019 Apr. 2021 0.34 $2,715,274070380

-   MiscellaneousBayou De Loutre Mitigation Bank (S) $164,179Completed Oct. 2015 May. 2022 -   $164,179070392*

Safety ImprovementsHwys. 82 & 167 (El Dorado) (Sel. Secs.) (Cable Median Barrier) (S) 5.1782

Addt'l Rte.-Sec.: Union 82-6, 167-1

$2,095,6195 Completed Nov. 2014 Dec. 2015 5.17 $2,095,619070396

ResurfacingHwy. 167 – South (Overlay) (S) 3.057 $458,2531 Completed Apr. 2014 Aug. 2014 3.05 $458,253070409

ResurfacingHwy. 7 – North & South (Overlay) (S) 2.89167 $1,173,1631 Completed Mar. 2016 Oct. 2016 2.89 $1,173,163070422
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MiscellaneousHwy. 82B – Hwy. 167 (El Dorado) (S) 3.79167 $3 - $5 M1B Scheduled Feb. 2024 3.79 $3 - $5 M070424*

-   EnhancementLisbon St. Sidewalks (Smackover) (TAP-15) (S) $48,948Completed Mar. 2017 Jul. 2017 -   $48,948070434*

ResurfacingHwy. 167 – East (S) 4.6463 $1,194,92018 Completed May. 2017 Sep. 2017 4.64 $1,194,920070451

Resurfacing

Sealing

District 7 Sealing Program (2017) (S) 8.99129

Addt'l Rte.-Sec.: Various

$192,1042 Completed Mar. 2019 39.09 $835,294070467*

-   EnhancementEl Dorado Downtown Streetscaping (TAP-16) (S) $509,585Completed Apr. 2020 Jan. 2022 -   $509,585070468*

ResurfacingHwy. 82B – East of Strong (Sel. Secs.) (S) 17.5182

Addt'l Rte.-Sec.: Union 82-7

$5,603,0706 Completed Feb. 2020 Nov. 2020 17.51 $5,603,070070470

Structure & ApproachesCornie Bayou, Harper & Lapile Creeks Strs. & Apprs. (S) 0.2182

Addt'l Rte.-Sec.: Columbia 82-4

$3 - $5 M6 Scheduled Feb. 2024 0.62 $5 - $10 M070471

-   ReconstructionJones Lake Rd. Reconstruction (Union Co.) (S) $1 - $3 MScheduled 2024 -   $1 - $3 M070474*

-   BuildingsUnion Co. Area Headquarters/R.E. Office 76 (El Dorado) (S) New $1,660,575Completed Jun. 2019 Aug. 2020 -   $1,660,575070480

ResurfacingJunction City – North (S) 6.43167 $4,209,0051 Completed May. 2019 Nov. 2019 6.43 $4,209,005070487

ResurfacingHwy. 167B – Hwy. 7 (S) 2.207 $495,2682S Completed May. 2020 Nov. 2020 2.20 $495,268070494

-   EnhancementSmackover-Norphlet School District Sidewalk Impvts. (TAP-22) (S) < $1 MProgrammed -   < $1 M070538*

ResurfacingHwy. 167 – Hwy. 7B (S) 6.217 $3 - $5 M2 Scheduled 2025 6.21 $3 - $5 M070554

ResurfacingHwy. 7B Impvts. (Smackover) (S) 5.547 $1 - $3 M2B Scheduled 2026 5.54 $1 - $3 M070555

-   EnhancementJunction City Sidewalks (TAP-21) (S) $199,764Under Construction Apr. 2023 -   $199,764070557*

EnhancementNorphlet W. Padgett St. Sidewalks (TAP-20) (S) 0.23 $131,019Completed Jun. 2022 Sep. 2022 0.23 $131,019070568*

EnhancementSmackover 7th St. and 8th St. Sidewalks (TAP-20) (S) 0.27 $266,828Completed Jun. 2022 Feb. 2023 0.27 $266,828070569*

-   EnhancementBob Watson Dr. Sidewalk (El Dorado) (TAP-15) (S) New < $1 MProgrammed -   < $1 M070575*

ResurfacingCo. Rd. 62 – W. of Hwy. 129 (S) 13.3063

Addt'l Rte.-Sec.: Bradley 63-17

$3 - $5 M18 Scheduled 2026 16.75 $3 - $5 M070582

-   Safety ImprovementsHwy. 7 Cable Median Barrier Impvts. (S) 7

Addt'l Rte.-Sec.: Ouachita CR; Union CR

$5 - $10 M2 Programmed -   $5 - $10 M070591

ResurfacingHwy. 7B – Hwy. 7B (Smackover) (S) 4.657 $2,492,0622 Completed Apr. 2021 Sep. 2021 4.65 $2,492,062A70003

ResurfacingLouisiana State Line – Hwy. 82 (Sel. Secs.) (S) 12.4615 $5,175,4431 Sub. Completed Jan. 2022 Dec. 2022 12.46 $5,175,443A70009

ResurfacingDistrict 7 Resurfacing Program (2023) (S) 7.2257

Addt'l Rte.-Sec.: Bradley 172-2; Calhoun 172-1, 205-4, 274-2/6, 890-8; Clark 84-4, 283-1

< $1 M3 Programmed 45.89 $1 - $3 MA70016*
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ResurfacingDistrict 7 Resurfacing Program (2024) (S) 18.85275

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 66.37 $1 - $3 MA70025*

ResurfacingColumbia Co. Line – Airport Dr. (S) 10.7582 $5 - $10 M5 Scheduled Jan. 2024 10.75 $5 - $10 MA70029

ResurfacingStrong – Ouachita River (Sel. Secs.) (S) 8.3982 $1 - $3 M7 Scheduled Jan. 2024 8.39 $1 - $3 MA70030

ResurfacingHwy. 7 – Hwy. 82 (S) 3.67167 $3 - $5 M1 Scheduled Jan. 2024 3.67 $3 - $5 MA70031

ResurfacingDistrict 7 Resurfacing Program (2025) (S) 11.78275

Addt'l Rte.-Sec.: Cleveland 54-7, 133-5; Columbia 79-1B, 980-18; Ouachita 376-0

< $1 M2 Programmed 41.74 $1 - $3 MA70032*

ResurfacingSmackover Lisbon St. Overaly (Sel. Sec.) (S) 1.30CS $182,184Completed Sep. 2013 Dec. 2013 1.30 $182,184C70001*

ResurfacingEl Dorado Overlay (Sel. Secs.) (S) 1.67CS $337,211Completed Jul. 2015 Oct. 2015 1.67 $337,211C70002*

ResurfacingFelsenthal & Strong Olay & Surf(sel. Sec.)(s) 3.14CS $446,553Completed Jun. 2015 Sep. 2015 3.14 $446,553C70003*

ResurfacingCalion,huttig,junc Cty&nrphlt Oly (Selsec)(s) 5.98CS $1,012,688Completed Jan. 2017 Jul. 2017 5.98 $1,012,688C70004*

ResurfacingJunction City Overlay (Sel. Secs.) (S) 1.08CS $300,403Completed Feb. 2021 May. 2021 1.08 $300,403C70005*

ResurfacingFelsenthal Overlay (S) 1.46CS $318,017Completed Jan. 2021 Aug. 2021 1.46 $318,017C70006*

ResurfacingCalion & Norphlet Overlay (S) 3.32CS $639,265Completed May. 2021 Nov. 2021 3.32 $639,265C70007*

ResurfacingHuttig Overlay (S) 1.10CS $389,650Sub. Completed Jan. 2023 Jun. 2023 1.10 $389,650C70008*

ResurfacingStrong Overlay (S) 1.37CS $425,617Sub. Completed May. 2022 Oct. 2022 1.37 $425,617C70009*

ResurfacingChidester & Smakover Overlay (Sel Secs) (S) 1.40CS

Addt'l Rte.-Sec.: Ouachita CS

$301,392Completed Jun. 2018 Sep. 2018 2.52 $549,833C76048*

Major WideningAirport Dr. – Hwy. 82B (Widening) (S) 6.1282 $33,475,8545 Sub. Completed Sep. 2020 May. 2023 6.12 $33,475,854CA0706

-   MiscellaneousClear Lake (Beryl Anthony Wma) Boat Ramp (S) $6,422Completed Jul. 2016 Sep. 2016 -   $6,422GF0745*

-   MiscellaneousDollar Juction Rd Ph 2(FELSENTHAL Wma)overlay $100,000Completed May. 2015 May. 2015 -   $100,000GF0746*

-   ResurfacingDollar Junction Rd Ph 3(FESNTHAL Wma)overlay $100,000Completed Aug. 2017 -   $100,000GF0749*

ResurfacingUnion Co. Overlay No. 9 (Sel. Secs.) (S) 6.09CR $1,158,877Completed Jul. 2015 Oct. 2015 6.09 $1,158,877SA7037*

ResurfacingHwy. 167 - East (Surfacing) (S) 2.98CR $900,037Completed Jul. 2018 Oct. 2018 2.98 $900,037SA7038*

ResurfacingJunction Cty Lmts - West (Overlay & Surf) (S) 3.05CR $1,047,367Completed May. 2021 Oct. 2021 3.05 $1,047,367SA7039*

ResurfacingUnion County Overlay No. 10 ( S) 4.36CR $1,413,988Under Construction Jan. 2023 Nov. 2023 4.36 $1,413,988SA7040*

$200,557,049188.81Totals For All Projects In Union County
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