




Yell County

District 8

Job Status Map



SUMMARY OF CONSTRUCTION PROJECTS
YELL COUNTY

Job No.	Job Name	Rte.	Sec.	Type Work	Status	Let Date	Estimated or Sub. Comp. Date	County Totals		Project Totals	
								Length (Mi)	Cost	Length (Mi)	Cost
8590 *	Belleville - Forest Boundary	307	1	Reconstruction	Programmed			4.20	\$3 - \$5 M	4.20	\$3 - \$5 M
012296	Districts 2, 6, 7 & 8 Pavement Friction Impvts. (Sel. Secs.) (S) Addt'l Rte.-Sec.: Various	27	10	Safety Improvements	Completed	Jan. 2018	Oct. 2018	0.40	\$169,976	6.10	\$2,648,885
012335 *	Foot Trail Shelter Modifications (RTP-18) (S)			Enhancement	Completed	Oct. 2019	Mar. 2021	-	\$5,250	-	\$26,250
012351 *	Districts 4, 5, 8 & 9 Bridge Preservation (2020) (S) Addt'l Rte.-Sec.: Various	7	13	Bridge Rehabilitation	Completed	May. 2020	Aug. 2021	0.55	\$1,036,223	1.68	\$3,165,189
012408 *	Districts 4, 8 & 9 Bridge Preservation (2022) (S) Addt'l Rte.-Sec.: Various			Bridge Rehabilitation	Completed	Jun. 2022	Sep. 2024	-	\$984,500	-	\$8,575,000
012427 *	Districts 4, 8 & 9 Centerline Rumble Stripe Impvts. (S) Addt'l Rte.-Sec.: Various			Safety Improvements	Completed	May. 2022	Sep. 2023	-	\$242,650	-	\$1,624,253
080156	Ola – East & West (S)	New		Minor Widening	Programmed			3.11	\$1 - \$3 M	3.11	\$1 - \$3 M
080441	Keeland Creek Str. & Apprs. (S)	7	12	Structure & Approaches	Completed	Nov. 2014	Jul. 2016	0.50	\$4,651,455	0.50	\$4,651,455
080478 *	Danville Bowstring Trail (S)			Enhancement	Completed	Apr. 2014	Jan. 2016	-	\$74,653	-	\$74,653
080495	Hwy. 10 – Hwy. 7 (Safety Impvts.) (Sel. Secs.) (S)	27	10	Safety Improvements	Completed	Nov. 2019	Sep. 2020	15.00	\$8,858,958	15.00	\$8,858,958
080510	Hwy. 28 – No. of Centerville (Overlay) (S) Addt'l Rte.-Sec.: Yell 7-13, 10-4	7	12	Resurfacing	Completed	Mar. 2016	Sep. 2016	3.87	\$749,284	3.87	\$749,284
080528 *	Front St. Streetscaping (Dardanelle) (TAP-15) (S)			Enhancement	Completed	Mar. 2018	Sep. 2018	-	\$146,304	-	\$146,304
080541	Hwy. 28 – Hwy. 80 (S)	27	9	Resurfacing	Completed	May. 2020	Apr. 2021	8.83	\$3,199,138	8.83	\$3,199,138
080549	Hwy. 27 – Plainview (S)	28	4	Resurfacing	Completed	Jan. 2017	Sep. 2017	5.86	\$970,427	5.86	\$970,427
080559	Dale Bend Rd. – Redbud Ln. (Ola) (Sel. Secs.) (S)	10	4	Resurfacing	Completed	Jul. 2017	Nov. 2017	3.22	\$734,281	3.22	\$734,281
080562 *	Danville Bowstring Trail (TAP-16) (S)			Enhancement	Completed	Jun. 2017	Dec. 2017	-	\$100,857	-	\$100,857
080565 *	District 8 Sealing Program (2017) (S) Addt'l Rte.-Sec.: Various	155	1	Sealing	Completed		Mar. 2019	3.60	\$58,161	57.80	\$933,796
080615	Petit Jean River Str. & Apprs. (S) Addt'l Rte.-Sec.: Conway 154-1	154	2	Structure & Approaches	Scheduled	2029		0.36	\$5 - \$10 M	0.72	\$10 - \$15 M
080618	Bayou Choate George Str. & Apprs. (S)	154	2	Structure & Approaches	Scheduled	2029		0.04	\$1 - \$3 M	0.04	\$1 - \$3 M
080623	Hwy. 155 Flood Repair (Yell Co.) (S)	155	2	Emergency	Completed	Sep. 2019	May. 2020	1.55	\$1,010,556	1.55	\$1,010,556
080637 *	District 8 Sealing Program (2020) (S) Addt'l Rte.-Sec.: Various	80	2	Sealing	Completed		Jun. 2022	11.00	\$160,473	69.21	\$1,009,664
080659	Fourche La Fave River – West of Rover (S)	28	3	Resurfacing	Scheduled	2027		9.12	\$3 - \$5 M	9.12	\$3 - \$5 M
080672 *	Dardanelle Front St. Streetscaping Ph. 3 (TAP) (S)			Enhancement	Completed	Aug. 2022	Jul. 2023	-	\$343,750	-	\$343,750

* Job not shown on county map.

SUMMARY OF CONSTRUCTION PROJECTS

YELL COUNTY

Job No.	Job Name	Rte.	Sec.	Type Work	Status	Let Date	Estimated or Sub. Comp. Date	County Totals		Project Totals	
								Length (Mi)	Cost	Length (Mi)	Cost
080675	Hwy. 7 Impvts. (Dardanelle) (S)	7	13	Minor Widening	Scheduled	Nov. 2027		0.61	\$20 - \$30 M	0.61	\$20 - \$30 M
080684	Chickalah Creek Str. & Apprs. (S)	154	2	Structure & Approaches	Scheduled	2030		0.50	\$5 - \$10 M	0.50	\$5 - \$10 M
080691*	Danville Park Ave. & M St. Sidewalk Impvts. (TAP-22) (S)			Enhancement	Under Construction	Dec. 2024		-	\$123,894	-	\$123,894
080692*	Dardanelle Quay St. Sidewalk Impvts. Ph. 1 (TAP-22) (S)			Enhancement	Programmed			-	< \$1 M	-	< \$1 M
080714	Hwy. 309 Slide Repair (Yell Co.) (S)	309	1	Base Stabilization	Under Construction	Mar. 2025	Late 2025	-	\$2,350,000	-	\$2,350,000
080746*	Fourche La Fave Str. & Apprs. (Yell Co.) (S)	CR		Structure & Approaches	Programmed			-	\$3 - \$5 M	-	\$3 - \$5 M
080760*	Dardanelle Front St. Streetscaping Ph. 5 (TAP-24) (S)			Enhancement	Programmed			-	< \$1 M	-	< \$1 M
080761*	Ola Hwys. 7 & 10 Sidewalk Impvts. (TAP-24) (S)			Enhancement	Programmed			-	< \$1 M	-	< \$1 M
080762*	Yell Co. Hwy. 7 Overlook (TAP-24) (S)	7	12	Enhancement	Programmed			-	< \$1 M	-	< \$1 M
080770*	Keeland Creek Str. & Apprs. (Old Hwy. 10) (Ola) (S)	CR		Structure & Approaches	Programmed			-	< \$1 M	-	< \$1 M
080771*	Keeland Creek Str. & Apprs. (Cook St.) (Ola) (S)	CR		Structure & Approaches	Programmed			-	< \$1 M	-	< \$1 M
A80001	Ola – Oakwood Dr. (S)	7	13	Resurfacing	Completed	Apr. 2021	Jul. 2021	2.85	\$948,957	2.85	\$948,957
A80002	E. of Ola – Perry Co. Line (S)	10	4	Resurfacing	Completed	Apr. 2021	Mar. 2022	5.74	\$1,011,420	5.74	\$1,011,420
A80010*	District 8 Resurfacing Program (2021) (S) Addt'l Rte.-Sec.: Various	28	6	Resurfacing	Completed		Jun. 2022	26.60	\$281,469	93.36	\$1,004,551
A80019*	District 8 Resurfacing Program (2022) (S) Addt'l Rte.-Sec.: Johnson 21-1; Perry 113-4, 155-6; Pope 105-1	309	1	Resurfacing	Completed	Jan. 2022	May. 2023	3.83	\$188,517	24.77	\$1,219,207
A80020*	District 8 Resurfacing Program (2023) (S) Addt'l Rte.-Sec.: Various	28	6	Resurfacing	Completed	Jan. 2023	Feb. 2024	17.99	\$350,297	97.40	\$1,896,543
A80021	Perry Co. Line – Ola (S)	7	12	Resurfacing	Completed	Apr. 2023	Nov. 2023	5.81	\$3,308,273	5.81	\$3,308,273
A80022	Hwys. 7 & 22 Impvts. (Dardanelle) (S) Addt'l Rte.-Sec.: Yell 22-5	7	13	Resurfacing	Completed	Nov. 2023	Apr. 2024	3.15	\$2,599,293	3.15	\$2,599,293
A80026*	Hwy. 28 Structures Repairs (Yell Co.) (S)	28	4	Bridge Rehabilitation	Completed	Oct. 2022	Apr. 2023	-	\$1,100,000	-	\$1,100,000
A80033*	District 8 Resurfacing Program (2025) (S) Addt'l Rte.-Sec.: Various	27	8	Resurfacing	Programmed			10.50	< \$1 M	60.25	\$1 - \$3 M
A80039*	District 8 Resurfacing Program (2026) (S) Addt'l Rte.-Sec.: Various	60	3	Resurfacing	Programmed			14.72	< \$1 M	87.32	\$1 - \$3 M
A80040	Gafford Creek Strs. & Apprs. (S)	28	3	Structure & Approaches	Programmed			-	\$1 - \$3 M	-	\$1 - \$3 M
A80042	N. of Petit Jean River – Dardanelle (S)	7	13	Resurfacing	Scheduled	Jan. 2026		8.64	\$3 - \$5 M	8.64	\$3 - \$5 M
A80043	Logan Co. Line – W. of Ola (S) Addt'l Rte.-Sec.: Yell 10-4	10	3	Resurfacing	Scheduled	Mar. 2026		28.70	\$10 - \$15 M	28.70	\$10 - \$15 M

* Job not shown on county map.

SUMMARY OF CONSTRUCTION PROJECTS

YELL COUNTY

Job No.	Job Name	Rte.	Sec.	Type Work	Status	Let Date	Estimated or Sub. Comp. Date	County Totals		Project Totals	
								Length (Mi)	Cost	Length (Mi)	Cost
AX0003	Subiaco – Dardanelle (Sel. Secs.) (S) Addt'l Rte.-Sec.: Logan 22-3/4	22	5	Resurfacing	Completed	Nov. 2022	Sep. 2023	6.31	\$5,053,108	18.23	\$14,590,747
C75001*	Belleville & Danville Overlay (S)	CS		Resurfacing	Completed	Jan. 2022	Jul. 2022	3.93	\$675,111	3.93	\$675,111
C75002*	Bellevle, Danvle, Havana&ola Olay(sel Sec)(s)	CS		Resurfacing	Completed	Mar. 2016	Jun. 2016	6.34	\$616,143	6.34	\$616,143
C75003*	Plainview Overlay (Sel. Secs.) (S)	CS		Resurfacing	Completed	Feb. 2018	Jun. 2018	1.55	\$277,067	1.55	\$277,067
C75004*	Dardanelle Overlay (S)	CS		Resurfacing	Completed	Apr. 2021	Sep. 2021	1.04	\$221,988	1.04	\$221,988
C75005*	Plainview Overlay No. 2 (S)	CS		Resurfacing	Completed	Jan. 2024	Apr. 2024	0.87	\$321,462	0.87	\$321,462
C75006*	Ola Overlay & Surfacing (S)	CS		Resurfacing	Under Construction	Jan. 2025	Oct. 2025	0.93	\$221,567	0.93	\$221,567
C76020*	Dardanelle, Pttsvl& Rslvle Olay (Sel Secs)(s) Addt'l Rte.-Sec.: Pope CS	CS		Resurfacing	Completed	Jun. 2015	Sep. 2015	1.86	\$388,015	5.86	\$776,030
FA7518*	Hwy. 7 - West (S)	CR		Resurfacing	Completed	Oct. 2015	Jul. 2016	1.78	\$1,660,421	1.78	\$1,660,421
SA7533*	Hwy. 10 - Belleville City Limits (S)	CR		Resurfacing	Completed	Apr. 2015	Sep. 2015	1.69	\$238,360	1.69	\$238,360
SA7534*	Hwy. 27 - North (Overlay) (S)	CR		Resurfacing	Completed	Jun. 2016	Nov. 2016	3.19	\$312,452	3.19	\$312,452
SA7535*	Yell County Overlay (Sel. Secs.) (S)	CR		Resurfacing	Completed	May. 2017	Aug. 2017	1.97	\$271,419	1.97	\$271,419
SA7536*	Yell Co.drainage Improvements (Sel. Secs.)(s)	CR		Resurfacing	Completed	Jun. 2018	Oct. 2018	-	\$210,743	-	\$210,743
SA7537*	Hwy. 27 - Hwy.28 (Overlay & Drainage Str.)(s)	CR		Resurfacing	Completed	Jul. 2019	Dec. 2019	1.73	\$437,890	1.73	\$437,890
SA7538*	Yell Co. Surfacing & Reseal (S)	CR		Resurfacing	Completed	Apr. 2022	Sep. 2022	10.04	\$1,277,235	10.04	\$1,277,235
SA7539*	Hwy. 27 - Co. Rd. 425 Leveling & Reseal (S)	CR		Resurfacing	Completed	Mar. 2023	Sep. 2023	4.36	\$361,929	4.36	\$361,929
SA7540*	Hwy. 27 – South (Surfacing) (S)	CR		Resurfacing	Completed	Apr. 2024	Oct. 2024	2.01	\$516,608	2.01	\$516,608
SA7541*	Hwy. 27 – Co. Rd. 425 Improvements (S)	CR		Resurfacing	Completed	Sep. 2024	Nov. 2024	4.36	\$379,391	4.36	\$379,391
Totals For All Projects In Yell County								222.28	\$104,624,925		

* Job not shown on county map.